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14, DFSCRIPTION UF AMENDMERNTYMODSFICATION {Orpirized by UCE sertion heating, Insloding solisiationantront subject smotter wihare faslivtel

The purpese of this modification is so (1) revise Section B, Supplies/Services; (2) revise fundiag, (3) add special provisiens in
Section H, {4) revise Deiivery Schedule of Delivery Order 0001, add Ship To Address and sdd definiticn of whut constitutes 2
systemn {3} add clarificationsfexceptinns to the acceptance of GDATE proposal.
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! . Accordingly, the foliowing changes are hereby incomporated:
" (1 Section B is hereby deleted in its enrirety and replased a5 shown below:
: _ T e UNIT
( ITEM SUPPLIESISERVICES OTY UNET PRICE AMOUNT
; i 0001} Ground ECM
Bo01AaA | Primary Unii, PAN. 10050600 3,858 EA
§ DO0LAB | Vehicle Installation Kit— M1114, B/N 16090628 240% EA
! OB01AC 1 Vehicle installation K - MTVER, P/N 14080625 0 En
{ POOIAY | Leng Lead Magenial® 1 LOT
1 0081AZ { Long Lead Material* 1 10T
0062 Shipping'Storage Contaiaers, PN 10050612 3,85% EA
0003 System Integration’Optimization
{Jammers, entenna, Vehicle Installation Kits,
etc. CPFF)
DOO3AA 1 M1114{2 Months)
; Cost
) Fixed Fee
Totat CPFF
- 0003AB | MTVR {2 Months)
: . Cost
Fixed Fee
: Tuotal CPEF |
D004 Remote Conirol for CLIN 0001, P/N 10050602 3,838 Ea
| o603 Anterma(s) wicables and wounis for CLIN DO 3,858 BA
(G00SAA 1 20 MBz o 70 MHy, 8N 10090607 2,409 EA
O005AR § MIT14 Mounts (20 MHz 1o 70 M¥z) PIN 1609062 § o EA
i OHMISAC 1 MTVR Mounts (20 MHz 10 70 MHz), PN 10090615 4 1358 y
i : 00DSBA | 70 MHz to 2.4 GHz, PAN 1020606 ' EA
; ‘ DOOSBB | M1134 Mounts (70 MHz 10 2.5 GHz), BN 1009e6ta | 2409 EA
; ; 000SBC_} MTVR Mounts (70 MBz to 2.4 GHz), PAN 10090612 0 EA
' ‘ 0006 1 CLS/FSR (Support, Maintenance, Training)
i 1 CONUS {1 Year - 2 Men EC, 2 Men WC 1
00064AA | Lobor Cotegory FSR REP) 48 i Me
. § QUONUS Hazudopy / Year - ¥ Wond Labor ¢
; 008AE gwsmysoem REP oy one Yesr= 4 bend as | Mo
: Q006AT | OCCNUS Huzardous Duly Zone (§ Year- 6
i Men) Labor Cawcgory CLS REP 72 Mo
: 0006AT0 1 QCONUS Hazerdous Duty Zone {6 Months — 82
Men) Labor Category FSR REP 492 Mo
UOOGAE | OCONUS Hazardows Duty Zone (2™ 6 Months
; - 35 Men) Labor Catggory FSR REF 210 Me
i 0007 | Test Equipment for CLIN 0001, P/AN 10090653 1 LOT
: ' 0011 | Aceeptznce Testing/Inspretion at Yuma 1 Lot
0012 | Contract Datza Requirernents Lists (CDRL) | Lot
; GCG13 | Shipping 3,853 Ea
P06l4 | Ground ECM (Sparc Systeras with Antennias) IRG EA
0018 | Laptap with Controlling Software
1 0018AA {1 for every 30 Primary Units CLIN 0001 62 EA
: 001y Techuical Support Representative
! 0019AA | Aneane IPT {(Chaddeston SC or Laure MDY 1 Lot
(Duration approx. 14 davs)
0019AR | Communicatons [PT {Charleston SC or Laure! ! LOT

NSH 754.01-152-8070
PREVIOUS EDITIONS URUSABLE

STANDARD FORM 30 {REV. 10-83
Prescribed by GSA FAR {48 CFR) B3.243
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J WD) (Durarion approx 45 days)

| 0012AC | Antenna/Communications Evaluation/Testing ! LOT
‘ {Charleston, SC or Leurel, MD or Camp

i g Lejeuns, NC or Quantico, VA or Stafford, VA)
Lo ‘ § {Duration spprox. 14 days)

rr

ki

Training IPT {Charleston, SC or Laurel, MD or H LOT
A0I9AL | Quentico, YA or Stafford, VA) {Durazion
approx 90 days)
- Theeat IPT {Charleston, SC ar Lawrel, MD or ! LGT
OOT9AE | Quantico, VA or Stafford, VAY{Duration
; approx 60 days)
G621 Tsavel and Per Diem 1 Lat
: 0522 Shipment of Damaged Equipment i Lat
!

ESTIMATED TOTAL DOLLAR VALUE: i e ) 2
CLIN D001AY and CLIN 0G01ZA are not subject lo progress payments or the Limitation of Government Liability
Clause,

Mo Cost andfor pricing dztz wilt be required for Delivery Order 00CL.

- {2) POODOS il dollar valwe s correcied to read $313,204,684.38, This is an increase of §3,382,869.00 from
$309.501.815.38 1 8313,204,684.38. Funding will be provided on Delivery Order.

{3} For shipment of Delivery Qrdec 0001 and all amendinentsfinodifications, Section F, Deliveries aud
Performznce, is hereby modified wo incluge 1he following, This language will be added to each DDZ56
submined for accepiance.

tn accordance with FAR £6.40F(c)( 1], the oliowing wpplies snd is hereby addest:

The sbove items ate hereby conditionally accepted by the Govornment. Conditions! avceptance docs not waive the
Geovermment’s tights under fiial acceptance. Final scceptance will be deemed (o have coonrred with the satisTactory
closure of the raquiremients of Physical Configuration Audit {PCA}, Functional Configurstion Audit {FCA), First
Articte Inspeciion {FAD), Product Aceeptance Test (PATY and Production Readiness Review (PRR). The
Government feserves the righy 10 revoke this conditional acceptance if all actons from PCA, FCA, FAL PAT and
PRR are net closzd by 29 August 2006, As a zcsult of ihis action, the amsunl of 310600 is to be withheld unil
clostre of PCA, FCA, FA), PAT and PRR,

The Contractsr will also add the One (1) Year Warranty to NOTES Block ol DD230.

{4) Section F, Deliveries and Performance, F-2, Delivery Torms, is hereby diteted in ifs ontirety and replaced with
the following: ‘ ’

SECTIGN F - DELIVERIES AND PERFORMANMCE — BASE YEAR

COMPLETE DESTINATION DELIVERY DATE(S)
: SYSTEMS
Kyt Receiving Officer  DODAAC N63236 April 2006
1140 SPAWARSYSCEN CHASN May 006
949 At Steve Zack, Code 711587, 843-21R-5047 Sune 2006
{ Bidg 3112, Weapons Station Annex, Tank Rozd
i North Chorleston, SC 29405

Ergh SYSTEM will consist of the followiag:

CLIN 0001 CLIN OG0 AR
CLIN 6002 CLIN 0004
MSN T54-01-152-807% STANDARD FORM 30 (REV. 10-83

PREVIGUS EDITHONS UNUSABLE Prescribad by GSA FAR (4B CFR) 53.243


bobbie.cave
New Stamp

bobbie.cave
New Stamp


METRE4-06-D-F004

POOOOG
General Dynamics
Page 4 of 4
CLIN (00544 CLIN G005 AR
CLIN"000SBA CLIN 0605EB

{5} Revigions in POODOS are a direct resuls of Response to Government price offer provided 47246 as modsficd.
However, it is noted that cxception have been wken to Acceptance of Qualification Test anomalies; Ail other terms
snd conditions as propased in VIK proposat AMS/0306-15 and update in AMS/0306-17 2nd Resclution of alt
orizinal terms and conditions proposed in AMS/1205.79 by definilizing contract by May 4, 2006, All attempts will
be made for De IR ST of—S+bay 2006; however, a new datc may nged (o be requested prier to 31 May
2006. Further, pricing of CLINS 0001 AR, 0042, 000344, 000344, 0003AB, O005BA and GD03BB are considered
final.

{8 AM other terms and conditions remain mchanged,

MEN 754011528070 STANDARD FORM 30 {REV. 1083
FPREVIOUS EDITIONS UNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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T, THE AZOVE NUMBERED CORTRACTHTIKIIER 15 BODIFED T) REFLECT THE ADAIHIS TR AT IVE CHLSRGES fruch o chasyet 5o gaiug 0ibez,
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e e st
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The purpose of this modification is 1o (1) revise Section 8, Bopplics/Services.

UCT, BATE SIGRES

MAY I H 2008

“NSN 734.01-152.8078 SPANDARD FORM 30 (REV. 10-83}
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Aceordinghy, the fullowing changes ere berehy incorpemied:

{1) Section B, CLIN 00B1AD is hereby added as shown below:

MOTES4.06-D-7004
PaOOLT

Crenerat Dynasmics
fage L of3

_ T i o H <
ITEM | SUPPLIESISERVICES { oTY UNIT
0001 | Ground ECM 3
OG1AA | Primary Uniy, PN, 18090600 3858 1 LA
BOGLAR | Vehicte Insialiotion Ki¢ ~ MITIS, PIN 10090628 2409 EA
ORO1AL | Vehicle Instatlation Kiz - MTYR, BN 150906246 4 i EA
Q00IAY | Long Lead Masrial® oy ot
DOGIAZ | Long Lead Material* 1 LOT
0002 | Skippinp/Storage Containers, PAN 10050603 3,358 BA_ |
0605 | Systan Integeation’Optinnization
{Fammers, antenaz, Vehicle Instaftation Kits, ot
CPFFY
00034 A 1 M1 (2 Months)
Cost
Fixgd Fee ;
Tatsl CPFF
DRUIAB | MTVR (2 bombs) i ;
i Cost |
Flaed Fee
Tetl CFFE
8803AC | Internal znd External Mounting Solutions i
including Universal Antcons {12 Weeks)
Cost
Fixed Fee
Tatal CHFE
|
8004 | Remote Countrol for CLIN 0001, P/N 10090602 3,858 § EA
003 Antenna(s) wisbles snd mounts i CLIN 00801 3,858 EA
G003AA 1 20 Milx o 70 MB2, PAN 10090647 7,499 EA
BO0SAR 1 METI4 Mouns (20 MHz 10 79 MEZ) 27N 10050633 o ¢a
GO0SAC | MTVR Mounts (20 Mz to 70 bHZY, PN 10050610 1.858 "
OOESBA | 76 Mitz 10 2.4 Glz PAN 1050606 Sen | o
QO0SBB | p1118 Moums {70 WHz to 2.4 ey, PN 10035514 - LA
OUUSAC | MTYR Munts (70 M 1o 2.4 Gz, PN 10090613 # EA
po06 | CLY/FSR (Support, Maintenanee, Training)
CONUS (3 Year 2 Men EC, 2 Mt WC
90G6AA | Labor Catepory FSR REP) . 4% Mo
QOU6AR OUONUS Hazardows Daly Zooe {1 Year - 4 Mem Labor
| Category CEM HEP 48 Ma
BOGEAL | OCONLS Hazardous Doty Zone {1 Vet~ 6
Men) Labar Category CLS REP 72 Mo
oeheAD i OCONUS Hezardous Duty Zone {6 Months - 82
Man) Labor Categery FSR REP 492 Wi
QUB6AE : OCONUS Hazardous Duty Zooe {27 6 Months -
35 Men) Labor Category FSR REP 210 Mo
0007 | Test Equipsnent for CLIN 0001, PAT 19090683 & 3 Lot
CTB0Y1 | Acceptance Testing/Inspectios: 3l Yuma 3 Lot
{0012 Conprast Dats Roquiremunts Lists {CDRLY I Lot
{ 0013 | Shipping 3,855 EA
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0614 | Ground ECK {Spare Systems with Antannaes) 385
6018 ;1 Laptep with Controlling Software
OR18AA | T for overy 50 Frimary Units CLIN G001 62
ooy Technical Support Representative
OR1SAA | Amtcnna TPT (Chaslestor 8C or Lauvel MD} 1
{Duration approx. 14 days)
P12AB | Communications IPT {Chartesion SC or Laurel [
WD) {Ducation zpprox 45 days)
0012AC | Antenna/Communications Evalustion Tesing 1
{Charleston, 5C or Lavred, MD or Canrp Lefeans,
MNC of GQuastico, VA or Stafford, ¥AY (Duration
Uapprox. 14 days) :
Trainiug 19T {Chaclesion, SC or Lauret, MD o T
00IBAD | Quuatico, VA or Stafford, VA} (Duration appeox
Y days)
Threat FPT {Chasicston, SC or Lavrel, MD or H
BB1ZAE | Quanticd, ¥4 or Stafford, YA} {Deration approx
63 days} i i
G621 | Travel 20d Per Diem R
[TV Shipment of Damaped Egpipment i
Bi23 Hardware consisting of laternsf s5d External 1
Mounting Sofutions and Universal Antenns
Mounis
ESTIMATED TOTAL DOLLAR VALUE:

Clause.

CLIN CODLAY znd CLIN OB01ZA are not subjedt to projress paymenty ot the Limitaton of Gaverment Linbility

{2) FROUOT total dollar vatue is corrected toread §331,304,684.38, This is an ncrease of §21,056,000.00 from
£313,204,684.38 10 $334,254,684 38, Funding will he provided on Delivery Order.

(3) Revised Statement of Work is stteched.

{4) These changes are made pursuant 1o the Chanpes Clause, FAR 5225341,

(4} AN other tersms and conditions remain wrchangad.
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Alice Pladsom@nsme mil T03-432.4336
F.RAME ARD ADDRESS OF CONTRACTOR fha. ivod, cosry, faka and TEF Coded T3 1 94, AMGMDMINT OF SOLCTTATION M4,
(Fenera) Dynentics Arnamant and Techniea! Prodact THDATED Lae o 13
128 Lakeside Avenue -
{ Burkhogon, VT 33451 DUNS: (03437125 104 MOTERCATION OF CONTRACT NO
TEN: $4-125-8437 ME7854-06-D1-7004
{ TR, DATED fooc et 13) 1
84 NOV 2005
cope 05000 l FACHETY CORE ]
T3 TR ITEM ONLY APPLIES TO AMENDRENT S OF SOLICITATIONS
The sbove swabersd slioiaron ja spended az et forth ia fum 14, The bowr and dabe apecibed for receipt of Offery fx extendsd, { —l 1 300 Exizaded.

Diilers s ackbowhdge rrocrpt 0F Uiy anendmee) prior 1o i bovr aed tie sprrcificd io L sl GUGaR i Xy whesded by om o e Sollowing owibods
10 By compfotiag tamy B and 15, wd ctverning . cogies of e amendaten 1) By sdionawledpiog rroeipt 0TS wassdment o cach oopy of the yifer
Lazrted, of & By eep Yetses o telupram which inchader » Tefeceioe ko (he mdiciciva sod ameodrvont wembers FANURE OF YOUR ACKNOWLEDGMENT
TO BE AECETVESD AT THE FLACE DESIONATED FOR THE RECEIPT GF QFFERS YRICR TLTHE MR AT OATE SPECIFIEYNAY RESULT
I8 REEETION OF YOUR OFFER. 1ty vivme of thizeneodiorst yox Suxiet 1 thaspe 30 olfsy Stieady solanined, ool dhares ouy bo mvds by ledogras o0
ictict, providedvaghiegrant o letiss mabes wihecest b the solictalion anf thia wnendiness, wndas suantved peiod 60 e ypeaing St and dala aprcilicd

7 RCEO TN G AND AFPROPEIATINN DAT A 531 readivee)
A

15. THIS [T APPLIES (3L Y T MODHFICATION OF COMYRACTSIORDERS,
TT MOGUFES THE CONTRACT/ORIIER N0 &5 DESCRIRGD INITEM 14

& LIS CHANGE GADER (5 \SSUED PURSUANT 10+ (Specsly suibonsy) THE CHAMOS SET FORTRINITAM 34 RRE MADE {8 Tk CORTRAZT
OUDER NG IR TG ibaA, -

Tl THL ABOVE NUMORKED CUNTRACTIORDER 15 MCDWIED 7O REFLECT THE ADMINISTRATIVE CHANGES (reth 4t shakpat io fuyby 27bue,
appropriaiog dus, ols JSET FORTS IN 1PEM 12, PURSUANT 10 THE AUTHERIT: OF ¥AR 43 13(w),

T THLS SUFPLEMENTAL AGRLEAMENT 1 BN ERED INTE FEHBTANT TE ALTHGRITY O

D OTHER (Specfy fype & moc fication wad sutwarity] Muival Apmeswnt of the Futics .
x| Mawal Agreement of the Parties and PAR $2,243-3 Cheages ~ Fixed Price

£ IMPORTANT: Gomeracor { ! b wat, ] X l is crquired o Mg this docsmen K 1w 1 Lopler o s asauing offies,

16 DTSCRIPTION DF AMENDMENT/AODETCATION {Organized by LICF sovton soading, uwlnding solicitativalcoaled webject malon whery fecibile).
The purpose of this modification is w (1) revise Section B, Suppliss/Services.

#E DATE IIONER

o MAY 21 g0

NSN 754-01.132-8070 DARD FORM 30 (REV. 18-33)
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Accordinghy, the following changes are hereby incorporaicd;

{1} Hection B, CLIN 00U1AD is herely added 2 shown below:

Page Zof3

i
¥

ITEM SHPPLIES/SEAVICES OTY
0001 Ground ECM
so81AaA | Brimary Uoiy, PN, 10090660 3,858
0OCIAL | Vehicle lnstxliation Kit - MT1i4, PN 10050628 2459
K] AC | Vehicie Installation Kt — MTVR, P/N 100808624 0
JO01AY | Long Lead Material® 1
0061AZ | Long Lesd Matertal” 1
H002 ShippingiStorape Containers, PAN 10030603 3,858
BO63 | System Integration/Qptimization
{Izmmers, snienna, Yehicle Installation Kits, eic,
i CPFF)
oan3A s | METEA (2 Montis)
Com
Fixed Fee
Tosed CPFF ¢
OOOZAR | MTVR (2 Months) :
Cost
Fixed Fee
Tatal CPFF
BOE3AC | Interaal ned Externnl Mounting Solutions
including Universal Antenns (12 Weeks} h
Cﬂﬂg
Fixed Fex
Tutal CPFF
o004 ! Remote Control for CLIN 0001, P/N 10080602 3,358
oS Anennials) wicahles and mounts foc ULIN 0001 38338
f005AA | 28 Mz to 70 Mz, P/N 10090657 2,408
SOOSAB | M1 Mounts (20 MHz 10 70 ML) PN 10050621 6
SIOSAC | MTVRE Mounts (20 Mz to 70 MEZ), PAN 10000519 1858
BROSBA § 70 MHz o 2.4 GHz, PN 1050606 ‘:,'469
DOOSBR | MEETS Mounw (70 MHz i 2.4 Gil), ¥ 10090414 +
L o0e5RC | MTVR Mounts {70 MHe 0 24 GH), PN 10090612 G
olD6 | CLS/FSR (Supporn, Maintenance, Training) P
CONUS (1 Yeur - 2 Men EC, 2 Mep WO i
Gp66AA | Labor Category FSR REP) . L
BO0EAR CKOOMNIS Hazardows Taty Zooe {3 Your ~ 4 i) Labor i
Caizzory OEM REP 48
000640 1+ OCONUS Hazardous Duty Zone {1 Year - 6
Mea) Labor Category CLS REP 71
0DDAAD | DCONUS Hararduus Dhety Zone {6 Months ~ 82
Men} Labor Categary FSE REP 1 453
TO0SAE | OCONUS Hazardous Duty Zose {2°7 & Months ~
35 Men} L.abor Category FSR REP 210
GUGT | Test Bquipment for CLEN 0001, /N 10050633 i
FLTE] Aceeptance Testing/Inspection o Yums 1
0012 | Contrect Daia Requirements Uists {CDRL) 1
: D313 | Shipping 1555

METES4-06-T-7004
FOGOET
General Dynamics

|

|

|

|


bobbie.cave
New Stamp


Mounting Selutioas and Universs! Anlenna
Moungs

i 061% 1 Ground ECM (Spare Systeins with Antzaras) 3% EA
BEIE | Laplop with Cenwelling Software
Of8AA | T for every 30 Primary Units CLEN (001 a2 EA
6819 | Technical Support Representalivy
O0T0AA | Antenna IPT (Charleston SC or Laured MD) 1 Lot
| {Demtion approx. 14 days)
U6L9AR | Communicatices IPT {Chareston 5C or Laurel t LOT
MD) (Duration appeox 45 days)
0DIBAC | AngrrafCommonications Evaluation/Tasting L HE o)
{Charlestan, SC or Lawrel, MD or Camp Lejouns,
NC or Quantico, VA o Stafford, YA} (Duration
approx. 14 days)
; ) Trateing IPT {Charteston, SC or Lovrel, MD or i LOT
i po1gAD | Ceastico, VA or Stefferd, VA) (Duration 2pprox
90 deys) .
Threat IPT {Charleston, SC or Lavrz], MD or § LOT
GOL9AE § Quantico, YA of Sizflocd, VA} (Duration approx
60 davs)
4021 Travel and Per Dicm 1 Lat
Girz2 Shipment of Damaged Equipment 1 Lot
G023 Hardware tonsisting of inferpal snd Exteroal i Lot

ESTIMATED TOTAL DOLLAR VALUE:

CLIN DI AY and CLIN GOD1ZA 2o not subject o progress paymeals of e l.um

Clapse.

METET4-06-D-7004

POOGOT

enesad Bynamics

Page 3 old

{2) POUOOT totel dollar valoe is comecied to road $351,304,684.38. This is an increass of $21,050,080.00 fram
$313,204,684.38 1o §334,254 634,58, Funding wiil be provided an Detivery Order,

{3} Revised Stategrent of Work is attached.

{4} These changes zre made pursuan fo the Changes Clause, FAR 32.343-1.

{4} Ali other terms and conditions rematn unchanged.
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AMENDMENT QF SOLICITATIONMOBIFICATION OF CONTRACT LCOMIRACTRYCOBE | $aGE OF Bacis

1 GE
T AMENDM ERTAROTHEICATIIN NG TTERFECTINE DAYE E R EGUASETHOR IR BASE R 1. 5 FIeOIECT NO. i tppliothiey
POOGDY {26 May 2005 NEA
41, PSRLRED Y o eODE TR ELY] 3. .«:jr.v.sr:l&'réﬁﬁl} Y 4 ehes thar. lrem ) CODE 1 SAEDLA
t
| COMMANDING GENERAL ‘ BOMA General Dynamics Piitsfield - ARMNT Systems
| MARCORSYSCOM, PG-12-0271 128 E.z:i:%idc Avenoe
1 2700 LESTER STREET - Borlington, YT (5401-4985
QUANTICO VA 22154
Atice Pladsondsoe, il T83.432.4336 i
B AL AND ADTRESS OT COMTRACTAR (e, ez, couty, Sste and £1P Sty ) § 9A AMENDMENT OF SOLICTTATIN #0.
Geperal Dynamics Armament and Techaical Product 5. DATED (es e i)
128 Lakeside Avopud
Burhngton, VT 05401 DUING: O034371335 1 10A, MODIFICATION OF CONTRACE NO.
TIN: 34-126.8437 1 MOTES4-06-1D-7004
108, PATER (see Tewm £ -
04 NOV 2003
cons 5605 ] FACILITY CODE !

11, THIS iTEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

“The phve sostbered solizituzion g anwnded wrosey fieth in T 14, The dreat and dane speoiiield far reveipt of Ciifers 1 l iz extewmded, ! i i Wl eateraded.

Cifers mum acknowled e roocipl 40 Bz asucad et prios w e hons and 439 saeciRed o e sadictation o us umerded. By one of th faflowinsg meghods:
[5? By soaipleting Jrmems B dud 15, aad ptarcing | eopies afshe amratuunt, () By utknowledziog e ip of (08 amendige on eack cony ol v ofler
supbmitted; or oy separaie dehior or teligran wheth bvefudes 2 waforened 10 34 slseivstion wpd amendmant numprrs,  FALLLRE OF YOUR ACKNOWLEDGMENT
0 BE RECEIVED A7 THE PLACE DESIGNATED FOR THE XRECEIPT OF OFPERS PRICI IO THE HOUR ANL QAR SPECHFIED MAY RESULT
REIECTION OF THUR OFFER. 16 by witlr of (s stucednard you &oste b chusge 26 a0for alresdy sebritied, stk fhonge way be nade by wlepaun-ic

1, providnd sach talegrans of lesser riakes teforence 1 i salmiation ond Wi ameadnen, siad & fuched oy w0 upeting Wouc amd e speciiied,

TH ALLANTING AMD AIPROPRIATION Chia (H required)
N

13, THIS CTEM APFLITS DMLY T MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACTIORDER MO, AS DESTCRISED 1N TEM 4.

A THNG CFANGE DRUGR 15 (SSUTD PURRLANT Tir (opecily swtntyy T13E CILANGE SET FORTH IN BN $4 AXE MADE INTHE CONTRACT
GRDER N IN fTEM 104,

X B THE ABDVE NRE ERED LONTRAC FORBER 15 MODFIED TG REFLECY THE ADMINISTRATIVE CHANGES [rurh 35 siwngss ba paying slfice,
apprapristion dati, i} SET FORTH I T84 15, PURSUANT TO THE AUTHORITY QF FAR 615034},

ETHE SUPPLEMENTAL AGREEMENT IRERTERED (NTS PORSUANT TG AUTTHORTY OF:

£ GTRHEN (Upeedty type of modification sid uuiiecity) Murss Amesipent of e Pustics

T IMPORTANT: Cousetor [ X ; S R, E i & pegquiicd 50 sign this ducuenen £ retem Copies by e nantegoffive.

14 DESFIPTICN OF AMENTMEN TINOTIFIC ATION (Organized fry LT scetion Tvading, foctuding solicketonfeotracs subject anier whene feasitie),

{8} This moedification is issued 1o incorporate the attached 2pproved ECP GECMS-056066-0004, Software Upgrade from §P7
14 SPTA, effective 26 May 2006, The Marine Corps Systenss Commurad (MCSC) reserves the right to seek eonsideration {or
this BCP 1 o later date, .

{b} The obligated amount remains unchaagad.

{c} All other terms and conditions remain vachauged.

15 WALIE AND TTTLE GF SIGNER {Type o privg

148, CONTRALTORXFFERDR {30 LATE MGNED sar. DATE SUENED

MAY 2 6 2005

LHpnazeee aF peespn wusldrzey 1o siges

|
$

NSN 734-01-152-5676 7 STATEIARD FORM 30 {REV. 10-83)
PREVIOUS EDITIONS UNSUSABLE | Proscribed by GSA FAR (48 CRF) 53243

At




USMC CREW Deliverable Evaluation Sheet

Contract Mumber. MOT854-0BR-7004

Contractor: General Dynamvics Armament and Teconical Progutis
128 Lzkaside Avenug

Burdingtan, VT 05401

Contract Data Requitement List CDRLE BOO1

Deliverabie Tille: Engineering Change Proposal {ECP) GECME-05606-0004
Due Dater

Dale Recehsd. May 22, 2008

Detliverable Evaluation:

Exceptional. Delverable exceeds contracirel reqguirarments

Very Goed: Delvarable meets and somelimes exceeds comraciual requiirements,
Satisfactory. Deliversdle meels conracival requirements

Marginal: Detiverable does nol meet some contracius) fequirements.

Unsatisfactory. Delivarabie dic nat mest most contractual reguisgments and recovery is ot fkaly in 2 Hmely ragnnar

i H prT i

Feaiure , ¢ Unsatisfaciory | Marginal | Satisfactary Very | Exceplionst
{ Maets SOV o Tosk Requiiamentz ¢ o
gi_Empkoys ADproved Tﬁai.‘:&ﬂ‘ﬁﬁ{'!‘lﬁcé -_i—— [ S ..,&._. ]
1 Usefu!
1 innovative vl .
[ Timely On Schedus 5

E sl
Accept deliverable? .
Reject deiverable?

"‘Ee?? ﬁff%fm E’?ﬂﬁ;ﬁm‘»ﬁgp A AR D) 4 / LAY w i lCid s

Sear A JHory PSN  apnC2S




[ 1

ENGINEERING CHANGE PROPOSAL (ECP), PAGE 3 [ e dppeoud

L8 No. Q7010238

v uauﬂlﬂﬂm&wmﬂm I O AR O I, Sl b STem ey sopl iy T8 Bk sonfory s o0 g 1 SiiaT oF ¥
it ¥ i e, bbﬂ\lmmﬂnmw.lmrm Bitwcia, Srndatin ko b Diirabn & kT Mg, 1234 .umth!la'nd-r Ty VR, M\grA VAT
A0, 3d 13 thet ETon of Msesprrracs ek Audean, P ajswces Arcion Prpat K03 S38L gt B0 104,

FLEASE [Q NOT SETURN YOUR COMPLETED FUed T0 LITHOX OF THESE pODRESSES.  RTURQ! Page 2

PAGE RO Lk € Ko T <ObagTidg 0 WA 55 SAITALAE D SveragD  Bens o mdviaTse D1ZiiGe; T e o g e Barin, oty v-h-.r--dnbmu ‘-ﬁrmwﬂ-l-“::uq

CoeT TS PORM I0 THE GINERIMENT ISSUTHG CONTARCTING OFFILER FOR THE CONTRACTS feor miser

EFFECTS ON PRODUCT CONFIBURATION BC.’C‘L};-»E'QVA?!ON_ LOBUETICS, AND OPERATIONS

FROCUMING ASTIVITY MUMBER LISTZD IM DTN J OF THE OOMMETED DO FORM 1592\. [ GECMS'GSSGB'GDOQH

FACYOR EnCL, P

Xy FACTOR ENCL PAR.

3T. EFFECT ON PRODUCT
CONFIGURATION DOCURMENTATION
OR CONTRACT

Y 39. EFFECT OMN OPERATIGNAL
EMPLOYMENT NIA

4 PEARCHMANGE : ¥ LAEETY N
b AT SALNHCE ST MY (Rotrety i AT FERTENL _ .
& WEISHT MOMENT (L aquprtind . ] . BELIASLHT
X u. COFL, TECHHCH. DLty o 1 & £ MASTAPLUREAY
. PECRATHELATORE m—'» ’ » SEFCACELEE

1 GPREHATNG PROCECURLS.

38, EFFECT ON INTEGRATED P ———

x Anrmmmmﬁ

LOGISTICS SUPPORT i_]LS} ELEMENTS

- EEANT LRITICH, ST POINT FM&HFJ'EHS

L MARTEMANCE CONDERT P, FaiEOUiES H ) ROLERGFERABRITY

i VOGS BPRGRT ARV E

o, IMTESIGL SUPVORT ARDCRRa
i e

4+ TRASER AND REPNH F4RT ! R 40. OTHER CONSIDERATIONS
KT MO AN P RS b A 1 r 7 o WTLRFADY
!

1 DR AR ETTED B T R

RN SISO, SN S - -

& P}l‘fsf{:‘ CIATTRATTS
o FATOR TRARE WY ¢ COMSRTIA FOCRAMS AR RESTAREES i &
-l MAATMTW%'CQ;EM{HT - - 3 ki"ﬂmxc’ﬁﬁﬁ.‘ﬁéww)(f E
3 WAIKIERANTE TRANING - W T s gvETEU TEST PACGYGRRES 3 & -
1 MR TERANGE TRAIRDIS ECRRH M HT 4. w:ﬁﬁf;ﬂ'm?tt
. COHTRATT MAUNTENAKIE o B vm:s;r.mm
[ rmasmnamaiad SERRSE b LIFE CYLCE CASTE

for 4 i afon.

43, ALTERNATE SOLURONS
None

0 Cm-ﬂwx‘-‘i “TMU-&
SPTA has been tested and is available for immediate instailation,
See Endlosure 1, Parsgraph 8

A} REOCRHIEACAT NG FDN ET ALY
Itis recommended that SPTA be loaded into all existing MGM's and Laptops curently containing
previous Sewvice pack releases.

3%, ACRINIDAURS FER Uil Y0 WG 1AL, AETAGER WHE A NDREMCURT 10 SONULETT SYATEN TEST S AFTER AETAORN
Ay CATRMRTATG g'l. INTERMETRATE ir_ PEMF & OIHER 15 h y
7 35 hrg -3 DS
40, TITA CMANGE uufrez-. M\JI-F’USMEQ a7 A5 CONTAACTOR FELD SERNCE ERGINTIANG] ¢4 U OF SERW0E Tt
i RECUIREGS . .
mgeoaE o A 1
| .‘H; FOAE _,:_'_‘__r_':_ 1_! AFIER YHE FOITNING Irgu s hLA E?, 711 m ves { ] w2 50 nrs
45 EFFECT OF Toes ELk AT PREWORIN 1 AFPRITED BOPS Crtt s i 10 DATE CURTRALTURL AU eRnTY WEEDERD PR (Y LRICED
Va PROTLC RN ag i
~ Aay 2008
GECMS-15505-0003 - .
. FEIROES 30 May 2008

T F oo W02 3 AFe FYNaTcs Bhimy ary odnedsla



ENGINEERING CHANGE PROPOSAL (ECP), PASE 4

Furin Approved
DM fia. OF04-0183

92, 360 ko Yo Do S Qo 2o Bundpit, Figradrt Swdirtak Frinea ¢ 04-0 182, Veawringtan, DU M50

PLEASE 11 NOT BETURN yOUR COMULETED FoRM 70 LITRER OF THESE AUDHESSES.  RTURM
COMTLETED TORM TO THY GOVEMRENT XSSUDNG COITRACT NG GFTICYR FGR IHE CORTRAGTS
PRECURIIG ACTIVITY NOMREP LISTED IN ITEM I OF TE OXFLETD oo OFGRM 16392,

ﬁmmwhaﬁ tikettaon of Wi Ha iR X it hAod 13 Sardge ?hh;;rnwfa,mm:qﬁmw TG FARUCEORIS, TAAZIE) SN T WARGES, LAWY And My
e Aoy tewim), S0 SOTRRENG W] 1iving P ook RN, Bl COATARY, Ui i ot DARTEILA ©1 By i v et o b -Buesc € o T, kg, MG
2xp i baapn, ¥ Coparmern o figrent o, Wadhingien Hieadgunon Sacdcer, Diudormis ke Wou i Opvescary G Heront, LPEE nSerece S Faphredy, Sube 1304, VA IR

Fage 3

{ea NUMES

CAS-05606-0004

54, ESTIMATED NET TUTAL COST HAPACT fiiss prranthases v shvings)

COSTHSAVINGS UNQER CONTRACT

; NON- RECURRING OTHER COSTS

FACTOR RECUR;!NG Leat CURITY | TOTAL (Racuring TOTAL 52\335;?“};‘?2;?5
. i 2t b33 ) i {s) 0
., MRODLRETOHMN DOETUEMNWMHGS
113 CONF R HNTION TTEMICSC
124 FACTORY TE6T EORUENENT
43t SPECUL FASTORY TOIRT
1) SERAR

¢57 BRGISEERING, EXNGREERWG DATA REVGIM

3 REVEIGR OF 168 F PROCEGUSEE

35 DLALYGCA TN GF HEW ITEWS

&3 SGRNITT AL CF A0, DOETHNAVNGS

¥ RXTRDFT COZIE

183 EHCEE AG DRT A AEVEGON
135 FROIGTYPE TESTIO

{95 T PROOF TESUHG

{4 RETROFIY K75 FOvt CPERATIONAL SYETEMS

|5t PRER, GF WAL TCHTISCALTD

16} TPECIAL TOCLING £OR RETANEN

TR NEL AL AN - COMSAACTOR PEASOMNEL

TN + CeVEMIM b PR SIAIET,

B INSTAL

191 TESTHUG AFTER ACTRUFH

$10) WO ATION OF SFLXHF

473 CLASHIEATICNE OF CFESFP

JE2) BIBTOTAL OF BEFALH T COGT S 5AYHAN

WTEANATED LOGUENDS BURPQRT COET
SRNHGE

11} S AbELAErAIR PARTE REWORR,

§F) MW BPARED AML RESASR FATIS

[3) SPPLYSRIIVERDNGG DhTA

fa FAPPORT EQUIAMENC

8§ RETPGEIY K1TS FOR SEAREN

15) DPERATOR TRAMING COURSES

AN TENANCE JRAIENG COURLES

e i

JoprEw TE0H MARLIALS

1 o) TRANWTRAMERS :

111} IFFERW SURPCAT i

17 APITZNANGE WANPOWER ] 3
12 COMPUTER PROGRANGDOEIMNTATIOHN 3
¥

1 [ RUDTOIAL OF 1S COSTSMAVMGS

4. OYHEA COSFRBRARGY

» AUBTOTAL LOTTMEAVHCS

[PISUATOTAL IROER CMNIRALT

L ODORMWATION OF CHANCES WASr GTITR CONTRAZTHRS

[ SOORNIATION THAMGES BY GOYERFWEMT

b, ESTIMATED MEY 30T a3 COHEFMALVIRGE

0
{Seg Block 241

DG Frese 15323, FPR U7 Bvn el B an abschele






