
DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

A. The purpose of this modification is to incorporate the follow ing attachments into Section J of the contract, so as to become a part of the
off icial contract aw ard documents: 1) Attachment 1 - Statement of Work; 2) Attachment 2 - Performance Specification; 3) Attachment 3 -
Contract Data Requirements List (CDRLs); 4) Attachment 4 - Mission Equipment Packages (MEP); 5) Attachment 6 - Notional Delivery
Schedule; 6) Attachment 7 - FSR Deployment Checklist; 7) Attachment 8 - DD254; 8) Attachment 9 - Category I Price Evaluation; 9)
Attachment 10 - Category II Price Evaluation; 10) Attachment 11 - Technical Information Checklist, MS Word format.
�
B. The aforementioned attachments w ere provided via amendments to the solicitation, but inadvertently omitted at the time of contract aw ard.
No changes have been made to these documents since the time of aw ard.

C. As a result of this modif ication, the obligated amount of this contract remains unchanged.

D. All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 16-Mar-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00001

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

15-Mar-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3654/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: dw hite071240



M67854-07-D-5032
P00001

Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been added by full text:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS 45
3 CONTRACT DATA REQUIREMENTS LIST 33
4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

See Continuation Page.

1 CONTRACTID CODE PAGE OF PAGES

J 1 8

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 08-Sep-2009

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3) Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00055

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

28-Aug-2009

CODE

MARCORSYSCOM
ATTN: DENNIS ALBER
2200 LESTER STREET
QUANTICO VA 22134-5010

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

NAVISTAR DEFENSE LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

david hance@usmc milEMA L:540-242-3041TEL:

DAVID J. HANCE / CONTRACT NG OFFICER

Modification Control Number: alberden094403
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
CONTINUATION PAGE - P00055

The purpose of this modification is to:

1) Add the following CLINs to the base contract: CLIN 2176, FSR Computers; CLIN 2177, AFES EMI
Filters; CLIN 2178, EFP Expansion; CLIN 2179, CASEVAC Litter Retrofit Kit 1; CLIN 2180, CASEVAC
Litter Retrofit Kit 2; CLIN 2181, CASEVAC Litter Retrofit Kit 3; CLIN 2182, CASEVAC Litter Retrofit
Kit (NRE); and CLIN 2185, ECP Test Support;

2) Increase the unit price of CLIN 2156, DASH Test Support, by for additional test support;

3) Change the unit price and quantity to “Undefined” for CLIN 0083, Special Tools and Test Equipment
(Field Level); CLIN 0084, Special Tools and Test Equipment (Field and Sustainment Level); CLIN 1083,
Special Tools (Field and Sustainment); and CLIN 1183, Special Tools and Test Equipment –PLUS;

4) Revise the extended description for CLIN 0083, CLIN 0084, CLIN 1083, and CLIN 1183, to state that the
item quantities will be established on the delivery order level, at the negotiated item price stated on the base
contract; and

5) Incorporate the following attachments into the base contract: Attachment 51, EFP Expansion – Statement
of Work; Attachment 52, CASEVAC Litter Kit Definition; Attachment 53, ECP Test Support – Statement
of Work; and Attachment 54, DASH Test Support – Statement of Work.

6) Increased the unit quantity of CLIN 2065 Hawaii FSR ODC support from 24 months to 36 months due to
the Army’s requirement of stationing an FSR at Schofield Barracks. The unit price remained the same.

All other terms and conditions remain unchanged and in full force and effect.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $6,861,950.61 from $8,526,924,224.53 (EST) to
$8,533,786,175.14 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0083
The CLIN extended description has changed from Field level in accordance with SOW and Attachment

17. to Field level in accordance with SOW and Attachment 17. Attachment 17 lists the final, negotiated price per
item. The required item quantity will be established on each individual delivery order. The price per set will be
calculated as the item quantity for the delivery order at the item price stated in Attachment 17..

The pricing detail quantity has changed from
The unit price amount has changed from
The total cost of this line item has decreased by from to

(b) (4)
(b) (4)

(b) (4) (b) (4) (b) (4)

(b) (4)
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CLIN 0084
The CLIN extended description has changed from Sustainment level in accordance with SOW and

Attachment 17. to Sustainment level in accordance with SOW and Attachment 17. Attachment 17 lists the final,
negotiated price per item. The required item quantity will be established on each individual delivery order. The
price per set will be calculated as the item quantity for the delivery order at the item price stated in Attachment 17..

The pricing detail quantity has changed from .
The unit price amount has changed from
The total cost of this line item has decreased by from to .

CLIN 1083
The CLIN extended description has changed from Field level in accordance with SOW and Attachment

17. to Field level in accordance with SOW and Attachment 17. Attachment 17 lists the final, negotiated price per
item. The required item quantity will be established on each individual delivery order. The price per set will be
calculated as the item quantity for the delivery order at the item price stated in Attachment 17..

The pricing detail quantity has changed from
The unit price amount has changed from .
The total cost of this line item has decreased by from to

CLIN 1183
The CLIN extended description has changed from In accordance with contractor proposal dated 19 FEB

2009. Special Tools and Test Equipment in support of the MaxxPro Plus, Ambulance, and DASH Vehicle variants.
One (1) set is comprised of the items listed in Attachment 42. to In accordance with contractor proposal dated 19
FEB 2009 and Attachment 42. Special Tools and Test Equipment in support of the MaxxPro Plus, Ambulance, and
DASH Vehicle variants. Attachment 42 lists the final, negotiated price per item. The required item quantity will be
established on each individual delivery order. The price per set will be calculated as the item quantity for the
delivery order at the item price stated in Attachment 42..

The pricing detail quantity has changed from
The unit price amount has changed from
The total cost of this line item has decreased by from to

CLIN 2086
The pricing detail quantity has increased by .
The total cost of this line item has increased by from to .

CLIN 2124
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 2141
The unit price amount has increased by
The total cost of this line item has increased by

(b) (4)
(b) (4)
(b) (4) (b) (4) (b) (4)

(b) (4)
(b) (4)
(b) (4) (b) (4) (b) (4)

(b) (4)
(b) (4)
(b) (4) (b) (4) (b) (4)

(b) (4)(b) (4)(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 2156
The CLIN extended description has changed from The Contractor shall provide an Remote Weapon

Station (RWS) Installation Kit IAW proposal s/n 0337-5032 dtd 23 APR 2009, in support of DASH Testing. The
contractor shall also provide a Remote Weapon Station (RWS) Installation Kit (Exterior) IAW proposal s/n 0462-
5032 dtd 8 JUL2009. to The Contractor shall provide DASH Test Support IAW proposal s/n 0516-5032 dtd 20
AUG 2009 and Attachment 54. The Contractor shall provide an Remote Weapon Station (RWS) Installation Kit
IAW proposal s/n 0337-5032 dtd 23 APR 2009, in support of DASH Testing. The contractor shall also provide a
Remote Weapon Station (RWS) Installation Kit (Exterior) IAW proposal s/n 0462-5032 dtd 8 JUL2009..

The unit price amount has increased by
The total cost of this line item has increased by

CLIN 2165
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 2174
The IDC type has changed from N/A to Indefinite Quantity.

CLIN 2175
The IDC type has changed from N/A to Indefinite Quantity.

CLIN 2176 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2176 100 Each

FSR Computers
FFP
In accordance with Contractor proposal s/n 0512-5032 dtd 20 AUG 2009.
FOB: Destination

NET AMT

CLIN 2177 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2177 250 Each

AFES EMI Filters
FFP
Part No. AU001100.
FOB: Destination

NET AMT

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 2178 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2178 1 Lot

EFP Expansion
FFP
In accordance with Contractor proposal s/n 0494-5032 dtd 7 AUG 2009 and
Attachment 51.
FOB: Destination

NET AMT

CLIN 2179 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2179 461 Each

CASEVAC Litter Retrofit Kit 1
FFP
Retrofit Kit 1 in accordance with Contractor proposal s/n 0347-5032 dtd 30 APR
2009 and Attachment 52.
FOB: Destination

NET AMT

CLIN 2180 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2180 1,494 Each

CASEVAC Litter Retrofit Kit 2
FFP
Retrofit Kit 2 in accordance with Contractor proposal s/n 0347-5032 dtd 30 APR
2009 and Attachment 52.
FOB: Destination

NET AMT

CLIN 2181 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2181 2,011 Each

CASEVAC Litter Retrofit Kit 3
FFP
Retrofit Kit 3 in accordance with Contractor proposal s/n 0347-5032 dtd 30 APR
2009 and Attachment 52.
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 2182 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2182 1 Lot

CASEVAC Litter Retrofit Kit (NRE)
FFP
Non-recurring expenses in accordance with with Contractor proposal s/n 0347-
5032 dtd 30 APR 2009.
FOB: Destination

NET AMT

CLIN 2185 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2185 1 Lot

ECP Test Support
FFP
In accordance with Contractor proposal s/n 0299-5032 dtd 01 APR 2009 and
Attachment 53.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2176:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2177:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2178:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2179:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2180:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for CLIN 2181:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2182:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2185:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS (REV 01 JUL 2009) 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR) 1
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LIST (REV 01 JUL 2009)
24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus (REV 01 JUL 2009)

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
37C DLA PROVISIONED ITEMS ORDER PHASE I 1
38 MaxxPro DASH ASL PARTS LIST (REV 15 JUN 2009) 1
39 MaxxPro DASH PLL PARTS LIST (REV 15 JUN 2009) 1
40 MaxxPro DASH BDAR PARTS LIST (REV 15 JUN

2009)
1

41 MaxxPro DASH DEPROCESSING PARTS LIST (REV
15 JUN 2009)

1

42 SPECIAL TOOLS AND TEST EQUIPMENT –
MaxxPro Plus, Ambulance, and DASH

1

43 USAF HYBRID SPECIAL TOOLS AND TEST
EQUIPMENT

1

44 STATEMENT OF WORK – BAR ARMOR
INTEGRATION

3

45 MRAP AMBULANCE TEST SUPPORT SOW
ADDENDUM

2

46 MRAP MEAP EXTENDED TEST SUPPORT PARTS
LIST

2

47 MaxxPro DASH FSS REFILL SITE KITS 1
48 1 YR MaxxPro AMBULANCE ASL 1
49 1 YR MaxxPro AMBULANCE PLL 1
50 1 YR MaxxPro AMBULANCE BDAR 1
51 EFP EXPANSION - STATEMENT OF WORK 4
52 CASEVAC LITTER RETROFIT KITS

DEFINITION
3

53 ECP TEST SUPPORT - STATEMENT OF WORK 2
54 DASH TEST SUPPORT – STATEMENT OF WORK 5

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to:

1) Definitize CLIN 2142, OGPK Turret Mounting Retrofit Kit, and CLIN 2143, OGPK Turret Mounting Retrofit Kit (NRE);
2) Add CLIN 2174, FSR Instructor/Mechanic, and CLIN 2175, FSR 2 WK MRAPU and CRC;
3) Increase quantities for the follow ing line items: CLIN 2086, FSR MRAPU and CRC; CLIN 2139, Single Tire Chains; CLIN 2107, OEM
Instructor; CLIN 2108, OEM Senior; CLIN 0063, CDRL A015; CLIN 0073, CDRL A025; CLIN 1054, CDRL A077; and CLIN 1055, CDRL A078.

See pages 2 through 4 for a summary of changes. All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 17-Aug-2009

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3)
D. OTHER (Specify type of modification and authority)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0063
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 0073
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1054
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1055
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 2086
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 2107
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 2108
The pricing detail quantity has increased by .
The total cost of this line item has increased by

(b) (4) (b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 2139
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 2142
The unit price amount has increased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 2143
The unit price amount has increased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 2174 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2174 74 Months

FSR Instructor/Mechanic
FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months. FSR Instructor/Mechanics shall specifically perform tasks identified in
SOW para C.12.2., C.12.3, and C.12.5., as needed during their deployement. The
FSR Instructor/Mechanic has a unit price of per year. Per month total
is :
FOB: Destination

NET AMT

CLIN 2175 is added as follows:

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2175 80 Each

FSR 2 WK MRAP U and CRC
FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend MRAP University and CRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2
weeks.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2174:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2175:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

CONTINUATION PAGE - P00053

The purpose of this modification is to:

1) Definitize CLIN 1144, ECP – Gunner Restraints; and CLIN 1145, ECP – Gunner Restraints – NRE;

2) Add CLIN 2172, Ambulance Head Clearance Retrofit Kit; and CLIN 2173, Ambulance Head Clearance Retrofit
(NRE), to the base contract;

3) Revise CLIN 2086 for FSR MRAP University and CRC Training, and adjust the unit price and quantity
accordingly;

4) Increase CLIN 2156, DASH Test Support, to include the RWS Exterior Kit;

5) Add the following line items for Field Service Representive (FSR) support to the base contract to include all
option years:

CLIN 2163/3163/4163, FSR/Instructor DRC Training; CLIN 2164/3164/4164, FSR MRAP University/DRC
Training; CLIN 2165, FSR/Instructor – Hawaii ODC; CLIN 2166, FSR/Instructor – Okinawa Japan ODC; CLIN
2167, FSR Maintenance Training Course; CLIN 2168/3168/4168, FSR Support – Al Udeid AB, Qatar; CLIN
2169/3169/4169, CONUS FSR Mechanics; CLIN 2170/3170/4170, FSR/Instructor CRC Training; and CLIN 2171,
FSR/Instructor PMO Support Staff.

6) Updated the nomenclature description for CLIN 2100 from OCONUS FSR without MRAP U to OCONUS
FSR.

(End)

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1144
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 1145
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

(b) (4) (b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 2086
The CLIN description has changed from FSRs-OCONUS (MRAP University CONUS Trng) to FSR

MRAP University and CRC Training.
The CLIN extended description has changed from 1 FSR = per year and per

month. In accordance with Statement of Work section C.12. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for twelve (12) months. to In accordance with Statement of Work section C.12
FSRs and Instructors are required to attend MRAP University and CRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2 months..

The pricing detail quantity has decreased by
The unit price amount has decreased by
The unit of issue has changed from Months to Each.
The total cost of this line item has decreased by

CLIN 2100
The CLIN description has changed from FSR's OCONUS w/out MRAP Trng to FSR's OCONUS.

CLIN 2156
The IDC type has changed from N/A to Indefinite Quantity.
The CLIN extended description has changed from The Contractor shall provide an Remote Weapon

Station (RWS) Installation Kit IAW proposal s/n 0337-5032 dtd 23 APR 2009, in support of DASH Testing. to The
Contractor shall provide an Remote Weapon Station (RWS) Installation Kit IAW proposal s/n 0337-5032 dtd 23
APR 2009, in support of DASH Testing. The contractor shall also provide a Remote Weapon Station (RWS)
Installation Kit (Exterior) IAW proposal s/n 0462-5032 dtd 8 JUL2009..

The unit price amount has increased by
The FSC code has changed from 2355 to 2350.
The total cost of this line item has increased by

CLIN 3086
The CLIN description has changed from FSRs-OCONUS (MRAP University CONUS Trng) to MRAP

University and CRC Training.
The CLIN extended description has changed from 1 FSR = per year and per

month. In accordance with Statement of Work section C.12. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for twelve (12) months. to In accordance with Statement of Work section C.12
FSRs and Instructors are required to attend MRAP University and CRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2 months..

The pricing detail quantity has decreased by
The unit price amount has decreased by
The unit of issue has changed from Months to Each.
The total cost of this line item has decreased by .

CLIN 3100
The CLIN description has changed from FSR's OCONUS w/out MRAP Trng to FSR's OCONUS.

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)
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CLIN 4086
The CLIN description has changed from FSRs-OCONUS (MRAP University CONUS Trng) to FSR

MRAP University and CRC Training.
The CLIN extended description has changed from 1 FSR = per year and $ per

month. In accordance with Statement of Work section C.12. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for twelve (12) months. to In accordance with Statement of Work section C.12
FSRs and Instructors are required to attend MRAP University and CRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2 months..

The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The unit of issue has changed from Months to Each.
The total cost of this line item has decreased by

CLIN 4100
The CLIN description has changed from FSR's OCONUS w/out MRAP Trng to FSR's OCONUS.

CLIN 2163 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2163 20 Each
FSR/Instructor DRC Training
FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend the US Marine Corps DRC Training prior to deploying to any
OCONUS location. This training is for a period of 5 days.
FOB: Destination

MAX
NET AMT

CLIN 2164 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2164 Each

FSR MRAP University/DRC Training
FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend MRAP University and DRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2
months.

FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 2165 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2165 24 Months

FSR/Instructor Hawaii ODC
FFP
This CLIN is to be used in conjuction with a CONUS FSR Mechanic and CONUS
Instructor CLIN to support additional cost of living expenses associated with this
area. This is a US Marine Corps requirement only.
FOB: Destination

NET AMT

CLIN 2166 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2166 24 Months

FSR/Instructor Okinawa, Japan ODC
FFP
This CLIN is to be used in conjuction with a CONUS FSR Mechanic and CONUS
Instructor CLIN to support additional cost of living expenses associated with this
area. This is a US Marine Corps requirement only.
FOB: Destination

NET AMT

CLIN 2167 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2167 10 Each
FSR Maintenance Training Course
FFP
This CLIN is in accordance with attached FSR Maintenance Training Course
SOW.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 2168 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2168 12 Months
FSR Support - Al Udeid AB, Qatar
FFP
This CLIN is in accordance with attached FSR Support Qatar SOW. This is a US
Air Force only requirement.
FOB: Destination

MAX
NET AMT

CLIN 2169 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2169 480 Months
CONUS FSR Mechanics
FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is eight (8) hours a day, five (5) days a week, for twelve (12) months.
Field Service Represenative Mechanics (FSR) has a unit price of per
year. Per month total is : This CLIN support the ordering of 40 FSR
Mechanics
FOB: Destination

MAX
NET AMT

CLIN 2170 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2170 29 Each
FSR/Instructor CRC Training
FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend the US Army CRC Training prior to deploying to any
OCONUS location within Iraq, Kuwait and Afghanistan. This training is for a
period of 8 days.

FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 2171 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2171 1 Each
FSR/Instructor PMO Support Staff
FFP
To support the various FSR and Instructor locations, under DynCorps CAS
authorizes the establishment of a PMO Support Staff team consisting the
following positions: Program Manager, Business Manager, and HR Specialist
FOB: Destination

MAX
NET AMT

CLIN 2172 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2172 508 Each

Ambulance Head Clearance Retrofit Kit
FFP
The contractor shall deliver Ambulance Head Clearance Retrofit Kits IAW
contractor proposal s/n 0468-5032 dtd 14 JUL 2009.
FOB: Destination

NET AMT

CLIN 2173 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2173 1 Each

Ambulance Head Clearance Retrofit (NRE)
FFP
Non-Recurring Expenses. The contractor shall perform IAW contractor proposal
s/n 0468-5032 dtd 14 JUL 2009.
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 3163 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3163 20 Each
OPTION FSR/Instructor DRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend the US Marine Corps DRC Training prior to deploying to any
OCONUS location. This training is for a period of 5 days.
FOB: Destination

MAX
NET AMT

CLIN 3164 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3164 Each
OPTION MRAP University and DRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend MRAP University and DRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2
months.

FOB: Destination

NET AMT

CLIN 3168 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3168 12 Months
OPTION FSR Support - Al Udeid AB, Qatar

FFP
This CLIN is in accordance with attached FSR Support Qatar SOW. This is a US
Air Force only requirement.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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CLIN 3169 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3169 480 Months
OPTION CONUS FSR Mechanics

FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is eight (8) hours a day, five (5) days a week, for twelve (12) months.
Field Service Represenative Mechanics (FSR) has a unit price of per
year. Per month total is This CLIN support the ordering of 40 FSR
Mechanics
FOB: Destination

NET AMT

CLIN 3170 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3170 29 Each
OPTION FSR/Instructor CRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend the US Army CRC Training prior to deploying to any OCONUS
location within Iraq, Kuwait and Afghanistan. This training is for a period of 8
days.
FOB: Destination

NET AMT

CLIN 4163 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4163 20 Each
OPTION FSR/Instructor DRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend the US Marine Corps DRC Training prior to deploying to any
OCONUS location. This training is for a period of 5 days.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 4164 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4164 Each
OPTION MRAP University and DRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are
required to attend MRAP University and DRC Training prior to deploying to any
OCONUS location within Iraq and Afghanistan. This training is for a period of 2
months.

FOB: Destination

MAX
NET AMT

CLIN 4168 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4168 12 Months
OPTION FSR Support - Al Udeid AB, Qatar

FFP
This CLIN is in accordance with attached FSR Support Qatar SOW. This is a US
Air Force only requirement.
FOB: Destination

MAX
NET AMT

CLIN 4169 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4169 Months
OPTION CONUS FSR Mechanics

FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is eight (8) hours a day, five (5) days a week, for twelve (12) months.
FOB: Destination

NET AMT

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 4170 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4170 29 Each
OPTION FSR/Instructor CRC Training

FFP
In accordance with Statement of Work section C.12 FSRs and Instructors are required
to attend the US Army CRC Training prior to deploying to any OCONUS location
within Iraq, Kuwait and Afghanistan. This training is for a period of 8 days.
FOB: Destination

MAX NET AMT

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

The following have been added by full text:
FSR MAINTENANCE TRANING COURSE

Statement of Work (SOW)
Navistar Training for Air Force Maintenance Personnel

I. Background:

The Air Force requires pre-deployment training for its Vehicle Maintenance personnel on the MaxxPro/MaxxPro
Plus vehicle platform.

II. Scope of Work:

The Contractor shall provide Maintenance instruction and training materials to Air Force personnel IAW the
Program of Instruction (POI) in Appendix A. Each course will provide instruction for 10 Airmen.

III. Place/Period of Performance:

This course(s) will be hosted at a facility operated by the contractor. The course(s) will be 80 hours in length over 2
calendar weeks each and will be scheduled at a later date based on the mission requirements and availability of the
Contractor’s facility; however, the period of performance for this SOW will not exceed 1 calendar year, beginning
August 1, 2009 and ending in July 31, 2010.

Courses will be scheduled thru the cognizant MRAP Contracting Official NLT 60 days in advance of requested start
date of the course.

IV. Government Furnished Equipment:

Each student will be required to provide their own steel-toed boots and safety glasses. It is also recommended that
each student bring their own coveralls, gloves, hearing protection, and writing utensils.

V. Contractor Furnished Material & Equipment:

The Contractor will provide all required Tools, Test Equipment, and Training Materials required for each course.

(b) (4)(b) (4)

(b) (4)
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Appendix A: Air Force Maintenance Program of Instruction

Week 1 / Day 1
Course Introduction and Objectives 1.0
COTS Familiarization 1.0
Basic Electrical 2.0
Diamond Logic® Electrical Systems 4.0

Week 1 / Day 2
Diamond Logic® Electrical Systems 2.0
International Vehicle Electrical and Electronics Training 3.0
MaxxPro Electrical System 3.0

Week 1 / Day 3
Diamond Logic® Builder 4.0
Practical Exercise (Vehicle Electrical System) 4.0

Week 1 / Day 4
Life Support System/Nuclear Bilogical Chemical/Heating, Ventilation and Air Conditioning 6.0
Practical Exercise (LSS/NBC) 2.0

Week 1 / Day 5
Fire Suppression System (FSS) 4.0
Pratical Exercises (FSS) 1.0
Preventive Maint Checks and Services (PMCS) 2.0
Pratical Exercises (PMCS) 1.0

Sub Total 40.0

Week 2 / Day 1
HEUI System/Fuel System 8.0

Week 2 / Day 2
HEUI System/Fuel System 4.0
Engine Diagnostic Software 4.0

Week 2 / Day 3
Sensor Circuit Diagnostics 4.0
Practical Exercise (Engine Diagnostics) 2.0
Antilock Brake System 2.0

Week 2/ Day 4
Rear Ramp 1.0
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Belly Armor 7.0

Week 2 / Day 5
Pratical Exercises (Vehicle Systems) 8.0

Sub Total 40.0
Total Hours 80.0

QATAR FSR SUPPORT
STATEMENT OF WORK

FSR Support in Qatar

General: This scope of work covers 12 months of Field Service Representative (FSR) support for the Mine
Resistant Ambush Protective (MRAP) Family of Vehicles (FOV) positioned at Al Udeid Air Base, Qatar.

1. Vehicle and Equipment Operation. The Contractor shall ensure that deployed employees possess the required
civilian licenses to operate the equipment necessary to perform the contract in the area of operations in accordance
with the statement of work. Before operating any military owned or leased equipment, the Contractor employee
shall provide proof of license (issued by an appropriate Governmental authority) to the Contracting Officer or
his/her representative. The Government, at its discretion, may train and provide an Incidental Driver Permit to
Contractor employees who operate military owned or leased equipment (Ref. AR 600-55). An International
Driver’s license will be required to operate a vehicle off-base. On base, the contractor will require a valid stateside
license, so that an AF license can be issued to operate Government Owned Vehicles (to include MRAPs) as
applicable.

2. Government Assistance to Deployed Personnel.The Government will provide assistance to ensure the
Contractor can meet deployment requirements. Specifically, but not limited to: visa; medical support; applicable
accessories for each person deployed; housing and/or shelters; transportation at the deployment location; and power
generating equipment will be provided as Government Furnished Equipment (GFE). Contractors are not authorized
to rent, lease or procure vehicles for utilization at any of the MRAP deployment locations. Contractor will be
provided lodging accommodations and subsistence meals from the host wing at Al Udeid Air Base (379th AEW).
Additionally, contractor will be allowed to buy merchandise from the on-site AFFES facility.

3. Assignment ofPersonnel.Contractor personnel will be administratively assigned to the 379th AEW for
accountability, administrative support and life support.

4. Compliance. The Contractor shall ensure that all Contractor employees including its sub-contractors comply
with all guidance, instructions and general orders applicable to U.S. Armed Forces and DoD civilians and issued by
the Theater Commander or his/her representative. This includes any and all guidance and instructions issued based
upon the need to ensure mission accomplishment, force protection, safety, and unit cohesion. Additionally,
contractor will comply with all Qatar and DynCorps compliance requirements.

5. Return Processing Procedures.Upon completion of the deployment or other authorized release, the
Government will authorize Contractor employee transportation from the area of operations to the designated Port of
Embarkation. Prior to leaving Al Udeid, contractor will ensure all Government-issued clothing and equipment
provided to the Contractor or the Contractors employees are returned to Government prior to departure. The
Contractor is responsible for transportation to the Port of Embarkation.

6. Status of Forces Agreements (SOFA).SOFA is an international agreement between two or more Governments
that provide for various privileges, immunities and responsibilities, as well as the rights and responsibilities of
individual members of the sending states force. The Contractor shall adhere to all relevant provisions of applicable
SOFA and other similar related agreements as they apply to Qatar, as listed is the Foreign Service Guide.
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7. Tour Of Duty/Hours of Work. Tour of Duty is defined as the length of deployment. The tour of duty is 12
months. Hours of Work is defined as the hours worked during a 7 day workweek. For OCONUS personnel a
workweek is defined as a 8-hour per day, 6 days per week, or less. The Contractor shall comply with all duty hours
and tours of duty identified by the Contracting Officer. The 48-hour workweek is standard.

8. On-Call Duty. The Contractor shall be available to work (i.e. on-call) during other than regular hours to perform
mission essential tasks.

C.12. FIELD SERVICE REPRESENTATIVES (FSRS)

C.12.1. GENERAL. The Government may require Contractor Support in the form of Field Service Representatives
(FSRs), Lead/supervisory FSRs, mechanics, and/or certified welders. CDRL A073 applies. The following
paragraphs explain the intent of each skill set. Also provided are requirements for compliance when these skill sets
are ordered via the appropriate CLIN. The FSRs, Mechanics and Welders may be located throughout Kuwait, Iraq,
and Afghanistan and may be required to move from one site to another to support MRAP vehicles.

C.12.2. FIELD SERVICE REPRESENTATIVES (FSRs). FSRs are those employees of a manufacturer or supplier
of military equipment or components that provide full-time on-site liaison or advisory service between their
company and the military users of their company’s equipment or components. FSRs shall be required to
occasionally assist with maintenance or repair operations. FSRs shall be Contractor trained company
representatives.

The Contractor shall provide FSRs for on-site liaison and management support of MRAP vehicles in support of
JPO requirements. FSRs shall provide the following support:

� Train DynCorp personnel, to allow incumbent to become organic, and have ability to sustain OEM
MRAP chassis for FPI and IMG variants.

� Provide corrective maintenance guidance as required

� Provide maintenance and supply support reports as required

� Coordinate and resolve problems related to Maintenance, Training, Product Quality Deficiency
Reports (PQDR’s) Readiness and Sustainability

� Facilitate warranty issues (if applicable) and contact units for additional information in order to
assist JPO

� Assist with the submission of PQDR’s and Warranty Claims (if applicable) to ensure they are
filled out correctly and will lead to correcting problems

� Assist with providing and interpreting technical manuals and troubleshooting procedures

� Assist with readiness matters and determining improvement solutions

� Assist in the development and coordination of retrofit/modification plans

� Assist in determining new equipment maintenance and operator training requirements

� Assist with any maintenance support activity that is deemed supportable by the Contractor and
buying activity at the unit level with the unit level FSR in place.

� Contractor will deploy with needed STTE, if items are not available to incumbent DynCorp WRM
contractor.

SECTION E - INSPECTION AND ACCEPTANCE



M67854-07-D-5032
P00053

Page 15 of 17

The following Acceptance/Inspection Schedule is changed for CLIN 2161 from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

TO:

INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2163:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2164:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2165:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2166:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2167:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2168:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2169:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2170:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2171:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2172:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government
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The following Acceptance/Inspection Schedule was added for CLIN 2173:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 3163:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3164:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3168:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3169:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3170:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4163:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4164:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4168:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4169:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4170:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
CONTINUATION PAGE - P00052

The purpose of this modification is to:

1) Add CLIN 2160, 1 YR MaxxPro Ambulance ASL; CLIN 2161, 1 YR MaxxPro Ambulance PLL; and
CLIN 2162, 1 YR MaxxPro Ambulance BDAR, to the base contract;

2) Add subCLIN 1149AF, Federal Retail Excise Tax (FRET) - USAF, and revise subCLINs 1149AA through
1149AE to include the unit price;

3) Increase the unit price for CLIN 1016, Other Direct Costs, by from to

4) Increase the quantity for CLIN 2184, USAF STTE (Hybrid), by thirty (30) from twenty-two (22) to fifty-
two (52);

5) Definitize CLIN 1140, 120V Harness; CLIN 1141, Rear Ramp Storage Boxes; and CLIN 1146, Rear
Ramp Storage (NRE); and add CLIN 1156, ECP – 120V Harness (NRE) to the base contract;

6) Revise the unit prices for CLIN 0085, Basic Issue Items (Common); CLIN 0090, 1 YR ASL; and CLIN
1092, BDAR Kits (PLUS); as stated in Section B; and

7) Incorporate Attachments 48 through 50 for Ambulance Sustainment lists, and revise Attachments 18, 23,
and 34, to reflect the unit price changes in Section B.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0085
The unit price amount has decreased by .
The total cost of this line item has decreased by

(b) (4) (b) (4)
(b) (4)

(b) (4) (b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 0090
The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 1016
The unit price amount has increased by
The total cost of this line item has increased by

CLIN 1092
The unit price amount has increased by
The total cost of this line item has increased by

CLIN 1140
The unit price amount has increased by .
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 1141
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 1146
The CLIN extended description IAW contractor's proposal s/n 0386-5032 dtd 21 MAY 2009. has been

added.
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 1149AA
The pricing detail quantity has increased by
The unit price amount has changed from
The total cost of this line item has increased by .

SUBCLIN 1149AB
The unit price amount has changed from .
The total cost of this line item has increased by .

SUBCLIN 1149AC

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)
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The unit price amount has changed from
The total cost of this line item has increased by .

SUBCLIN 1149AD
The unit price amount has changed from .
The total cost of this line item has increased by

SUBCLIN 1149AE
The unit price amount has increased by
The total cost of this line item has increased by .

CLIN 2184
The pricing detail quantity has increased by
The total cost of this line item has increased by .

SUBCLIN 1149AF is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1149AF 35 Each

Federal Retail Excise Tax (FRET) - USAF
FFP
12.48% of current vehicle price of (MaxxPro MEAP - Air Force) The
following ECPs are included to establish the final unit price of each vehicle under
DO 0005: CLIN 0098 - , CLIN 1078 - CLIN 1079 -
CLIN 1112 - , CLIN 1114 - , CLIN 1131 - CLIN
1137 - , CLIN 1140 - , This CLIN is only applicable to vehicles
with a final destination within CONUS for a period exceeding 6 months. FRET -

FOB: Destination

NET AMT

CLIN 1156 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4) (b) (4)
(b) (4)(b) (4)(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1156 1 Lot

ECP - 120V Harness (NRE)
FFP
IAW contractor proposal s/n0362-5032 dtd 4 May 2009.
FOB: Destination

NET AMT

CLIN 2160 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2160 21 Lot

1 YR MaxxPro Ambulance ASL
FFP
In accordance with SOW and Attachment 48. Attachment 48 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 2161 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2161 21 Lot

1 YR MaxxPro Ambulance PLL
FFP
In accordance with SOW and Attachment 49. Attachment 49 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 2162 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2162 21 Lot

1 YR MaxxPro Ambulance BDAR Kits
FFP
In accordance with SOW and Attachment 50. Attachment 50 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AF:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1156:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2160:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2161:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2162:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

(b) (4) (b) (4)

(b) (4)
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3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS (REV 01 JUL 2009) 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR
(BDAR) LIST (REV 01 JUL 2009)

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus (REV 01 JUL 2009)

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
37C DLA PROVISIONED ITEMS ORDER PHASE I 1
38 MaxxPro DASH ASL PARTS LIST (REV 15 JUN 2009) 1
39 MaxxPro DASH PLL PARTS LIST (REV 15 JUN 2009) 1
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40 MaxxPro DASH BDAR PARTS LIST (REV 15 JUN
2009)

1

41 MaxxPro DASH DEPROCESSING PARTS LIST (REV
15 JUN 2009)

1

42 SPECIAL TOOLS AND TEST EQUIPMENT –
MaxxPro Plus, Ambulance, and DASH

1

43 USAF HYBRID SPECIAL TOOLS AND TEST
EQUIPMENT

1

44 STATEMENT OF WORK – BAR ARMOR
INTEGRATION

3

45 MRAP AMBULANCE TEST SUPPORT SOW
ADDENDUM

2

46 MRAP MEAP EXTENDED TEST SUPPORT PARTS
LIST

2

47 MaxxPro DASH FSS REFILL SITE KITS 1
48 1 YR MaxxPro AMBULANCE ASL 1
49 1 YR MaxxPro AMBULANCE PLL 1
50 1 YR MaxxPro AMBULANCE BDAR 1

(End of Summary of Changes)
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The purpose of this modification is to:

1. Increase the unit price of CLIN 1016, Other Direct Costs, to support FSR travel requirements;
2. Add DASH-specif ic spares to the contract by increasing the unit price of CLINs 1150 through 1153 and incorporating revisions to
Attachments 38 through 41 in Section J;
3. Correct the unit price of CLIN 2015, CONUS Instructors;
4. Increase the quantity of CLIN 2092, BDAR Kits (MaxxPro Base), CLIN 2106, BDAR Kits (MaxxPro PLUS, and CLIN 1137, ECP- FSS Bottle
Covers;
5. Add CLIN 2124, Technical Support - Labor CAT III; CLIN 2158, Data Plates; and CLIN 2159, FSS Refill Site Kits, to the base contract.

See pages 2 through 4 for a summary of changes. All other terms and conditions remain unchanged and in full force and effect.
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CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00051

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

15-Jun-2009

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

NAVISTAR DEFENSE LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

david hance@usmc milEMA L:540-242-3041TEL:

DAVID J. HANCE / CONTRACT NG OFFICER

Modification Control Number: siddiqi093070
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1016
The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 1137
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1150
The unit price amount has increased by
The total cost of this line item has increased by .

CLIN 1151
The unit price amount has increased by .
The total cost of this line item has increased by .

CLIN 1152
The unit price amount has increased by
The total cost of this line item has increased by

CLIN 1153
The unit price amount has increased by
The total cost of this line item has increased by

CLIN 2015
The CLIN extended description has changed from 1 Instructor = per year.In accordance with

Statement of Work, Section C.11.10. Period of performance for each instructor is for twelve (12) months. The total
number of months is for the support of 20 Instructors. to 1 Instructor = per year.In accordance with

(b) (4) (b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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Statement of Work, Section C.11.10. Period of performance for each instructor is for twelve (12) months. The total
number of months is for the support of 20 Instructors..

The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 2018
The CLIN extended description has changed from Field Service Representative (FSR) In accordance with

SOW. Field Service Representatives (FSR) is at a unit price per year of 3. Per month total is
. The total number of months is for the support of 20 FSRs. to Field Service Representative (FSR) In

accordance with SOW. Field Service Representatives (FSR) is at a unit price per year of Per month
total is The total number of months is for the support of 45 FSRs..

The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 2092
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 2106
The pricing detail quantity has increased by .
The total cost of this line item has increased by

.

CLIN 2124 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2124 20,000 Hours

Technical Support - Labor CAT III
FFP
FOB: Destination

NET AMT

CLIN 2158 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2158 110 Each

Data Plates
FFP
The contractor shall change one hundred and ten (110) data plates for MaxxPro
DASH Vehicles from USMC vehicles to US Army vehicles IAW contractor
proposal s/n 0414-5032 dtd 15 JUN 2009.
FOB: Destination

NET AMT

CLIN 2159 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2159 10 Lot

FSS Refill Site Kits
FFP
The contractor shall deliver Fire Suppression System (FSS) refill site kits IAW
Attachment 47. The items listed in Attachment 47 comprise one (1) lot.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2124:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2158:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2159:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1
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35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
37C DLA PROVISIONED ITEMS ORDER PHASE I 1
38 MaxxPro DASH ASL PARTS LIST (REV 15 JUN

2009)
1

39 MaxxPro DASH PLL PARTS LIST (REV 15 JUN
2009)

1

40 MaxxPro DASH BDAR PARTS LIST (REV 15 JUN
2009)

1

41 MaxxPro DASH DEPROCESSING PARTS LIST
(REV 15 JUN 2009)

1

42 SPECIAL TOOLS AND TEST EQUIPMENT –
MaxxPro Plus, Ambulance, and DASH

1

43 USAF HYBRID SPECIAL TOOLS AND TEST
EQUIPMENT

1

44 STATEMENT OF WORK – BAR ARMOR
INTEGRATION

3

45 MRAP AMBULANCE TEST SUPPORT SOW
ADDENDUM

2

46 MRAP MEAP EXTENDED TEST SUPPORT PARTS
LIST

2

47 MaxxPro DASH FSS REFILL SITE KITS 1

(End of Summary of Changes)
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9A. AMENDMENT OF SOLICITATION NO.
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
CONTINUATION PAGE - P00050

The purpose of this modification is to:

1. Add the following CLINs to the base contract: CLIN 2015, CONUS Instructors; CLIN 2154, MRAP Ambulance
Test Support; CLIN 2155, MRAP MEAP Extended Test Support; CLIN 2156, MRAP DASH Test Support (for the
RWS Install Kit); and CLIN 2157, Back Ramp Retrofit Kits.

2. Increase the quantities for the following CLINs: CLIN 0063, CDRL A015; CLIN 0073, CDRL A025; CLIN
1054, CDRL A077; CLIN 2183, Special Tools and Test Equipment (PLUS); and CLIN 2184, USAF Hybrid Special
Tools and Test Equipment.

3. Incorporate Attachment 37C, DLA Provisioned Items – Phase I; Attachment 45, MRAP Ambulance Test Support
SOW Addendum; and Attachment 46, MRAP MEAP Extended Test Support Parts List.

4. This bilateral modification is issued to definitize pricing for the 21 Phase I Air Conditioning Spare Parts NSNs
added to the PIO CLIN 0081AA of the basic contract under Modification P00032, Attachment A.

The agreed upon total Firm Fixed Price of reflects a decrease of from the original not-to-
exceed (NTE) total price of

See Attachment 37C for the individual definitized prices per NSN which have been determined fair and reasonable
for this effort. The final definitized unit prices and extended prices represent the full price for performance of these
specific orders.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0063
The pricing detail quantity has increased by
The total cost of this line item has increased by

(b) (4)
(b) (4)(b) (4)

(b) (4) (b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 0073
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

SUBCLIN 0081AA
The CLIN extended description has changed from Upon acceptance of Provisioned Item Orders, the

Contractor shall provide spare modules and provisioned parts as specified in each order in accordance with Section
H.18. to Upon acceptance of Provisioned Item Orders, the Contractor shall provide spare modules and provisioned
parts as specified in each order in accordance with Section H.18. The final, negotiated prices for each part are
hereby incorporated via Attachment 37C..

The unit price amount has decreased by .
The total cost of this line item has decreased by

CLIN 1054
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 2183
The pricing detail quantity has increased by
The unit of issue has changed from Set to Lot.
The total cost of this line item has increased by .

CLIN 2184
The pricing detail quantity has increased by .
The unit of issue has changed from Set to Lot.
The total cost of this line item has increased by

CLIN 2015 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2015 240 Months
EXERCISED
OPTION

CONUS Instructors
FFP
1 Instructor = per year.
In accordance with Statement of Work, Section C.11.10. Period of performance
for each instructor is for twelve (12) months. The total number of months is for the
support of 20 Instructors.
FOB: Destination

NET AMT

CLIN 2154 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2154 1 Lot

MRAP Ambulance Test Support
FFP
MRAP Ambulance Test Support shall be performed IAW Attachment 45 and
Contractor's proposal s/n 0331-5032 dtd 20 APR 2009.
FOB: Destination

NET AMT

CLIN 2155 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2155 1 Lot

MRAP MEAP Extended Test Support
FFP
MRAP MEAP Extended Test Support IAW Attachment 46. This line item
supplements the work performed under CLIN 0204.
FOB: Destination

NET AMT

CLIN 2156 is added as follows:

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2156 1 Lot

MRAP DASH Test Support
FFP
The Contractor shall provide an Remote Weapon Station (RWS) Installation Kit
IAW proposal s/n 0337-5032 dtd 23 APR 2009, in support of DASH Testing.
FOB: Destination

NET AMT

CLIN 2157 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2157 222 Each

Back Ramp Retrofit Kits
FFP
The Contractor shall provide Back Ramp Retrofit Kits IAW proposal s/n 0321-
5032 dtd 15 APR 2009.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2015:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2154:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2155:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2156:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2157:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
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29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
MEAP LIST

1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
37C DLA PROVISIONED ITEMS ORDER PHASE I 1
38 MaxxPro DASH ASL PARTS LIST 1
39 MaxxPro DASH PLL PARTS LIST 1
40 MaxxPro DASH BDAR PARTS LIST 1
41 MaxxPro DASH DEPROCESSING PARTS LIST 1
42 SPECIAL TOOLS AND TEST EQUIPMENT –

MaxxPro Plus, Ambulance, and DASH
1

43 USAF HYBRID SPECIAL TOOLS AND TEST
EQUIPMENT

1

44 STATEMENT OF WORK – BAR ARMOR
INTEGRATION

3

45 MRAP AMBULANCE TEST SUPPORT SOW
ADDENDUM

2

46 MRAP MEAP EXTENDED TEST SUPPORT
PARTS LIST

2

(End of Summary of Changes)
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9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

CONTINUATION PAGE - P00049

The purpose of this modification is to complete the following:

(1) Revised the extended description for the following : CLIN 0001, CLIN 0002, SLIN 1149AA, SLIN
1149AB, SLIN 1149AC, and SLIN 1149AD

(2) Increase the quantity by 48 man-months for CLIN 1018, which increases the cost by

(3) Increase the quantity by 4 for CLIN 0063, which increases the cost by

(4) Increase the quantity by 4 for CLIN 2183, which increases the cost by

(5) Increase the quantity by 2 for CLIN 2144, for which the cost remains unchanged.

(6) Increase the ceiling for CLIN 1016, which increases the cost by

(7) Add SLIN 1149AE, FRET for the DASH-USMC vehicles

(8) Add CLIN 2059, FSR OCONUS Mechanics

(9) Add CLIN 2146, Option Year Two for MRAP University

(10)Add CLIN 2147, ECP – GEN II OLI Winch, and CLIN 2148, ECP – GEN II OLI Winch (NRE).

(11) Add CLIN 2149, Bar Armor Integration, as an undefinitized contract line item.

(12) Add Retrofit Parts – Deprocessing : CLIN 2150 - AC Condenser Kits, CLIN 2151 – Bendix Brake Valve,
CLIN 2152 – Hydraulic Gauge, and CLIN 2153 – Quick Disconnect Coupler.

(13)Add CLIN 2184, USAF Hybrid STTE.

(14)Add the following SLIN’s: 0001AA (CATEGORY I MRAP Test Vehicles), 0001AB (CATEGORY I
MRAP), 0001AC (CATEGORY I MRAP) and 0001AD (CATEGORY I MRAP)

(15)Add the following SLIN’s: 0002AA (CATEGORY II MRAP Test Vehicles) and 0002AB (CATEGORY
II MRAP)

(16) Incorporate Attachment 43, USAF Hybrid STTE List, and Attachment 44, Statement of Work – Bar Armor
Integration.

SECTION A - SOLICITATION/CONTRACT FORM

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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The total cost of this contract was increased by $3,612,296,836.24 from $4,810,807,518.76 (EST) to
$8,423,104,355.00 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The CLIN type priced has been deleted.
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 4000 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 200 - Unit Price: Quantity: 2500 - Unit Price: (w/
acceleration of Quantity: 1000 – Unit Price: Pricing will be on a cumulative basis regardless of
vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to production
vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination of both),
tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option 1,2,3,4) that the
order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles will utilize the
prices at contract award as follows: Quantity: 2 - Unit Price:

CLIN 0002
The CLIN type priced has been deleted.
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 2600 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 200 - Unit Price: Quantity: 2600 - Unit Price: Pricing will be
on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above
unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all
CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based
on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used
for testing. Test vehicles will utilize the prices at contract award as follows: Quantity:200 - Unit Price:

CLIN 0063
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 0200
The CLIN extended description has changed from of price of vehicles. SubCLINs will be assigned

 (b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
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in individual delivery orders. This CLIN is only applicable to vehicles with a final destination within CONUS for a
period exceeding 6 months. to of price of vehicles. Vehlcle price of (CLIN 0098 - CLIN
1079 - CLIN 1112 - , CLIN 1114 - , CLIN 1131 - , CLIN 1133 -
CLIN 1135 - , CLIN 1140 - . Total This CLIN is only applicable to vehicles with a
final destination within CONUS for a period exceeding 6 months. FRET -

The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 1001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 3060 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 3060 - Unit Price: Pricing will be on a cumulative basis regardless of
vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to production
vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination of both),
tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option 1,2,3,4) that the
order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles will utilize the
prices at contract award as follows: Quantity: 001 to 200 - Unit Price:

The pricing detail quantity has increased by .
The unit price amount has changed from .
The total cost of this line item has increased by

CLIN 1016
The CLIN extended description has changed from This CLIN is to support FSR travel in accordance with

SOW Addendum dated 10 Oct 08. to This CLIN is to support all CONUS-stationed FSRs' and Instructors' travel
requirements..

The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 1018
The pricing detail quantity has increased by
The total cost of this line item has increased by

SUBCLIN 1149AA
The CLIN extended description has changed from of current vehicle price of . The

following ECPs are included to establish the final unit price of each vehicle under DO 0007: CLIN 0094 -
CLIN 0096 - , CLIN 1079 - , CLIN 1112 - , CLIN 1114 - ,

CLIN 1127 - , CLIN 1129 - , CLIN 1131 - , CLIN 1133 - , CLIN 1140 -
, CLIN 1141 - CLIN (TBD) External Bottle Painting - This CLIN is only applicable to

vehicles with a final destination within CONUS for a period exceeding 6 months. to of current vehicle price
of . (MaxxPro Plus - Air Force) The following ECPs are included to establish the final unit price of each
vehicle under DO 0007: CLIN 0094 - , CLIN 0096 - , CLIN 1079 - , CLIN 1112 -

(b) (4) (b) (4) (b) (4)

(b) (4)(b) (4)(b) (4)(b) (4)(b) (4)
(b) (4) (b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)
(b) (4)(b) (4)(b) (4)(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)(b) (4)

(b) (4) (b) (4)
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, CLIN 1114 - CLIN 1127 - , CLIN 1129 - CLIN 1131 , CLIN
, CLIN 1140 - $ CLIN 1141 - , CLIN 1135 - This CLIN is only applicable

to vehicles with a final destination within CONUS for a period exceeding 6 months. FRET -

SUBCLIN 1149AB
The CLIN extended description has changed from of current vehicle price of The

following ECPs are included to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -
, CLIN 0096 - , CLIN 1079 - CLIN 1087 - , CLIN 1112 - ,

CLIN 1114 - , CLIN 1127 - , CLIN 1129 - , CLIN 1131 - CLIN 1133 -
, CLIN 1135 - , CLIN 1137 - , CLIN 1140 - , CLIN 1141 - , CLIN (TBD)

Litter Lift System - , CLIN (TBD) External Bottle Painting - This CLIN is only applicable to
vehicles with a final destination within CONUS for a period exceeding 6 months. to of current vehicle price
of . (Army) The following ECPs are included to establish the final unit price of each vehicle under DO
0008: CLIN 0094 - , CLIN 0096 - , CLIN 1079 , CLIN 1087 - , CLIN
1112 - CLIN 1114 - CLIN 1127 - , CLIN 1129 - CLIN 1131 -
CLIN 1133 - , CLIN 1135 - , CLIN 1140 - CLIN 1141 - , CLIN This CLIN is
only applicable to vehicles with a final destination within CONUS for a period exceeding 6 months. FRET -

SUBCLIN 1149AC
The CLIN extended description has changed from of current vehicle price of . The

following ECPs are included to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -
CLIN 0096 - , CLIN 1079 - , CLIN 1112 - , CLIN 1114 - ,

CLIN 1127 - , CLIN 1129 - , CLIN 1131 - , CLIN 1133 - , CLIN 1135 -
CLIN 1137 , CLIN 1140 - CLIN 1141 , CLIN (TBD) External Bottle Painting
. This CLIN is only applicable to vehicles with a final destination within CONUS for a period exceeding 6

months. to of current vehicle price of . (MaxxPro Plus - Army) The following ECPs are
included to establish the final unit price of each vehicle under DO 0008: CLIN 0094 - , CLIN 0096 -

, CLIN 1079 - , CLIN 1112 - CLIN 1114 - , CLIN 1127 - , CLIN
1129 - CLIN 1131 - , CLIN 1133 , CLIN 1135 - , CLIN 1140 - , CLIN
1141 - This CLIN is only applicable to vehicles with a final destination within CONUS for a period
exceeding 6 months. FRET - .

SUBCLIN 1149AD
The CLIN extended description has changed from of current vehicle price of . The

following ECPs are included to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -
, CLIN 0096 - , CLIN 1079 - , CLIN 1112 - , CLIN 1114 - ,

CLIN 1127 - CLIN 1129 - , CLIN 1131 - , CLIN 1133 - , CLIN 1135 -
, CLIN 1137 - , CLIN 1140 - , CLIN 1141 - , CLIN 1142 - . This CLIN

is only applicable to vehicles with a final destination within CONUS for a period exceeding 6 months. to of
current vehicle price of . (Dash- Army) The following ECPs are included to establish the final unit price
of each vehicle under DO 0009: CLIN 0094 - CLIN 0096 - , CLIN 1079 -
CLIN 1112 - CLIN 1114 - CLIN 1127 - , CLIN 1129 - , CLIN 1131 -

, CLIN 1133 - , CLIN 1135 - , CLIN 1140 - , CLIN 1141 - , CLIN 1142 -
. This CLIN is only applicable to vehicles with a final destination within CONUS for a period

exceeding 6 months. FRET
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CLIN 2144
The pricing detail quantity has increased by .

CLIN 2183
The pricing detail quantity has increased by
The total cost of this line item has increased by

SUBCLIN 0001AA is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0001AA 2 Each
CATEGORY I MRAP Test Vehicles
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 0001AB is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0001AB 200 Each
CATEGORY I MRAP
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 0001AC is added as follows:

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0001AC 2,500 Each
CATEGORY I MRAP
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 0001AD is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0001AD 1,000 Each
CATEGORY I MRAP
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 0002AA is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0002AA 2 Each
CATEGORY II MRAP Test Vehicles
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 0002AB is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0002AB 16 Each
CATEGORY II MRAP
FFP
FOB: Destination

MAX
NET AMT

SUBCLIN 1149AE is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149AE 400 Each
Federal Retail Excise Tax (FRET) - DASH
FFP
12.48% of current vehicle price of . (Dash- USMC) The following
ECPs are included to establish the final unit price of each vehicle under DO 0010:
CLIN 0094 - , CLIN 0096 - , CLIN 1079 -
CLIN 1112 - , CLIN 1114 - CLIN 1127 - CLIN
1129 - , CLIN 1131 - , CLIN 1133 - , CLIN 1135 -

, CLIN 1140 - CLIN 1141 - CLIN 1142 -
This CLIN is only applicable to vehicles with a final destination

within CONUS for a period exceeding 6 months. FRET -
FOB: Destination

MAX
NET AMT

CLIN 2059 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)
(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2059 240 Months
EXERCISED
OPTION

FSR OCONUS Mechanic
FFP
1 FSR per year and per month
The total number of months is for the support of 20 FSRs.
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months.

FOB: Destination

MAX
NET AMT

CLIN 2146 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2146 1 Lot
EXERCISED
OPTION

MRAP University
FFP
MRAP University requirement, in accordance with Statement of Work, dated 13
March 2008.
FOB: Destination

NET AMT

CLIN 2147 is added as follows:

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2147 400 Each

ECP - GEN II OLI Winch
FFP
In accordance with Navistar Defense Proposal #9-0010 dtd 18 MAR 2009.
FOB: Destination

NET AMT

CLIN 2148 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2148 1 Lot

ECP - GEN II OLI Winch (NRE)
FFP
Non-recurring expenses.
In accordance with Navistar Defense Proposal #9-0010 dtd 18 MAR 2009.
FOB: Destination

NET AMT

CLIN 2149 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2149 1 Lot

Bar Armor Integration
FFP
Bar Armor Integration for the MaxxPro DASH Vehicles. In accordance with
Contractor's proposal #9-0007 and Attachment 44.
FOB: Destination

NET AMT

CLIN 2150 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2150 220 Each

RETROFIT PARTS - DEPROCESSING
FFP
AC Condenser Kits, in accordance with contractor's proposal s/n 0315-5032, dated
9 April 2009.
FOB: Destination

NET AMT

CLIN 2151 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2151 30 Each

RETROFIT PARTS - DEPROCESSING
FFP
Bendix Brake Valve, in accordance with contractor's proposal s/n 0315-5032, dated
9 April 2009.
FOB: Destination

NET AMT

CLIN 2152 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2152 50 Each

RETROFIT PARTS - DEPROCESSING
FFP
Hydralulic Gauge, in accordance with contractor's proposal s/n 0315-5032, dated 9
April 2009.
FOB: Destination

NET AMT

CLIN 2153 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2153 50 Each

RETROFIT PARTS - DEPROCESSING
FFP
Quick Disconnect Coupler, in accordance with contractor's proposal s/n 0315-
5032, dated 9 April 2009.
FOB: Destination

NET AMT

CLIN 2184 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2184 15 Set

USAF Hybrid STTE
FFP
Special Tools and Test Equipment in support of the United States Air Force. One
(1) set is comprised of the items listed in Attachment 43.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AA:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AB:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AC:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 0001AD:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for SUBCLIN 0002AA:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 0002AB:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AE:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2059:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2146:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2147:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2148:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2149:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2150:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2151:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2152:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government
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The following Acceptance/Inspection Schedule was added for CLIN 2153:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2184:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
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26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
38 MaxxPro DASH ASL PARTS LIST 1
39 MaxxPro DASH PLL PARTS LIST 1
40 MaxxPro DASH BDAR PARTS LIST 1
41 MaxxPro DASH DEPROCESSING PARTS LIST 1
42 SPECIAL TOOLS AND TEST EQUIPMENT –

MaxxPro Plus, Ambulance, and DASH
1

43 USAF HYBRID SPECIAL TOOLS AND TEST
EQUIPMENT

1

44 STATEMENT OF WORK – BAR ARMOR
INTEGRATION

3

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

CONTINUATION PAGE - P00048

The purpose of this modification is to:

1) Add CLIN 1183, Special Tools and Test Equipment – PLUS; CLIN 2183, Special Tools and Test Equipment –
PLUS (Option Year 2); CLIN 3183, Special Tools and Test Equipment – PLUS (Option Year 3); CLIN 4183,
Special Tools and Test Equipment – PLUS (Option Year 4); CLIN 2144, ECP – Litter Lift System; and CLIN 2145,
ECP – Fire Suppression Bottle Painting;

2) Increase the quantities of CLIN 0057, CDRL A009 - Config Planning Audit; CLIN 0063, CDRL A015 -
Validation Certification; CLIN 1045, CDRL A067 - Technical Bulletin; and CLIN 1046, CDRL A067 - Tech
Bulletin – O/H Wire Mitigation, as stated in Section B;

3) Revise the extended description of CLIN 1024, CDRL A037 – 1 YR MWB/ASL (1:25), to incorporate the
negotiated discount rate and its associated terms and conditions;

4) Correct the unit price for CLIN 0001, MRAP CAT I Vehicle, from to The extended
description for this line item remains unchanged and is stated as follows:

“In Accordance with SOW and PS. Quantity: 001 to 200 - Unit Quantity: 201 to 4000 - Unit
Price: . Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a
combination of both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed
at tier 1 pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life
of the contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate
total excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 - Unit Price

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by from to

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The pricing detail quantity has decreased by
The unit price amount has decreased by .
The total cost of this line item has decreased by

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)



M67854-07-D-5032
P00048

Page 3 of 8

CLIN 0057
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 0063
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1024
The CLIN extended description has changed from The 1-Year Maintenance Workshop Spares/Authorized

Stockage List (ASL) spares shall be designed to support twenty-five (25) vehicles for twelve (12) months of
operational use and consist of consumable, repair parts, subassemblies and major assemblies. to The 1-Year
Maintenance Workshop Spares/Authorized Stockage List (ASL) spares shall be designed to support twenty-five (25)
vehicles for twelve (12) months of operational use and consist of consumable, repair parts, subassemblies and major
assemblies. If ordered concurrently with or subsequent to an order for CDRL A057, the unit price of this line item
shall be reduced to

CLIN 1045
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1046
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1051
The cost constraint NSP has been added.

CLIN 1183 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1183 146 Set

Special Tools and Test Equipment - PLUS
FFP
In accordance with contractor proposal dated 19 FEB 2009. Special Tools and
Test Equipment in support of the MaxxPro Plus, Ambulance, and DASH Vehicle
variants. One (1) set is comprised of the items listed in Attachment 42.
FOB: Destination

NET AMT

CLIN 2144 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2144 505 Each

ECP - Litter Lift System
FFP
FOB: Destination

NET AMT

CLIN 2145 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2145 1,000 Each

ECP - FSS Bottle Painting
FFP
FOB: Destination

NET AMT

CLIN 2183 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2183 164 Set

Special Tools and Test Equipment - PLUS
FFP
In accordance with contractor proposal dated 19 FEB 2009. Special Tools and
Test Equipment in support of the MaxxPro Plus, Ambulance, and DASH Vehicle
variants. One (1) set is comprised of the items listed in Attachment 42.
FOB: Destination

NET AMT

CLIN 3183 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3183 100 Set
OPTION Special Tools and Test Equipment - PLUS

FFP
In accordance with contractor proposal dated 19 FEB 2009. Special Tools and
Test Equipment in support of the MaxxPro Plus, Ambulance, and DASH Vehicle
variants. One (1) set is comprised of the items listed in Attachment 42.
FOB: Destination

NET AMT

CLIN 4183 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4183 100 Set
OPTION Special Tools and Test Equipment - PLUS

FFP
In accordance with contractor proposal dated 19 FEB 2009. Special Tools and
Test Equipment in support of the MaxxPro Plus, Ambulance, and DASH Vehicle
variants. One (1) set is comprised of the items listed in Attachment 42.
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1183:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 2144:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2145:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 2183:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 3183:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 4183:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
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SECTION J - TABLE OF CONTENTS
ATTACHMENT DOCUMENT PAGES

1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31
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37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
38 MaxxPro DASH ASL PARTS LIST 1
39 MaxxPro DASH PLL PARTS LIST 1
40 MaxxPro DASH BDAR PARTS LIST 1
41 MaxxPro DASH DEPROCESSING PARTS LIST 1
42 SPECIAL TOOLS AND TEST EQUIPMENT –

MaxxPro Plus, Ambulance, and DASH
1

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to add CLIN 2142, ECP- OGPK Turret Mounting Retrofit Kit, and CLIN 2143, ECP- OGPK Turret Mounting
Retrofit Kit (NRE) to the base contract as undefintized contract line items.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 20-Feb-2009

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

FAR 52.243-1, "Changes-Fixed Price"
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.
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P00047
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3 EFFECTIVE DATE
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M67854 7 ADMINISTERED BY (Ifother than item6)
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CODE S1403A
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $293,391.23 from $4,831,591,769.97 (EST) to
$4,831,885,161.20 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 2142 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2142 5,196 Each

ECP - OGPK Turret Mounting Retrofit
FFP
In accordance with Contractor's proposal s/n 9-0009 dtd 27 JAN 2009.
FOB: Destination

NET AMT

CLIN 2143 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2143 1 Each

ECP -OGPK Turret Mounting Retrofit (NRE)
FFP
In accordance with Contractor's proposal s/n 9-0009 dtd 27 JAN 2009.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2142:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for CLIN 2143:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)
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9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified
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13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
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D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $167,143.75 from $4,831,758,913.72 (EST) to
$4,831,591,769.97 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0111
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0112
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0114
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 1112
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by .

CLIN 1113
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 1114
The unit price amount has decreased by
The cost constraint NTE has been deleted.

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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The total cost of this line item has decreased by

CLIN 1116
The cost constraint NTE has been deleted.

CLIN 2139 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2139 2,650 Each

Single Tire Chains
FFP
Single Tire Chains Part No. 2601110C1
FOB: Destination

NET AMT

CLIN 2140 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2140 100 Each

Dual Tire Chains
FFP
Dual Tire Chains Part No. 2601109C1
FOB: Destination

NET AMT

CLIN 2141 is added as follows:

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2141 1 Lot

Freight Charges
FFP
This CLIN covers the shipping cost associated with CLINs 2139 and 2140.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 2139:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2140:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2141:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

CONTINUATION PAGE - P00045

The purpose of this modification is to:

1) Add CLIN 1154, ECP – CASEVAC (Retrofit), CLIN 1155, ECP – CASEVAC (Retrofit) –NRE, CLIN 2119,
Term Net Instr (MRAP University Trng), and CLIN 3119, Term Net Instr (MRAP University Trng);

2) Revise the quantities and unit prices for CLINs 1119, 1150, 1151, 1152 and CLIN 1153; and,

3) Add the NSNs listed in Attachment 37B to contract M67854-07-D-5032 via the Provisioned Items Ordered (PIO)
CLIN 0081AD.

All terms and conditions from Modification P00032 dated May 14, 2008 are incorporated herein for the NSNs listed
in Attachment 37B except as set forth below:

252.217-7027 Contract Definitization.

(b) The schedule for definitizing the resultant delivery orders from this contract action is as follows :

Submission of NTE Proposal from OEMs 03 Dec 2008
Issuance of Undefinitized Contract Action Modification 06 Jan 2009
Submission of Other Than Cost or Pricing Data 23 Feb 2009
Beginning of Negotiations 09 Mar 2009
Definitization of Contract via Modification 06 July 2009

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed
price in no event to exceed: **See Attachment 37B for $ amount Per NSN.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting Officer’s
request, required to submit the following:

o Quotes and Invoices from their suppliers (showing material/purchase costs)
o Informal cost breakdowns
o Price lists/catalogs
o Sales data to customers other than the Government
o Additional other than cost and pricing data as needed

OTHER TERMS/CONDITIONS TO BE INCORPORATED:

• Commercial Packaging and MIL-STD 129 Marking apply to all orders

• Orders will be shipped to the following location:

W25G1U
TRANSPORTATION OFFICER
DDSP NEW CUMBERLAND FACILITY
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2001 NORMANDY DRIVE DOOR 113 TO 134
NEW CUMBERLAND PA 17070-5002
US

• All orders as a result of this action will be DX rated

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $47,318,928.93 from $4,784,439,984.79 (EST) to
$4,831,758,913.72 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0081AD
The CLIN extended description has changed from Upon acceptance of Provisioned Item Orders, the

Contractor shall provide maintenance and repair parts IAW Section H-18 See DLA phase 2 NAVISTAR Lists
(Attachment 37 and 37A).FOB: Destination to Upon acceptance of Provisioned Item Orders, the Contractor shall
provide maintenance and repair parts IAW Section H-18 See DLA phase 2 NAVISTAR Lists (Attachment 37, 37A,
and 37B).FOB: Destination.

The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 1119
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1150
The CLIN extended description has changed from 1 Lot has a ratio 1set to 25 vehicles. This Lot has a

total of 40 sets with a unit price of per set.In accordance with SOW and Attachment 39. Attachment 39
lists the parts and quantities that comprise one (1) set. to In accordance with SOW and Attachment 38. Attachment
38 lists the parts and quantities that comprise one (1) set..

The pricing detail quantity has increased by
The unit price amount has decreased by
The FSC code 2350 has been added.
The PROG code A4A has been added.
The WSC Equipment code 000 has been added.
The SIC code 3713 has been added.
The NAICS code 336992 has been added.
The MDAP/MAIS Code 000 has been added.
The total cost of this line item has increased by .

CLIN 1151
The CLIN extended description has changed from 1 Lot has a ratio 1set to 25 vehicles. This Lot has a

total of 40 sets with a unit price of per set.In accordance with SOW and Attachment 39. Attachment 39
lists the parts and quantities that comprise one (1) set. to In accordance with SOW and Attachment 39. Attachment
39 lists the parts and quantities that comprise one (1) set..

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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The pricing detail quantity has increased by .
The unit price amount has decreased by .
The total cost of this line item has increased by .

CLIN 1152
The CLIN extended description has changed from 1 Lot has a ratio 1set to 25 vehicles. This Lot has a

total of 40 sets with a unit price of per set.In accordance with SOW and Attachment 40. Attachment 40
lists the parts and quantities that comprise one (1) set. to In accordance with SOW and Attachment 40. Attachment
40 lists the parts and quantities that comprise one (1) set..

The pricing detail quantity has increased by
The unit price amount has decreased by .
The total cost of this line item has increased by

CLIN 1153
The CLIN extended description has changed from 1 Lot has a ratio 1set to 100 vehicles. This Lot has a

total of 9 sets with a unit price of per set.In accordance with SOW and Attachment 41. Attachment 41
lists the parts and quantities that comprise one (1) set. to In accordance with SOW and Attachment 41. Attachment
41 lists the parts and quantities that comprise one (1) set..

The pricing detail quantity has increased by
The unit price amount has decreased by
The total cost of this line item has increased by .

CLIN 1154 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1154 2,211 Each

ECP - CASEVAC (Retrofit)
FFP
IAW IMG-ECP 10209.
FOB: Destination

NET AMT

CLIN 1155 is added as follows:

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1155 1 Lot

ECP - CASEVAC (Retrofit) - NRE
FFP
IAW IMG-ECP 10209
FOB: Destination

NET AMT

CLIN 2119 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2119 480 Months
Term Net Instr (MRAP University Trng)
FFP
1 FSR OCONUS Instructor = per year (12 months). (Unit Price:

per month.) In accordance with Statement of Work section C.11.10.
Period of performance for each FSR is twelve (12) hours a day, seven (7) days a
week, for twelve (12) months, with a total quantity of forty (40) FSRs.
FOB: Destination

MAX
NET AMT

CLIN 3119 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3119 480 Months
OPTION Term Net Instr (MRAP University Trng)

FFP
1 FSR OCONUS Instructor = per year (12 months). (Unit Price:

per month) In accordance with Statement of Work section C.11.10.
Period of performance for each FSR Instructor is twelve (12) hours a day, seven
(7) days a week, for twelve (12) months, with a total quantity of forty (40) FSRs..
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1154:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1155:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 2119:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 3119:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)
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3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
37B DLA PROVISIONED ITEMS ORDER PT III Amend 2
38 MaxxPro DASH ASL PARTS LIST 1
39 MaxxPro DASH PLL PARTS LIST 1
40 MaxxPro DASH BDAR PARTS LIST 1
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41 MaxxPro DASH DEPROCESSING PARTS LIST 1

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $1,008,720,225.77 from $3,775,719,759.02 (EST) to
$4,784,439,984.79 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 2001
The option status has changed from Option to Option Exercised.

CLIN 2002
The option status has changed from Option to Option Exercised.

CLIN 2004
The option status has changed from Option to Option Exercised.

CLIN 2018
The option status has changed from Option to Option Exercised.

CLIN 2085
The option status has changed from Option to Option Exercised.

CLIN 2086
The option status has changed from Option to Option Exercised.

CLIN 2090
The option status has changed from Option to Option Exercised.

CLIN 2091
The option status has changed from Option to Option Exercised.
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CLIN 2092
The option status has changed from Option to Option Exercised.

CLIN 2093
The option status has changed from Option to Option Exercised.

CLIN 2098
The option status has changed from Option to Option Exercised.

CLIN 2100
The option status has changed from Option to Option Exercised.

CLIN 2102
The option status has changed from Option to Option Exercised.

CLIN 2103
The option status has changed from Option to Option Exercised.

CLIN 2104
The option status has changed from Option to Option Exercised.

CLIN 2105
The option status has changed from Option to Option Exercised.

CLIN 2106
The option status has changed from Option to Option Exercised.

CLIN 2107
The pricing detail quantity has increased by
The option status has changed from Option to Option Exercised.
The total cost of this line item has increased by

CLIN 2108
The pricing detail quantity has increased by
The option status has changed from Option to Option Exercised.

(b) (4)

(b) (4)

(b) (4)
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The total cost of this line item has increased by

CLIN 2109
The option status has changed from Option to Option Exercised.

CLIN 2110
The pricing detail quantity has increased by
The option status has changed from Option to Option Exercised.
The total cost of this line item has increased by

CLIN 2118
The option status has changed from Option to Option Exercised.

CLIN 2126
The option status has changed from Option to Option Exercised.

CLIN 2127
The option status has changed from Option to Option Exercised.

CLIN 2129
The option status has changed from Option to Option Exercised.

CLIN 2131
The option status has changed from Option to Option Exercised.

CLIN 2133
The option status has changed from Option to Option Exercised.

CLIN 2135
The option status has changed from Option to Option Exercised.

CLIN 2137
The option status has changed from Option to Option Exercised.

(End of Summary of Changes)

(b) (4)

(b) (4)

(b) (4)
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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN
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12. ACCOUNTING AND APPROPRIATION DATA (If required)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

The purpose of this modification is to:

A. Add the updated extended description for the FRET CLINs 0200 and 1149 to establish the costs for vehicles
that will delivered to locations within the United States.
B. Add the NSNs listed inAttachment 37A via the Provisioned Items Ordered (PIO) CLIN 0081AD.
C. Modify the Contract Limitation upward from a maximum of . The revised contract
limitation is applicable to all orders placed against the NSNs listed in Modification P00032, Attachment 36,
Modification P00039 Attachment 37and this Modification Attachment 37A.

252.217-7027 Contract Definitization.
(b) The schedule for definitizing the resultant delivery orders from this contract action is as follows :

Submission of NTE Proposal from OEMs 31 Oct 2008
Issuance of Undefinitized Contract Action Modification 04 Nov 2008
Submission of Other Than Cost or Pricing Data 04 Dec 2008
Beginning of Negotiations 15 Dec 2008
Definitization of Contract via Modification 31 May 2009

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed
price in no event to exceed: **See Attachment 37A for $ amount Per NSN.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting Officer’s
request, required to submit the following:
o Quotes and Invoices from their suppliers (showing material/purchase costs)
o Informal cost breakdowns
o Price lists/catalogs
o Sales data to customers other than the Government
o Additional other than cost and pricing data as needed

D. Update the unit quantity by adding an additional 400 to the following CLINs: 0094, 0086, 1079, 1081, 1112,
1127, 1129, 1131, 1133, 1135, 1140, 1141, and 1142

E. Add the CLINs to support the sustainment of the MaxxPro DASH vehicle: CLIN 1150 – MaxxPro DASH ASL
Parts Listing; CLIN 1151 – MaxxPro DASH PLL Parts Listing; CLIN 1152 – MaxxPro DASH BDAR Parts Listing;
CLIN 1153 – MaxxPro DASH Deprocessing Parts Listing

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $162,307,343.60 from $3,613,412,415.42 (EST) to
$3,775,719,759.02 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0081AD
The CLIN extended description has changed from Upon acceptance of Provisioned Item Orders, the

Contractor shall provide maintenance and repair parts IAW Section H-18 See DLA phase 2 NAVISTAR Lists
(Attachment 37).FOB: Destination to Upon acceptance of Provisioned Item Orders, the Contractor shall provide
maintenance and repair parts IAW Section H-18 See DLA phase 2 NAVISTAR Lists (Attachment 37 and
37A).FOB: Destination.

The unit price amount has increased by .
The total cost of this line item has increased by

(b) (4)
(b) (4)

(b) (4)
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CLIN 0094
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 0096
The pricing detail quantity has increased by
The total cost of this line item has increased by

.

CLIN 0200
The pricing detail quantity has increased by

CLIN 1001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 1600 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 3060 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

CLIN 1018
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1079
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1081
The pricing detail quantity has increased by
The total cost of this line item has increased by

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
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CLIN 1112
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1127
The pricing detail quantity has increased by
The total cost of this line item has increased

CLIN 1129
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1131
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1133
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1135
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1140
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1141
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 1142
The pricing detail quantity has increased by
The total cost of this line item has increased by

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
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CLIN 1149 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149 UNDEFINED Each
Federal Retail Excise Tax (FRET)
FFP

of current vehicle price of . This CLIN is only applicable to
vehicles with a final destination within CONUS for a period exceeding 6 months.
FOB: Destination

MAX
NET AMT

SUBCLIN 1149AA is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149AA 35 Each
Federal Retail Excise Tax (FRET) - USAF
FFP

of current vehicle price of . The following ECPs are included
to establish the final unit price of each vehicle under DO 0007: CLIN 0094 -

, CLIN 0096 - , CLIN 1079 - CLIN 1112 -
CLIN 1114 - , CLIN 1127 - , CLIN 1129 -

CLIN 1131 - , CLIN 1133 , CLIN 1140 - CLIN 1141
- , CLIN (TBD) External Bottle Painting - This CLIN is only
applicable to vehicles with a final destination within CONUS for a period
exceeding 6 months.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)(b) (4)

(b) (4)
(b) (4) (b) (4)

(b) (4) (b) (4)
(b) (4) (b) (4)

(b) (4)(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)(b) (4)
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SUBCLIN 1149AB is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149AB 2 Each
Federal Retail Excise Tax (FRET) - Ambul
FFP

of current vehicle price of . The following ECPs are included
to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -

, CLIN 0096 - , CLIN 1079 - , CLIN 1087 -
, CLIN 1112 - , CLIN 1114 - , CLIN 1127 -

, CLIN 1129 - , CLIN 1131 - , CLIN 1133 - ,
CLIN 1135 - , CLIN 1137 - , CLIN 1140 - CLIN 1141 -

CLIN (TBD) Litter Lift System - , CLIN (TBD) External
Bottle Painting - . This CLIN is only applicable to vehicles with a final
destination within CONUS for a period exceeding 6 months.
FOB: Destination

MAX
NET AMT

SUBCLIN 1149AC is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149AC 2 Each
Federal Retail Excise Tax (FRET)
FFP

of current vehicle price of . The following ECPs are included
to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -

, CLIN 0096 - , CLIN 1079 - , CLIN 1112 -
, CLIN 1114 - , CLIN 1127 - , CLIN 1129 -

CLIN 1131 - , CLIN 1133 - , CLIN 1135 - CLIN 1137
, CLIN 1140 - CLIN 1141 - , CLIN (TBD) External

Bottle Painting - This CLIN is only applicable to vehicles with a final
destination within CONUS for a period exceeding 6 months.
FOB: Destination

MAX
NET AMT

SUBCLIN 1149AD is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4) (b) (4)

(b) (4) (b) (4)
(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1149AD 7 Each
Federal Retail Excise Tax (FRET) - DASH
FFP

of current vehicle price of 0. The following ECPs are included
to establish the final unit price of each vehicle under DO 0008: CLIN 0094 -

, CLIN 0096 - , CLIN 1079 - , CLIN 1112 -
, CLIN 1114 - , CLIN 1127 - CLIN 1129 -

CLIN 1131 - 0, CLIN 1133 - , CLIN 1135 - , CLIN 1137
- , CLIN 1140 - CLIN 1141 - , CLIN 1142 -

. This CLIN is only applicable to vehicles with a final destination
within CONUS for a period exceeding 6 months.
FOB: Destination

MAX
NET AMT

CLIN 1150 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1150 1 Lot
MaxxPro DASH ASL
FFP
1 Lot has a ratio 1set to 25 vehicles. This Lot has a total of 40 sets with a unit
price of per set.

In accordance with SOW and Attachment 39. Attachment 39 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 1151 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
(b) (4) (b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1151 1 Lot
MaxxPro DASH PLL Kit
FFP
1 Lot has a ratio 1set to 25 vehicles. This Lot has a total of 40 sets with a unit
price of per set.
In accordance with SOW and Attachment 39. Attachment 39 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 1152 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1152 1 Lot
MaxxPro DASH BDAR Kit
FFP
1 Lot has a ratio 1set to 25 vehicles. This Lot has a total of 40 sets with a unit
price of per set.
In accordance with SOW and Attachment 40. Attachment 40 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 1153 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1153 1 Lot
MaxxPro DASH Deprocessing Kit
FFP
1 Lot has a ratio 1set to 100 vehicles. This Lot has a total of 9 sets with a unit
price of per set.
In accordance with SOW and Attachment 41. Attachment 41 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1149:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AA:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AB:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AC:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1149AD:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1150:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1151:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1152:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1153:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
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5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)
LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR (BDAR)

MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT REPAIR(BDAR)

KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

37A DLA PROVISIONED ITEMS ORDER PT II Amend 2
38 MaxxPro DASH ASL PARTS LIST 1
39 MaxxPro DASH PLL PARTS LIST 1
40 MaxxPro DASH BDAR PARTS LIST 1
41 MaxxPro DASH DEPROCESSING PARTS LIST 1

(End of Summary of Changes)
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Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

See schedule for summary of changes.

1 CONTRACTID CODE PAGE OF PAGES

J 1 7

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 27-Oct-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

A. The purpose of this modification is to update the following CLINs: CLIN 0083, 0093, 0094, 0096, 1079, 1092,
1107, 1108, 1110, 1119, 1135, 1137, 1140, and 1141.

B. The following CLINs have been added to the contract: CLIN 0082 - MRAP Test Seats (This CLIN was
inadvertently deleted from the contract, and is added to capture the contract value); CLIN 1144 - ECP - Gunner
Restraints; CLIN 1145 - ECP - Gunner Restraints – NRE; CLIN 1146 - Rear Ramp Storage – NRE; CLIN 1147 -
Door Accuator Kit, and CLIN 1148 - MaxxPro DASH Production Accelleration.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $75,389,301.13 from $3,538,023,114.29 (EST) to
$3,613,412,415.42 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0083
The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 0093
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 0094
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 0096
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1079
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1092
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1107
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 1108
The pricing detail quantity has increased by .
The unit of issue Months has been added.
The total cost of this line item has increased by .

CLIN 1110
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1119
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1135
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1137
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1140
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1141
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 0082 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0082 8 Each
MRAP Test Seats
FFP
FOB: Destination

MAX
NET AMT

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)



M67854-07-D-5032
P00042

Page 4 of 6

CLIN 1015 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1015 48 Months
CONUS Instructors
FFP
1 Instructor = per year.
In accordance with Statement of Work section C.11.10. Period of performance
for each instructor is ten (10) hours a day, five days a week for twelve (12)
months.
FOB: Destination

MAX
NET AMT

CLIN 1016 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1016 1 Lot
Other Direct Costs
FFP
FOB: Destination

MAX
NET AMT

CLIN 1144 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1144 6,040 Each

ECP - Gunner Restraints
FFP
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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CLIN 1145 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1145 1 Lot

ECP - Gunner Restraints - NRE
FFP
FOB: Destination

NET AMT

CLIN 1146 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1146 1 Each
Rear Ramp Storage - NRE
FFP
FOB: Destination

MAX
NET AMT

CLIN 1147 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1147 560 Each
Door Accuator Kit
FFP
FOB: Destination

MAX
NET AMT

CLIN 1148 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1148 1 Lot
MaxxPro DASH Production Accelleration
FFP
This CLIN is in support of the additional cost incurred to support the delivery
accelleration of the MaxxPro Dash vehicles required to support OEF.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0082:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1015:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1016:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1144:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1145:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1146:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1147:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1148:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $7,264,741.00 from $3,530,758,373.29 (EST) to
$3,538,023,114.29 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 1500 - Unit Price Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price to In Accordance
with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1600 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The steppladder pricing structure has been deleted.

CLIN 1127
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1130
The CLIN description has changed from ECP - AC Capability Increase to ECP - AC Capability Increase -

NRE.

CLIN 1133
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1134
The CLIN description has changed from ECP - Rear Ramp Power Hydraulic to ECP - Rear Ramp Power

Hydraulic - NRE.

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 1135
The option status has changed from Option to Option Exercised.

CLIN 1137
The option status has changed from Option to Option Exercised.

CLIN 1140
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 3001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 500 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply
to production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a
combination of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base,
option 1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test
vehicles will utilize the prices at contract award as follows: Quantity: 001 to 200 -Unit Price: to In
Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 400 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 -Unit Price:

(End of Summary of Changes)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $413,257,670.05 from $3,117,500,703.24 (EST) to
$3,530,758,373.29 (EST).

The contractor organization has changed from
NAVISTAR
ARCHIE MASSICOTTE
4201 WINFIELD RD
WARRENVILLE IL 60555-4025
to
NAVISTAR DEFENSE LLC
ARCHIE MASSICOTTE
4201 WINFIELD RD
WARRENVILLE IL 60555-4025

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0005
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 0006
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0024
The cost constraint EST has been deleted.
The total cost of this line item has changed from

SUBCLIN 0024AA
The cost constraint EST has been deleted.
The total cost of this line item has changed from

SUBCLIN 0024AB
The cost constraint EST has been deleted.
The total cost of this line item has changed from

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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SUBCLIN 0024AC
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0025
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0026
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0027
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0028
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0029
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

SUBCLIN 0029AA
The cost constraint EST has been deleted.
The total cost of this line item has changed from

SUBCLIN 0029AB
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0030
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 0031
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0032
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0033
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0034
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0036
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0037
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0038
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0039
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0040
The cost constraint EST has been deleted.
The total cost of this line item has changed from

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 0041
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0042
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0043
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0044
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0045
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0046
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0047
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0048
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0051
The cost constraint EST has been deleted.
The total cost of this line item has changed from

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 0052
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0053
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0054
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0055
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0056
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0060
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0061
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0064
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0065
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0066

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0067
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0068
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0069
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 0070
The pricing detail quantity has increased by .
The cost constraint EST has been deleted.
The total cost of this line item has increased by .

CLIN 0071
The cost constraint EST has been deleted.
The total cost of this line item has changed from .

CLIN 0073
The CLIN description has changed from CDRL A025 Commercial Manuals MaxxPro to CDRL A025

Tech Man Verification - Gvt.
The CLIN extended description has changed from Commercial Manuals - Technical Manual Verification

- Government TM/IETM Verification - MaxxPro.In accordance with Attachment 3 - Contract Data Requirements
List.Previously 0023BA. to TECHNICAL MANUAL VERIFICATION - GOVERNMENT TM/IETM
VERIFICATION- MaxxPro PlusIn accordance with Attachment 3 - Contract Data Requirements List.Previously
0023BA..

CLIN 0090
The CLIN description has changed from 1 YR Maintenance Workshop Block (1:25) to 1 YR MWB/ ASL-

MaxxPro Plus..
The CLIN extended description has changed from 1 LOT = 1 Set at a unit price of In

accordance with SOW and Attachment 22. Attachment 22 lists the parts and quantities that comprise one (1) set. to
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 34. Attachment 34 lists the parts and
quantities that comprises one (1) set..

The pricing detail quantity has increased by

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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The unit price amount has increased by
The total cost of this line item has increased by

CLIN 0093
The CLIN description has changed from Deprocessing Kits to Deprocessing Kits - MaxxPro.
The unit of issue has changed from Each to Lot.

CLIN 0094
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 0096
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 0201
The cost constraint NTE has been deleted.

CLIN 1045
The CLIN description has changed from CDRL A067 Training Materials to CDRL A067 Technical

Bulletins.
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1046
The CLIN description has changed from CDRL A067 Training Materials MaxxPro + to CDRL A067 Tech

Bulletin – Overhead Wire.
The CLIN extended description has changed from The TB shall be prepared and delivered in accordance

with MIL-STD-40051-2 and MIL-PRF-63034, CDRL A067, applicable matrix and attachment, and Appendix 1:
Publications General Requirements. to Technical Bulletin – Overhead Wire Mitigation - The TB shall be prepared
and delivered in accordance with MIL-STD-40051-2 and MIL-PRF-63034, CDRL A067, applicable matrix and
attachment, and Appendix 1: Publications General Requirements. This requirement is an extension of the MaxxPro
tech bulletin in which each set will consist of an additional 20 page extension requirement to the document to
support MaxxPro Plus changes..

The pricing detail quantity has increased by
The unit price amount has decreased by
The unit of issue has changed from Lot to Set.
The total cost of this line item has increased by

CLIN 1052

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
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The CLIN description has changed from CDRL A076 Based Tech Man - Lub Order to CDRL A076
Sustainment Maintenance Manual.

CLIN 1053
The CLIN description has changed from CDRL A076 Base Tecn Man - Lub (MaxxPro+) to CDRL A076

Sustainment Maint Man MaxxPro+.

CLIN 1054
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 1055
The pricing detail quantity has increased by
The unit price amount has increased by .
The total cost of this line item has increased by

CLIN 1066
The pricing detail quantity has increased by .
The total cost of this line item has increased by

CLIN 1079
The CLIN extended description has changed from In accordance with CDRL A006, Engineering Change

Proposal, and the contractor's proposal, s/n IMG0015, submitted 5 March 2008. The contractor's proposal is hereby
incorporated by reference. to In accordance with CDRL A006, Engineering Change Proposal, and the contractor's
proposal, s/n IMG0015, submitted 5 March 2008. The contractor's proposal is hereby incorporated by reference.
This CLIN was definitized during Alpha contracting negotiations on 31 Mar 2008..

The pricing detail quantity has increased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 1080
The CLIN extended description has changed from In accordance with CDRL A006, Engineering Change

Proposal, and the contractor's proposal, s/n IMG0015, submitted 5 March 2008. The contractor's proposal is hereby
incorporated by reference. to In accordance with CDRL A006, Engineering Change Proposal, and the contractor's
proposal, s/n IMG0015, submitted 5 March 2008. The contractor's proposal is hereby incorporated by reference.
This CLIN was definitized during Alpha contracting negotiations on 31 Mar 2008..

The cost constraint NTE has been deleted.

CLIN 1081
The CLIN extended description has changed from In accordance with CDRL A006, Engineering Change

Proposal, and the contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's proposal is

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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hereby incorporated by reference. to In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's proposal is hereby incorporated
by reference. This CLIN was definitized during Alpha contracting negotiations on 31 Mar 2008..

The pricing detail quantity has increased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 1082
The CLIN extended description has changed from In accordance with CDRL A006, Engineering Change

Proposal, and the contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's proposal is
hereby incorporated by reference. to In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's proposal is hereby incorporated
by reference. This CLIN was definitized during Alpha contracting negotiations on 31 Mar 2008..

The cost constraint NTE has been deleted.

CLIN 1086
The CLIN extended description has changed from 1 FSR = per year. In accordance with

Statement of Work. Period of performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months. to 1 FSR = per year. In accordance with Statement of Work section C.12. Period
of performance for each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12) months..

CLIN 1087
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 1090
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1100
The CLIN extended description has changed from In accordance with Statement of Work. Period of

performance for each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12) months. Field Service
Represenatives (FSR) at a unit price of . Per month total is : to In accordance with Statement
of Work section C.12. Period of performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months. Field Service Represenatives (FSR) at a unit price of Per month total is :

CLIN 1107
The CLIN extended description has changed from 1 FSR = per year. (without MRAP U

Trained) In accordance with Statement of Work paragraph C.6.6.3. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months. to 1 Senior Instructor = per year.
(without MRAP U Trained) In accordance with Statement of Work section C.11.10. Period of performance for each

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12) months..
The unit of issue Months has been added.

CLIN 1108
The CLIN extended description has changed from 1 FSR = per year. (without MRAP U

Trained) In accordance with Statement of Work paragraph C.6.6.3. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months. to 1 FSR = per year. (without MRAP
U Trained) In accordance with Statement of Work section C.12. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for twelve (12) months..

CLIN 1109
The CLIN extended description has changed from 1 FSR = per year. (without MRAP U

Trained) In accordance with Statement of Work paragraph C.6.6.3. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months. to 1 Instructor = per year. (without
MRAP U Trained) In accordance with Statement of Work section C.11.10. Period of performance for each FSR is
twelve (12) hours a day, seven (7) days a week, for twelve (12) months..

CLIN 1110
The CLIN extended description has changed from 1 FSR = per year. (without MRAP U

Trained) In accordance with Statement of Work paragraph C.6.6.3. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months. to 1 FSR = per year. (without MRAP
U Trained) In accordance with Statement of Work section C.12. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for twelve (12) months..

CLIN 1112
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1114
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 1115
The pricing detail quantity has increased by .
The unit price amount has increased by
The total cost of this line item has increased by .

CLIN 1117
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The unit of issue Lot has been deleted.

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)
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The total cost of this line item has decreased by

CLIN 1119
The CLIN extended description has changed from 1 FSR OCONUS Instructor = per year (12

months). (Unit Price: per month) In accordance with Statement of Work paragraph C.6.6.3. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12) months. to 1 FSR
OCONUS Instructor = per year (12 months). (Unit Price: per month) In accordance with
Statement of Work section C.11.10. Period of performance for each FSR is twelve (12) hours a day, seven (7) days
a week, for twelve (12) months..

CLIN 1125
The FSC code 2350 has been added.
The PROG code A4A has been added.
The WSC Equipment code 000 has been added.
The SIC code 3713 has been added.
The NAICS code 336992 has been added.
The MDAP/MAIS Code 000 has been added.

CLIN 2091
This CLIN has been renumbered to CLIN 2109.
The CLIN extended description has changed from 1 FSR = per year (12 months). (Unit Price:

per month) (without MRAP U Trained) In accordance with Statement of Work paragraph C.6.6.3.
Period of performance for each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12) months. to 1
Instructor = per year (12 months). (Unit Price: per month) (without MRAP U Trained). In
accordance with Statement of Work section C.11.10. Period of performance for each instructor is twelve (12) hours
a day, seven (7) days a week, for twelve (12) months..

The pricing detail quantity has increased by .
The unit price amount has increased by
The total cost of this line item has increased by

CLIN 1059 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1059
RESERVED
FFP

FOB: Destination

MAX
NET AMT

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 1126 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1126 96 Months
FSR Senior (On-site Supv) MRAP U Trng
FFP
1 FSR = per year and per month. In accordance with
Statement of Work section C.12. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 1127 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1127 2,372 Each
ECP Fire Suppression Resource
FFP
FOB: Destination

MAX
NET AMT

CLIN 1128 is added as follows:

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1128 1 Each
ECP Fire Suppression Resource - NRE
FFP
FOB: Destination

MAX
NET AMT

CLIN 1129 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1129 3,822 Each
ECP - AC Capability Increase
FFP
FOB: Destination

MAX
NET AMT

CLIN 1130 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1130 1 Each
ECP - AC Capability Increase
FFP
FOB: Destination

MAX
NET AMT

CLIN 1131 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1131 6,522 Each
ECP - CASEVAC
FFP
FOB: Destination

MAX
NET AMT

CLIN 1132 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1132 1 Each
ECP - CASEVAC - NRE
FFP
FOB: Destination

MAX
NET AMT

CLIN 1133 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1133 1,772 Each
ECP - Rear Ramp Power Hydraulic
FFP
FOB: Destination

MAX
NET AMT

CLIN 1134 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1134 1 Each
ECP - Rear Ramp Power Hydraulic
FFP
FOB: Destination

MAX
NET AMT

CLIN 1135 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1135 822 Each
OPTION ECP - ESC Kickplate

FFP
FOB: Destination

MAX
NET AMT

CLIN 1136 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1136 1 Each
ECP - ESC Kickplate - NRE
FFP
FOB: Destination

MAX
NET AMT

CLIN 1137 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1137 822 Each
OPTION ECP - Fire Suppression Bottle Cover

FFP
FOB: Destination

MAX
NET AMT

CLIN 1138 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1138 1 Each
ECP - Fire Suppression Bottle Cover-NRE
FFP
FOB: Destination

MAX
NET AMT

CLIN 1139 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1139 513 Each
Throttle Position Sensor Retrofit Kit
FFP
FOB: Destination

MAX
NET AMT

CLIN 1140 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1140 822 Each
120V Electrical Harness/Power
FFP
FOB: Destination

MAX
NET AMT

CLIN 1141 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1141 822 Each
Rear Storage Boxes
FFP
FOB: Destination

MAX
NET AMT

CLIN 1142 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1142 822 Each
LRIP 13 - MaxxPro DASH ECP Veh Listing
FFP
The following ECP's are required for the devleopment of the MaxxPro DASH
vehicle to include the individual unit price: 1) ECP1 - Manueverability/Mobility
and RWS Option B - 2) ECP2 - Heavy EFP Armor ; 3)
ECP3 - Seat Iimprovement - 4) ECP4 - Rear Ramp Improvements -

5) ECP5 - Escape Hatch Improvements - ; 6) ECP6 - Lighting
Improvements - ; 7) ECP7 - HVAC Improvements - 8) ECP8
- Stowage Tie-Down Additions -
FOB: Destination

MAX
NET AMT

CLIN 1143 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

1143 1 Each
LRIP 13 - MaxxPro DASH ECP Veh Kit NRE
FFP
The following ECP's NRE listed below are required for the devleopment of the
MaxxPro DASH vehicle to include the individual unit price: 1) ECP1 -
Manueverability/Mobility and RWS Option B - ; 2) ECP2 - Heavy
EFP Armor - ; 3) ECP3 - Seat Iimprovement - ; 4) ECP4 -
Rear Ramp Improvements - ; 5) ECP5 - Escape Hatch Improvements -

; 6) ECP6 - Lighting Improvements - ; 7) ECP7 - HVAC
Improvements - ; 8) ECP8 - Stowage Tie-Down Additions -

.
FOB: Destination

MAX
NET AMT

CLIN 2004 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2004 200 Lot
OPTION 1Yr Fwd Deployment Block/PLL

FFP
1 Lot has a ratio 1:25
In accordance with SOW and Attachment 14. Attachment 14 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 2018 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2018 240 Months
OPTION FSR CONUS

FFP
Field Service Representative (FSR) In accordance with SOW. Field Service
Representatives (FSR) is at a unit price per year of Per month total
is The total number of months is for the support of 20 FSRs.
FOB: Destination

NET AMT

CLIN 2085 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2085 132 Lot
OPTION Deprocessing Parts MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:100. In accordance with SOW and
Attachment 32. Attachment 32 lists the parts and quantities that comprise one (1)
set.
FOB: Destination

MAX
NET AMT

CLIN 2086 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2086 1,980 Months
OPTION FSRs-OCONUS (MRAP University CONUS Trng)

FFP
1 FSR = per year and per month.
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months.

FOB: Destination

MAX
NET AMT

is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)



M67854-07-D-5032
P00040

Page 22 of 64

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2090 132 Lot
OPTION 1 YR MWB/ ASL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 34.
Attachment 34 lists the parts and quantities that comprises one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2091 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
2091 5,200 Each
OPTION Collateral Material/BII (Unique)

FFP
In accordance with SOW and Attachment 18. Unit Price: Max Quantity:
5200
FOB: Destination

NET AMT

CLIN 2092 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2092 100 Each
OPTION BDAR Kits MaxxPro

FFP
Battle Damage Assessment Repair (BDAR) Kits.

In accordance with Statement of Work and Attachment 23.
FOB: Destination

MAX
NET AMT

CLIN 2093 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2093 25 Lot
OPTION Deprocessing Parts - MaxxPro

FFP
In accordance with Statement of Work and Attachment 24.
FOB: Destination

MAX
NET AMT

CLIN 2098 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2098 2,243 Each
OPTION ECP - Upgraded Springs

FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Destination

MAX
NET AMT

CLIN 2100 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2100 1,986 Months
OPTION FSR's OCONUS w/out MRAP Trng

FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months. Field Service Represenatives (FSR) at a unit price of . Per
month total is
FOB: Destination

MAX
NET AMT

CLIN 2102 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2102 1 Lot
OPTION 1 YR MWB/ASL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with the SOW and Attachment 27. Attachment 27 lists the parts
and quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2103 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2103 1 Lot
OPTION 1 YR FDB/PLL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 28, Attachment 28 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2104 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2104 1 Lot
OPTION BDAR - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 29. Attachment 29 lists the parts and
quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2105 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2105 1 Lot
OPTION Deprocessing Parts List - MEAP

FFP
1 LOT = 5 sets at a unit price of (1:100).

In accordance with SOW and Attachment 30. Attachment 30 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2106 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2106 132 Lot
OPTION BDAR Kits- MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:25. In accordance with SOW and Attachment
31. Attachment 31 lists the parts and quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2107 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2107 96 Months
OPTION OEM Senior Instructor

FFP
1 Senior Instructor = per year and per month. (without
MRAP U Trained). In accordance with Statement of Work section C.11.10.
Period of performance for each FSR is twelve (12) hours a day, seven (7) days a
week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 2108 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2108 96 Months
OPTION FSR Senior (On-site Supervisor)

FFP
1 FSR = per year and per month. (without MRAP U
Trained). In accordance with Statement of Work section C.12. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 2110 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2110 12 Months
OPTION FSR Supervisor Lead

FFP
1 FSR = per year and per month. (without MRAP U
Trained). In accordance with Statement of Work section C.12. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.

FOB: Destination

MAX
NET AMT

CLIN 2118 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2118 132 Lot
OPTION 1YR FDB/ PLL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 33.
Attachment 33 lists the parts and quantities that comprises one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 2126 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2126 96 Months
OPTION FSR Senior (On-site Supv) MRAP U Trng

FFP
1 FSR = per year and per month. In accordance with
Statement of Work section C.12. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 2127 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2127 Each
OPTION ECP Fire Suppression Resource

FFP
FOB: Destination

MAX
NET AMT

CLIN 2129 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2129 3,000 Each
OPTION ECP - AC Capability Increase

FFP
FOB: Destination

MAX
NET AMT

CLIN 2131 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2131 5,700 Each
OPTION ECP - CASEVAC

FFP
FOB: Destination

MAX
NET AMT

CLIN 2133 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2133 950 Each
OPTION ECP - Rear Ramp Power Hydraulic

FFP
FOB: Destination

MAX
NET AMT

CLIN 2135 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2135 Each
OPTION ECP - ESC Kickplate

FFP
FOB: Destination

MAX
NET AMT

CLIN 2137 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

2137 Each
OPTION ECP - Fire Suppression Bottle Cover

FFP
FOB: Destination

MAX
NET AMT

CLIN 3004 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)



M67854-07-D-5032
P00040

Page 32 of 64

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3004 200 Lot
OPTION 1Yr Fwd Deployment Block/PLL

FFP
1 Lot has a ratio 1:25
In accordance with SOW and Attachment 14. Attachment 14 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3018 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3018 240 Months
OPTION FSR CONUS

FFP
Representatives (FSR) is at a unit price per year of Per month total
is . The total number of months is for the support of 20 FSRs.
FOB: Destination

MAX
NET AMT

CLIN 3085 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3085 132 Lot
OPTION Deprocessing Parts MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:100. In accordance with SOW and
Attachment 32. Attachment 32 lists the parts and quantities that comprise one (1)
set.
FOB: Destination

MAX
NET AMT

CLIN 3086 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3086 1,980 Months
OPTION FSRs-OCONUS (MRAP University CONUS Trng)

FFP
1 FSR = per year and per month.
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months.

FOB: Destination

MAX
NET AMT

CLIN 3090 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3090 132 Lot
OPTION 1 YR MWB/ ASL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 34.
Attachment 34 lists the parts and quantities that comprises one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3091 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3091 5,200 Each
OPTION Collateral Material/BII (Unique)

FFP
In accordance with SOW and Attachment 18.
FOB: Destination

NET AMT

CLIN 3092 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3092 100 Each
OPTION BDAR Kits MaxxPro

FFP
Battle Damage Assessment Repair (BDAR) Kits.

In accordance with Statement of Work and Attachment 23.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 3093 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3093 25 Lot
OPTION Deprocessing Parts - MaxxPro

FFP
In accordance with Statement of Work and Attachment 24. Ratio: 1:100
FOB: Destination

MAX
NET AMT

CLIN 3098 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3098 2,243 Each
OPTION ECP - Upgraded Springs

FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Destination

MAX
NET AMT

CLIN 3100 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3100 1,986 Months
OPTION FSR's OCONUS w/out MRAP Trng

FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months. Field Service Represenatives (FSR) at a unit price of Per
month total is :
FOB: Destination

NET AMT

CLIN 3102 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3102 1 Lot
OPTION 1 YR MWB/ASL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of .

In accordance with the SOW and Attachment 27. Attachment 27 lists the parts
and quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3103 is added as follows:

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3103 1 Lot
OPTION 1 YR FDB/PLL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 28, Attachment 28 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3104 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3104 1 Lot
OPTION BDAR - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 29. Attachment 29 lists the parts and
quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3105 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3105 1 Lot
OPTION Deprocessing Parts List - MEAP

FFP
1 LOT = 5 sets at a unit price of (1:100).

In accordance with SOW and Attachment 30. Attachment 30 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3106 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3106 132 Lot
OPTION BDAR Kits- MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:25. In accordance with SOW and Attachment
31. Attachment 31 lists the parts and quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 3107 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3107 96 Months
OPTION OEM Senior Instructor

FFP
1 Senior Instructor = per year and per month. (without
MRAP U Trained). In accordance with Statement of Work section C.11.10. Period
of performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.
FOB: Destination

NET AMT

CLIN 3108 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3108 96 Months
OPTION FSR Senior (On-site Supervisor)

FFP
1 FSR = per year and per month. (without MRAP U
Trained). In accordance with Statement of Work section C.12. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.
FOB: Destination

NET AMT

CLIN 3109 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3109 1,296 Months
OPTION Term. NET Instr. Oper/Field Level Ma

FFP
1 Instructor = per year (12 months). (Unit Price: per
month) (without MRAP U Trained). In accordance with Statement of Work
section C.11.10. Period of performance for each instructor is twelve (12) hours a
day, seven (7) days a week, for twelve (12) months.
FOB: Destination

NET AMT

CLIN 3110 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3110 12 Months
OPTION FSR Supervisor Lead

FFP
1 FSR = per year and . (without MRAP U Trained)
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months.

FOB: Destination

MAX
NET AMT

CLIN 3118 is added as follows:

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3118 132 Lot
OPTION 1YR FDB/ PLL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 33.
Attachment 33 lists the parts and quantities that comprises one (1) set. Unit
FOB: Destination

NET AMT

CLIN 3126 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3126 96 Months
OPTION FSR Senior (On-site Supv) MRAP U Trng

FFP
1 FSR = per year and per month. In accordance with
Statement of Work section C.12. Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 3127 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3127 1,550 Each
OPTION ECP Fire Suppression Resource

FFP
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 3129 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3129 3,000 Each
OPTION ECP - AC Capability Increase

FFP
FOB: Destination

MAX
NET AMT

CLIN 3131 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3131 5,700 Each
OPTION ECP - CASEVAC

FFP
FOB: Destination

MAX
NET AMT

CLIN 3133 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3133 950 Each
OPTION ECP - Rear Ramp Power Hydraulic

FFP
FOB: Destination

MAX
NET AMT

CLIN 3135 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3135 Each
OPTION ECP - ESC Kickplate

FFP
FOB: Destination

MAX
NET AMT

CLIN 3137 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

3137 Each
OPTION ECP - Fire Suppression Bottle Cover

FFP
FOB: Destination

MAX
NET AMT

CLIN 4004 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4004 200 Lot
OPTION 1Yr Fwd Deployment Block/PLL

FFP
1 Lot has a ratio 1:25
In accordance with SOW and Attachment 14. Attachment 14 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 4018 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4018 240 Months
OPTION

FFP
Representatives (FSR) is at a unit price per year of . Per month total
is . The total number of months is for the support of 20 FSRs.
FOB: Destination

MAX
NET AMT

CLIN 4085 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4085 132 Lot
OPTION Deprocessing Parts MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:100. In accordance with SOW and
Attachment 32. Attachment 32 lists the parts and quantities that comprise one (1)
set.
FOB: Destination

MAX
NET AMT

CLIN 4086 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4086 1,980 Months
OPTION FSRs-OCONUS (MRAP University CONUS Trng)

FFP
1 FSR = per year and per month.
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months.

FOB: Destination

MAX
NET AMT

CLIN 4090 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4090 132 Lot
OPTION 1 YR MWB/ ASL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 34.
Attachment 34 lists the parts and quantities that comprises one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 4092 is added as follows:

(b) (4) (b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4092 100 Each
OPTION BDAR Kits MaxxPro

FFP
Battle Damage Assessment Repair (BDAR) Kits.

In accordance with Statement of Work and Attachment 23.
FOB: Destination

MAX
NET AMT

CLIN 4093 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4093 25 Lot
OPTION Deprocessing Parts - MaxxPro

FFP
In accordance with Statement of Work and Attachment 24. Ratio: 1:100
FOB: Destination

NET AMT

CLIN 4098 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4098 2,243 Each
OPTION ECP - Upgraded Springs

FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 4100 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4100 1,986 Months
OPTION FSR's OCONUS w/out MRAP Trng

FFP
In accordance with Statement of Work section C.12. Period of performance for
each FSR is twelve (12) hours a day, seven (7) days a week, for twelve (12)
months. Field Service Represenatives (FSR) at a unit price of . Per
month total is :
FOB: Destination

MAX
NET AMT

CLIN 4102 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4102 1 Lot
OPTION 1 YR MWB/ASL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with the SOW and Attachment 27. Attachment 27 lists the parts
and quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 4103 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4103 1 Lot
OPTION 1 YR FDB/PLL - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 28, Attachment 28 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 4104 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4104 1 Lot
OPTION BDAR - MEAP (1:25)

FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 29. Attachment 29 lists the parts and
quanities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 4105 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)



M67854-07-D-5032
P00040

Page 49 of 64

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4105 1 Lot
OPTION Deprocessing Parts List - MEAP

FFP
1 LOT = 5 sets at a unit price of . (1:100).

In accordance with SOW and Attachment 30. Attachment 30 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

MAX
NET AMT

CLIN 4106 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4106 132 Lot
OPTION BDAR Kits- MaxxPro Plus

FFP
1 LOT= 1 kit per vehicles ratio of 1:25. In accordance with SOW and Attachment
31. Attachment 31 lists the parts and quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 4107 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4107 96 Months
OPTION OEM Senior Instructor

FFP
1 Senior Instructor = per year and per month. (without
MRAP U Trained). In accordance with Statement of Work section C.11.10.
Period of performance for each FSR is twelve (12) hours a day, seven (7) days a
week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 4108 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4108 96 Months
OPTION FSR Senior (On-site Supervisor)

FFP
1 FSR = per year and per month. (without MRAP U
Trained). In accordance with Statement of Work section C.12. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 4109 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
4109 1,296 Months
OPTION Term. NET Instr. Oper/Field Level Ma

FFP
1 Instructor = per year (12 months). (Unit Price: per
month) (without MRAP U Trained). In accordance with Statement of Work
section C.11.10. Period of performance for each instructor is twelve (12) hours a
day, seven (7) days a week, for twelve (12) months.
FOB: Destination

NET AMT

CLIN 4110 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4110 12 Months
OPTION FSR Supervisor Lead

FFP
1 FSR = per year and per month. (without MRAP U
Trained). In accordance with Statement of Work section C.12. Period of
performance for each FSR is twelve (12) hours a day, seven (7) days a week, for
twelve (12) months.

FOB: Destination

MAX
NET AMT

CLIN 4118 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4118 132 Lot
OPTION 1YR FDB/ PLL- MaxxPro Plus.

FFP
1 LOT has a kit ratio of 1:25. In accordance with SOW and Attachment 33.
Attachment 33 lists the parts and quantities that comprises one (1) set. Unit
FOB: Destination

MAX
NET AMT

CLIN 4126 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4126 96 Months
OPTION FSR Senior (On-site Supv) MRAP U Trng

FFP
1 FSR = per year and per month. In accordance with
Statement of Work section C.12 Period of performance for each FSR is twelve
(12) hours a day, seven (7) days a week, for twelve (12) months.
FOB: Destination

MAX
NET AMT

CLIN 4127 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4127 1,550 Each
OPTION ECP Fire Suppression Resource

FFP
FOB: Destination

MAX
NET AMT

CLIN 4129 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4129 3,000 Each
OPTION ECP - AC Capability Increase

FFP
FOB: Destination

MAX
NET AMT

CLIN 4131 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4131 5,700 Each
OPTION ECP - CASEVAC

FFP
FOB: Destination

MAX
NET AMT

CLIN 4133 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)



M67854-07-D-5032
P00040

Page 54 of 64

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4133 950 Each
OPTION ECP - Rear Ramp Power Hydraulic

FFP
FOB: Destination

MAX
NET AMT

CLIN 4135 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4135 Each
OPTION ECP - ESC Kickplate

FFP
FOB: Destination

MAX
NET AMT

CLIN 4137 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

4137 Each
OPTION ECP - Fire Suppression Bottle Cover

FFP
FOB: Destination

MAX
NET AMT

SECTION C - DESCRIPTIONS AND SPECIFICATIONS

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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The following have been added by full text:
NO-COST ECP LISTING

The following is a complete list of approved Engineering Change Proposals (ECP’s) that have been approved by the
Government for authorization to be placed on the Navistar produced vehicles at no-cost to the Government:

ECP-10192 Power Mirror
ECP-10237 ESC Mounting with Cover
ECP-10262 Low Floor
ECP-10265 P-Clips
ECP-10278 Power Mirror Harness
ECP-10293 Floor Panel Tracker
ECP-10299 Riot Protection Upgrade
ECP-10303 Rear Ramp Accumulator Control
ECP-10309 Wheel Well Cable Guard
ECP-10312 Bodyside Effector Box
ECP-10319 AC Compressor Belt

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1059:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1126:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1127:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1128:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1129:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1130:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1131:
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1132:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1133:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1134:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1135:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1136:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1137:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1138:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1139:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1140:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 1141:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
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Origin Government DCMA CHICAGO
1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 1142:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 1143:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 2004:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2018:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2085:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2086:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2090:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2091:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 2092:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2093:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2098:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2100:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2102:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2103:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2104:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2105:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2106:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2107:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2108:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 2110:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2118:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2126:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2127:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2129:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2131:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2133:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2135:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 2137:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3004:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3018:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 3085:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3086:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3090:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3091:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3092:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3093:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3098:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3100:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3102:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3103:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3104:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 3105:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3106:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3107:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3108:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3109:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3110:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3118:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3126:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3127:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3129:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3131:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 3133:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3135:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 3137:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4004:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4018:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4085:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4086:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4090:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4092:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4093:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4098:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 4100:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4102:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4103:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4104:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4105:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4106:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4107:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4108:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4109:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4110:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4118:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 4126:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4127:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4129:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4131:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4133:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4135:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 4137:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $54,987,230.00 from $3,062,513,473.24 (EST) to
$3,117,500,703.24 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0082
This CLIN has been renumbered to SUBCLIN 0081AE.
The CLIN description has changed from MRAP Test Seats to USA Provisioning Item Orders.
The CLIN extended description has changed from In accordance with Attachment 16, MRAP Test Seat

SOW Addendum. to Upon acceptance of Provisioned Item Orders, the Contractor shall provide maintenance and
repair parts IAW Section H-18 See DLA phase 2 NAVISTAR Lists (Attachment 36).FOB: Destination.

The pricing detail quantity has decreased by
The unit price amount has decreased by
The unit of issue has changed from Each to Lot.
The total cost of this line item has decreased by

SUBCLIN 0081AD is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0081AD 1 Lot
DLA PIO-PHASE 2 BUY LISTS
FFP
Upon acceptance of Provisioned Item Orders, the Contractor shall provide
maintenance and repair parts IAW Section H-18 See DLA phase 2 NAVISTAR
Lists (Attachment 37).
FOB: Destination
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN0081AD:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
SPECIAL CONTRACT REQUIREMENTS

Section H - Special Contract Requirements

H1 NOTIONAL PRODUCTION PROFILE/DELIVERY SCHEDULE

The anticipated initial vehicle production profile/ delivery schedule during the first 12 months of the contract
(subject to change based upon programmatic factors) for the MRAP program is provided in Attachment 6 .

H2 Rapid Delivery Incentives

For Initial ID/IQ Test Vehicles:
The Government will provide the contractor an incentive of for the initial two ID/IQ Testing Vehicles
per vehicle Category if the contractor deliveres the CLIN within 30 days of Contract Award. This incentive applies
to the first two vehicles of any awarded ID/IQ CLIN per vehicle category.

H3 Basis for Subsequent Delivery Order Award(s)

As a result of MRAP source selection (as described in Section M), the Government may award one or multiple
ID/IQ contracts to successful offerors. These initial ID/IQ contracts shall include an initial funded base quantity of
vehicles (2 of each type) that shall be used for Performance Verification Testing (PVT) as described in the
Performance Specification and Section C. Upon completion of this testing, the Government may award follow-on
delivery orders (which may include awards under more than one ID/IQ contract), above the initial contract minimum
order. Delivery Orders will be issued in accordance with FAR 16.505. If the Government elects to award these
follow-on delivery orders, the following criteria shall be used as the basis for deciding how to place these orders (in
descending order of priority):

The Contractor or Contractors vehicle systems that demonstrate the best overall performance in PVT testing
(with survivability being the highest priority)
The Contractor or Contractors that demonstrate the greatest capability to produce and deliver vehicles with the
shortest ramp up time and greatest maximum production capacity, in order to meet the urgent delivery
requirements for these vehicles.

Funding availability/affordability will also be a consideration in making the business decision as to how to proceed
with an order or combination of follow-on orders. Due to the urgency of the requirement, the Government need not
wait for all test vehicles to be delivered and tested before deciding to execute additional delivery orders. Early
delivery of initial ID/IQ test vehicles is encouraged. The Government reserves the right not to test an offeror’s
vehicle if adequate US Government test data is available and validated by Marine Corps Systems Command
(MCSC).

H4 CONTRACTOR NOTICE REGARDING LATE DELIVERY

(b) (4)
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In the event that the contractor, for any reason, anticipates or encounters difficulty in complying with the contract
delivery schedule or date, or in meeting any of the other requirements of the contract, they shall immediately notify
the Administrative and Procuring Contracting Officers (ACO and PCO) in writing, providing all of the pertinent
details. This data shall be informational only in character and its receipt by the Government shall not be construed as
a waiver by the Government of (i) any delivery schedule or date, (ii) compliance with any other contract requirement
by the contractor, or (iii) any other rights or remedies belonging to the Government under law or otherwise under
this contract.

H5 INCORPORATION OF REPRESENTATIONS AND CERTIFICATIONS BY REFERENCE

All representations and certifications and other written statements made by the contractor in response to SECTION
K of the solicitation or at the request of the contracting officer, incident to the award of the contract or modification
of this contract, are hereby incorporated by reference with the same force and effect as if they were given in full text.

H6 CONTRACT CHANGES

No order, statement, or conduct of Government personnel who might visit the contractor's facility or in any other
manner communicated with contractor personnel during the performance of this contract shall constitute a change
under the "Changes" clause of this contract.

No understanding or agreement, contract modification, change order, or other matter deviating from or constituting
an alteration or change of the terms of the contract shall be effective or binding upon the Government unless
formalized by contractual documents executed by the contracting officer or his or her designated representative.

The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract
and, notwithstanding provisions contained elsewhere in the contract, the said authority remains solely with the
Contracting Officer. In the event that the contractor effects any change at the direction of any person other than the
Contracting Officer, the change will be considered to have been made without authority at the contractor's expense,
and no adjustment shall be made in the contract price or other contract terms and conditions as consideration for the
aforementioned unauthorized change. Further, should the unauthorized change be to the Government's detriment, the
contractor may be held financially responsible for its correction.

H7 GOVERNMENT PRODUCTION AND RESEARCH PROPERTY

If the offeror/contractor plans to use, in performing the work under this solicitation/contract, any items of
Government property in the Offeror’s/contractor's possession under a facilities contract or other agreement
independent of this solicitation, the offeror shall so state in their proposal and identify (by contract number,
Government agency, and contract administrator) the facilities he proposes to use. Moreover, the offeror shall request
written concurrence to use each item of such Government property from the cognizant Contracting Officer.

H8 RESPONSIBILITY IN SUBCONTRACTING

The contractor shall provide the technology processes, test procedures, data, drawings, and/or other information
required to facilitate competition to the fullest extent feasible, and assure performance by selected subcontractors.
The contractor will be fully responsible for assuring that all appropriate contractual provisions and clauses are
passed down to its subcontractors, and that those provisions are enforced.

H9 SUBCONTRACTING PLAN
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Effective upon award of the contract, the contractor’s Subcontracting Plan is hereby approved and made a part of
this contract.

H10 GOVERNMENT FURNISHED PROPERTY (GFP)

The Government may furnish to the contractor for use in connection with this contract the property, equipment, and
material set forth in Attachment 4.

FURNISHING SOURCE: Various

*The contractor shall initially be provided information on these items, to be followed by actual hardware at a point
in the program that both parties mutually agree their use and need is required.

Only the property, equipment, and material listed in the quantity shown will be furnished by the Government. All
other property, equipment, and material required in the performance of this contract shall be furnished by the
contractor.

H11 NON-GOVERNMENT SOURCE SELECTION ADVISORS

Offerors are advised the employees of commercial firms under contract to the government will serve as advisors in
performing evaluations of proposals. These advisors will be authorized access to only those portions of the proposal
data and discussions that are necessary to enable them to provide specific advice on specialized matters or on
particular technical issues. Such commercial firms are expressly prohibited from competing on the subject effort
and from proposal rating, ranking, or award recommendations. Outside advisors are required to furnish non-
disclosure agreements and financial disclosure particular to this effort. The following firms may be involved:
EG&G and MKI Systems, Inc.

H12 52.211-14 NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be a DX rated order certified for national defense use under
the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow
all of the requirements of this regulation.

The Contractor may view the requirements of this program at the following website:

http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm
<http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm >

H13 PROVISIONED ITEM ORDERS Upon acceptance of Provisioned Item Orders, the Contractor shall
provide spare modules, and provisioned parts as specified in each order.

(a) General. The Contractor agrees that it will furnish the supplies or services ordered by the Government in
accordance with the procedures specified herein. Orders will be placed by the Contracting Officer,
Provisioning Activity (including Defense Logistics Agency), or Administrative Contracting Officer as unilateral or
bilateral modifications to this contract on SF 30, Amendment of Solicitation/Modification of
Contract. Any amounts shown in Section B at time of award of the initial contract for each provisioned line item are
estimated amounts only and are subject to upward or downward adjustment by the issuing activity. If no amounts
are shown, funding will be obligated before or at time of order issuance. It is understood and agreed that the
Government has no obligation under this contract to issue any orders hereunder.

(b) Priced Orders. For each proposed order, the Contractor agrees that it will submit such cost or pricing data as the
Contracting Officer may require. Promptly thereafter, the Contractor and the Contracting Officer shall negotiate the
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price and delivery schedule for the proposed order. Upon execution and receipt of the priced order, the Contractor
shall promptly commence the work specified in the order.

(c) Undefinitized Orders. Whenever the Contracting Officer determines that urgent demands or requirements
prevent the issuance of a priced order, he/she may issue an unpriced order. Such order may be unilateral or bilateral
and shall establish a limitation of Government liability, a maximum ceiling amount, and a schedule for
definitization, as described in subparagraph (e)(2) below. Upon request the Contractor shall submit a maximum
ceiling amount proposal before the undefinitized order is issued. The maximum ceiling amount is the maximum
price at which the order may be definitized. The Contractor shall begin performing the undefinitized order upon
receipt, except as provided in paragraph (d) below. The clause
entitled "CONTRACT DEFINITIZATION" (DFARS 252.217-7027) shall be included in any undefinitized order.

(d) Rejection of Unilateral Orders. The Contractor may reject any unilateral order if the Contractor determines that
it cannot feasibly perform the order, or if the Contractor does not concur with the maximum
ceiling amount. However, each unilateral order shall be deemed to have been accepted by the Contractor unless
within fifteen days of issuance of the order, the Contractor notifies the Contracting Officer in writing of its rejection
of the order.

(e) Definitization of Undefinitized Orders. (1) The Contractor agrees that following the issuance of an
undefinitized order, it will promptly begin negotiating with the Contracting Officer the price and terms of a
definitive order that will include: (A) all clauses required by regulation on the date of the order; (B) all clauses
required by law on the date of execution of the definitive order; and, (C) any other mutually agreeable clauses, terms
and conditions. No later than sixty (60) days after the undefinitized order is issued, the Contractor agrees to submit
a cost proposal with sufficient data to support the accuracy and derivation of its price; and, when required by FAR,
cost or pricing data. If additional cost information is available prior to the conclusion of negotiations, the Contractor
shall provide that information to the Contracting Officer. The price agreed upon shall be set forth in a bilateral
modification to the order. In no event shall the price exceed the maximum ceiling amount specified in the
undefinitized order.

(2) Each undefinitized order shall contain a schedule for definitization which shall include a target date for
definitization and dates for submission of a qualifying proposal, beginning of negotiations
and, if appropriate, submission of make-or-buy and subcontracting plans and cost or pricing data. Submission of a
qualifying proposal in accordance with the definitization schedule is a material element of the order. The schedule
shall provide for definitization of the order by the earlier of:

(i) a specified target date that is not more than 180 days after the issuance of the undefinitized order.
However, that target date may be extended by the Contracting Officer for up to 180 days after the
Contractor submits a qualifying proposal as defined in DFARS 217.7401; or

(ii) the date on which the amount of funds expended by the Contractor under the undefinitized order exceed
fifty percent (50%) of the order's maximum ceiling amount, except as provided in subparagraph (f)(3) below.

(3) If agreement on a definitive order is not reached within the time provided pursuant to subparagraph (e)(2)
above, the Contracting Officer may, with the approval of the Head of the Contracting Activity, determine a
reasonable price in accordance with Subpart 15.4 and Part 31 of the FAR, and
issue a unilateral order subject to Contractor appeal as provided in the "DISPUTES" clause (FAR 52.233-1). In any
event, the Contractor shall proceed with completion of the order, subject to the "LIMITATION OF
GOVERNMENT LIABILITY" clause (FAR 52.216-24).

(f) Limitation of Government Liability.

(1) Each undefinitized order shall set forth the limitation of Government liability, which shall be the maximum
amount that the Government will be obligated to pay the Contractor for performance of the order until the order is
definitized. The Contractor is not authorized to make expenditures or incur obligations exceeding the limitation of
Government liability set forth in the order. If such expenditures are made, or if such obligations are incurred, they
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will be at the Contractor's sole risk and expense. Further, the limitation of Government liability shall be the
maximum Government liability if the order is terminated. The "LIMITATION OF GOVERNMENT LIABILITY"
clause shall be included in any undefinitized order.

(2) Except for undefinitized orders for Foreign Military Sales; purchases of less than special access
programs; and Congressionally-mandated long-lead procurements; and except as otherwise provided in
subparagraph (f)(3) below, the limitation of Government liability shall not exceed fifty percent (50%) of the ceiling
amount of an undefinitized order. In the case of orders within these excepted categories, however, the procedures
set forth herein shall be followed to the maximum extent practical.

(3) If the Contractor submits a qualifying proposal (as defined in DFARS 217.7401) to definitize an order
before the Government has obligated fifty percent (50%) of the ceiling amount, the Contracting Officer may
increase the limitation of Government liability to up to seventy-five percent (75%) of the maximum ceiling amount
or up to seventy-five percent (75%) of the price proposed by the Contractor, whichever is less.

(4) If at any time the Contractor believes that its expenditure under an undefinitized order will exceed the
limitation of Government liability, the Contractor shall so notify the Contracting Officer, in writing, and propose an
appropriate increase in the limitation of Government liability of such order. Within thirty (30) days of such notice,
the Contracting Officer will either (i) notify the Contractor in writing of such
appropriate increase, or (ii) instruct the Contractor how and to what extent the work shall be continued; provided,
however, that in no event shall the Contractor be obligated to proceed with work on an undefinitized order beyond
the point where its costs incurred plus a reasonable profit thereon exceed the limitation of Government liability, and
provided also that in no event shall the Government be obligated to pay the Contractor any amount in excess of the
limitation of Government liability specified in any such order prior to establishment of firm prices.

(g) Initial Spares. The limitations set forth in paragraph (c) and subparagraphs (e)(2), (f)(2) and (f)(3) do not apply
to undefinitized orders for the purchase of initial spares.

(h) Terminal Date for Placement of Orders. The Contractor shall not be obligated to accept any orders placed
hereunder beyond 180 days after delivery of the last end item.

(i) Segregation of Costs. The Contractor shall segregate the costs of performance of each undefinitized order from
the cost of any other work performed by the Contractor.

H14 AUTHORIZED ORDERING OFFICES The following offices have ordering authority for Provisioned
Items:

Defense Supply Center, Columbus OH (DSCC)
PO BOX 3990
Columbus, OH 43218-3990

Defense Supply Center, Philadelphia, PA (DSCP)
700 Robbins Ave
Philadelphia, PA 19111-5092

Defense Supply Center, Richmond, VA (DSCR)
8000 Jefferson Davis Highway
Richmond, VA 23297-5000

Payment Office for All Orders:

DEFENSE FINANCE AND ACCOUNTING SERVICE BVDP
CODE: SL4701
P.O. BOX 369031
COLUMBUS, OH 43236-9031

(b) (4)
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H15 PROCUREMENT OF CONTRACTOR FURNISHED MATERIEL (CFM) FROM DEFENSE
LOGISTICS AGENCY (DLA)

The contractor is authorized IAW FAR clause 52.251-1 to use DLA as a Source of Supply (SOS) via use of CFM
Department of Defense Activity Address Code (DODAAC). Authorization enables contractor to use DLA as first
source of supply for tires and other DLA managed items in support of the contract. Any acquisition from DLA will
be a direct transaction between the contractor and DLA.The contracting officer (CO) will request the CFM
DODAAC to coincide with contract. DLA will assist USMC CO and contractor in coordination of required TAC
information to insure proper invoicing and payment. Use of DLA as a SOS will not relieve the contractor of
performance under the terms of this contract.

H16 TECHNICAL DATA/LOGISTICS INFORMATION

Logistics information will enable government sources of supply to procure the most current materiel configuration
over the life cycle of the vehicles. Contractor will provide initial and ongoing updates of MRAP bill of materiel
parts data, as requested by government. Government will have access to contractor parts data, drawings and changes
to information. Minimum data will include, but not be limited to; Manufacturer and/or Vendor CAGE Code, part
number, (to include assemblies and their downparts), item name, NSN (if one's been assigned), etc. In addition to
technical information contractor will collect and provideparts usage data, when requested, throughout the period of
support.

H17 AI 25.3 COMPLIANCE WITH LAWS AND REGULATIONS.

The Contractor shall comply with, and shall ensure that its personnel and its subcontractors and subcontractor
personnel at all tiers obey all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and Central
Command orders and directives applicable to personnel in Iraq and Afghanistan, including but not limited to
USCENTCOM, Multi-National Force and Multi-National Corps fragmentary orders, instructions and directives.

Contractor employees performing in the USCENTCOM Area of Operations are under the jurisdiction of the
Uniform Code of Military Justice (UCMJ). Under the UCMJ, U.S. commanders may discipline contractor
employees for criminal offenses. Contractors shall advise the Contracting Officer if they suspect an employee has
committed an offense. Contractors shall not permit an employee suspected of a serious offense or violating the
Rules for the Use of Force to depart Iraq or Afghanistan without approval from the senior U.S. commander in the
country.

H18 DLA GUIDANCE AND CLAUSES

This bilateral modification is issued to add the following NSNs(see Attachment 37)to this contract, and to
establish all terms and conditions necessary for the Defense Logistics Agency (DLA) to purchase items via the
Provisioned Items Ordered (PIO) CLIN 0081.

The items being added under this modification are MRAP Air Conditioning parts which may be purchased via the
PIO CLIN 0081 on contract M67854-07-D-5032. DLA is an authorized ordering activity per modification P00013
Sections H12 and H15 and may issue subsequent delivery orders via EBS on DD1155 forms. Delivery orders will
list the contract number (M67854-07-D-5032) and will designate call numbers as YM## for parts, quantities, and
deliveries.

All items in Attachment A have been determined to be commercial, therefore, FAR Part 12 procedures will be
incorporated herein (see Clauses/Provisions Section Later in this mod). Per FAR 12.102(c), if any policy in another
Part is inconsistent with Part 12, Part 12 shall take precedence for these items.

As stated in H15 (b) and (c) of the basic contract, Delivery Orders can either be pricedor issued as Undefinitized
Orders. The NSNs added inAttachment 36will initially be purchased under the terms of an undefinitized contract
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action (UCA) per DFARS 217.7403. Upon definitization, additional orders may be issued within the terms
established by subsequent definitization, and terms established in this modification as applicable.

Delivery Orders are subject to funds availability and price reasonableness of the item must be determined prior to
issuance of the delivery order (unless identified as a UCA).

The Government and Contractor may add or delete any provisioned parts under the Provisioned Items Ordered
(PIO) CLIN by bilateral modification. The Government reserves the right to unilaterally delete items in the event
any one of the following circumstances applies: (1) Item is discontinued, (2) Item becomes obsolete, (3) The item is
a duplicate part under another NSN, or (4) An alternate source of supply becomes available. The contractor agrees
to immediately notify the Government in writing when an item is to be discontinued, becomes obsolete or is a
duplicate NSN.

The Government will provide a 5 day advance notice to the contractor prior to unilaterally deleting any NSN from
the contract. The unilateral deletion of an item shall have no effect on issued delivery orders.

UNDEFINITIZED CONTRACT ACTIONS (UCA)

• A Not-To-Exceed unit price (NTE) will be established herein for each NSN per DFARS217-7404-2. In
accordance with Section H13 (c), (e), and (f) of M67854-07-D-5032, and in accordance with FAR 52.216-24,
“Limitation of Government Liability,” and DFARS 217-7404-4, “Limitations on Obligation,” the Contracting
Officer will establish the maximum limitation of Government liability at 50% of the NTE amounts.See
Attachment A for NTE unit pricing*.

* If a part, prior to issuance of a delivery order, is determined to be discontinued, obsolete, or a duplicate NSN,
the Government is not obligated to purchase the minimum order quantity.

• Specific quantity and delivery, and any other unique terms, will be incorporated in each individual Delivery
Order as appropriate. In addition, total NTE amounts in ¶ (a) and (b) of FAR 52.216-24 and ¶ (d) of 252.217-
7027 will be completed per individual order as applicable.

The contractor is not authorized to proceed until issuance of the individual delivery order.

52.216-24 Limitation of Government Liability.
(a) In performing this contract, the Contractor is not authorized to make expenditures or incur obligations

exceeding(See Attachment A for $ amount Per NSN)dollars.
(b) The maximum amount for which the Government shall be liable if this contract is terminated is(See

Attachment A for $ amount Per NSN) dollars.

252.217-7027 Contract Definitization.
(a) A firm-fixed price is contemplated. The Contractor agrees to begin promptly negotiating with the Contracting

Officer the terms of a definitive contract that will include (1) all clauses required by the Federal Acquisition Regulation
(FAR) on the date of execution of the undefinitized contract action, (2) all clauses required by law on the date of execution
of the definitive contract action, and (3) any other mutually agreeable clauses, terms, and conditions.*** The Contractor
agrees to submit a fixed-price proposal.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting Officer’s
request, required to submit the following:

Quotes and Invoices from their suppliers (showing material/purchase costs)
Informal cost breakdowns
Price lists/catalogs
Sales data to customers other than the Government



M67854-07-D-5032
P00039

Page 10 of 18

Additional other than cost and pricing data as needed

(b) The schedule for definitizing the resultant delivery orders from this contract action is as follows :

(c) If agreement
on a definitive
contract action to
supersede this

undefinitized contract action is not reached by the target date in paragraph (b) of this clause, or within any extension of it
granted by the Contracting Officer, the Contracting Officer may, with the approval of the head of the contracting activity,
determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the FAR, subject to Contractor appeal as
provided in the Disputes clause. In any event, the Contractor shall proceed with completion of the contract, subject only to
the Limitation of Government Liability clause.

(1) After the Contracting Officer’s determination of price or fee, the contract shall be governed by
(i) All clauses required by the FAR on the date of execution of this undefinitized contract action for either

fixed-price or cost-reimbursement contracts, as determined by the Contracting Officer under this paragraph (c);
(ii) All clauses required by law as of the date of the Contracting Officer’s determination; and
(iii) Any other clauses, terms, and conditions mutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions included in this
undefinitized contract action shall continue in effect, except those that by their nature apply only to an undefinitized contract
action.

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed price
in no event to exceed **See Attachment A for $ amount Per NSN.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting Officer’s
request, required to submit the following:
o Quotes and Invoices from their suppliers (showing material/purchase costs)
o Informal cost breakdowns
o Price lists/catalogs
o Sales data to customers other than the Government
o Additional other than cost and pricing data as needed

OTHER TERMS/CONDITIONS TO BE INCORPORATED:

• Commercial Packaging and MIL-STD 129 Marking apply to all orders

• Orders will be shipped to the following location:
W25G1U
TRANSPORTATION OFFICER
DDSP NEW CUMBERLAND FACILITY
2001 NORMANDY DRIVE DOOR 113 TO 134
NEW CUMBERLAND PA 17070-5002
US
• All orders as a result of this action will be DX rated

Submission of Proposal from OEMs 11 June 2008

Issuance of Undefinitized Contract Action Modification 26 June 2008

Submission of Other Than Cost or Pricing Data 24 July 2008

Beginning of Negotiations 15 Aug 2008

Definitization of Contract via Modification 26 Dec 2008
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52.204-9C06 DSCC Part 52 – SOLICITATION PROVISIONS AND CONTRACT CLAUSES STATEMENT
(JUN 2006)
Full text of all DLAD/DSCC clauses listed within this mod are contained in the DSCC Part 52 – Solicitation
Provisions and Contract Clauses, current version found at
http://www.dscc.dla mil/library/provisions clauses/dsccmaster/.
Also, the full text of FAR/DFARS clauses incorporated by reference may be accessed electronically at
http://www.dla.mil/j-3/j-336/icps htmThe clauses/provisions incorporated by reference have the same force and
effect as if they were in full text; however, those having no bearing on the instant acquisition become self-deleting.

52.204-9C07 PAYMENT EFT vs CCR
52.212-04 CONTRACT TERMS AND CONDITIONS - COMMERCIAL ITEMS

52.212-05 Contract Terms and Conditions Required to Implement Statutes or Executive Orders—Commercial
Items.

As prescribed in12.301(b)(4), insert the following clause:

CONTRACTTERMS AND CONDITIONSREQUIRED TOIMPLEMENT STATUTES OREXECUTIVE ORDERS—COMMERCIAL

ITEMS(APR 2008)

(a) The Contractor shall comply with the following Federal Acquisition Regulation (FAR) clauses, which are
incorporated in this contract by reference, to implement provisions of law or Executive orders applicable to
acquisitions of commercial items:

(1) 52.233-3, Protest After Award (AUG 1996) (31 U.S.C. 3553).
(2) 52.233-4, Applicable Law for Breach of Contract Claim (OCT 2004) (Pub. L. 108-77, 108-78)

(b) The Contractor shall comply with the FAR clauses in this paragraph (b) that the Contracting Officer has
indicated as being incorporated in this contract by reference to implement provisions of law or Executive orders
applicable to acquisitions of commercial items:

[Contracting Officer check as appropriate.]

__ (1)52.203-6, Restrictions on Subcontractor Sales to the Government (Sept 2006), with Alternate I
(Oct 1995) (41 U.S.C. 253gand10 U.S.C. 2402).

__ (2)52.219-3, Notice of Total HUBZone Set-Aside (Jan 1999) (15 U.S.C. 657a).
__ (3)52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns (JULY 2005)

(if the offeror elects to waive the preference, it shall so indicate in its offer) (15 U.S.C. 657a).
__ (4) [Reserved]
__ (5)(i) 52.219-6, Notice of Total Small Business Set-Aside (June 2003) (15 U.S.C. 644).

__ (ii) Alternate I (Oct 1995) of52.219-6.
__ (iii) Alternate II (Mar 2004) of52.219-6.

__ (6)(i) 52.219-7, Notice of Partial Small Business Set-Aside (June 2003) (15 U.S.C. 644).
__ (ii) Alternate I (Oct 1995) of52.219-7.
__ (iii) Alternate II (Mar 2004) of52.219-7.

__ (7)52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)(2)and (3)).
__ (8)(i) 52.219-9, Small Business Subcontracting Plan (Apr 2008) (15 U.S.C. 637(d)(4)).

__ (ii) Alternate I (Oct 2001) of52.219-9.
__ (iii) Alternate II (Oct 2001) of52.219-9.

__ (9)52.219-14, Limitations on Subcontracting (Dec 1996) (15 U.S.C. 637(a)(14)).
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__ (10)52.219-16, Liquidated Damages—Subcontracting Plan (Jan 1999) (15 U.S.C.
637(d)(4)(F)(i)).

__ (11)(i) 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business Concerns
(SEPT 2005) (10 U.S.C. 2323) (if the offeror elects to waive the adjustment, it shall so indicate in its offer).

__ (ii) Alternate I (June 2003) of52.219-23.
__ (12)52.219-25, Small Disadvantaged Business Participation Program—Disadvantaged Status and

Reporting (Apr 2008) (Pub. L. 103-355, section 7102, and10 U.S.C. 2323).
__ (13)52.219-26, Small Disadvantaged Business Participation Program—Incentive Subcontracting

(Oct 2000) (Pub. L. 103-355, section 7102, and10 U.S.C. 2323).
__ (14)52.219-27, Notice of Total Service-Disabled Veteran-Owned Small Business Set-Aside (May 2004)

(15 U.S.C. 657 f).
__ (15) 52.219-28, Post Award Small Business Program Rerepresentation (June 2007) (15 U.S.C. 632(a)(2)).
_X_ (16)52.222-3, Convict Labor (June 2003) (E.O. 11755).
_X_ (17)52.222-19, Child Labor—Cooperation with Authorities and Remedies (Feb 2008) (E.O. 13126).
_X_ (18)52.222-21, Prohibition of Segregated Facilities (Feb 1999).
_X_ (19)52.222-26, Equal Opportunity (Mar 2007) (E.O. 11246).
_X_ (20)52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and

Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212).
_X_ (21)52.222-36, Affirmative Action for Workers with Disabilities (Jun 1998) (29 U.S.C. 793).
_X_ (22)52.222-37, Employment Reports on Special Disabled Veterans, Veterans of the Vietnam Era, and

Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212).
__ (23)52.222-39, Notification of Employee Rights Concerning Payment of Union Dues or Fees (Dec 2004)

(E.O. 13201).
_X_ (24)(i)52.222-50, Combating Trafficking in Persons (Aug 2007) (Applies to all contracts).

__ (ii) Alternate I (Aug 2007) of52.222-50.
__ (25)(i) 52.223-9, Estimate of Percentage of Recovered Material Content for EPA-Designated Products

(Aug 2000) (42 U.S.C. 6962(c)(3)(A)(ii)).
__ (ii) Alternate I (Aug 2000) of52.223-9(42 U.S.C. 6962(i)(2)(C)).

__ (26)52.223-15, Energy Efficiency in Energy-Consuming Products (DEC2007) (42 U.S.C. 8259b).
__ (27)(i) 52.223-16, IEEE 1680 Standard for the Environmental Assessment of Personal Computer Products

(DEC 2007) (E.O. 13423).
__ (ii) Alternate I (DEC2007) of52.223-16.

_X_ (28)52.225-1, Buy American Act—Supplies (June 2003) (41 U.S.C. 10a-10d).
_X_ (29)(i)52.225-3, Buy American Act—Free Trade Agreements—Israeli Trade Act (Aug 2007)

(41 U.S.C. 10a-10d, 19 U.S.C. 3301note,19 U.S.C. 2112note, Pub. L 108-77, 108-78, 108-286, 109-53 and 109-
169).

__ (ii) Alternate I (Jan 2004) of52.225-3.
__ (iii) Alternate II (Jan 2004) of52.225-3.

__ (30)52.225-5, Trade Agreements (NOV 2007) (19 U.S.C. 2501, et seq., 19 U.S.C. 3301note).
_X_ (31)52.225-13, Restrictions on Certain Foreign Purchases (Feb 2006) (E.o.s, proclamations, and statutes

administered by the Office of Foreign Assets Control of the Department of the Treasury).
__ (32)52.226-4, Notice of Disaster or Emergency Area Set-Aside (Nov 2007) (42 U.S.C. 5150).
__ (33)52.226-5, Restrictions on Subcontracting Outside Disaster or Emergency Area (Nov 2007) (42 U.S.C.

5150).
_X_ (34)52.232-29, Terms for Financing of Purchases of Commercial Items (Feb 2002) (41 U.S.C. 255(f),

10 U.S.C. 2307(f)).
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_X_ (35)52.232-30, Installment Payments for Commercial Items (Oct 1995) (41 U.S.C. 255(f),
10 U.S.C. 2307(f)).

_X_ (36)52.232-33, Payment by Electronic Funds Transfer—Central Contractor Registration (Oct 2003)
(31 U.S.C. 3332).

__ (37)52.232-34, Payment by Electronic Funds Transfer—Other than Central Contractor Registration
(May 1999) (31 U.S.C. 3332).

__ (38)52.232-36, Payment by Third Party (May 1999) (31 U.S.C. 3332).
__ (39)52.239-1, Privacy or Security Safeguards (Aug 1996) (5 U.S.C. 552a).
__ (40)(i) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (Feb 2006)

(46 U.S.C. Appx. 1241(b)and10 U.S.C. 2631).
__ (ii) Alternate I (Apr 2003) of52.247-64.

(c) The Contractor shall comply with the FAR clauses in this paragraph (c), applicable to commercial services,
that the Contracting Officer has indicated as being incorporated in this contract by reference to implement
provisions of law or Executive orders applicable to acquisitions of commercial items:

[Contracting Officer check as appropriate.]
__ (1)52.222-41, Service Contract Act of 1965 (Nov 2007) (41 U.S.C. 351, et seq.).
__ (2)52.222-42, Statement of Equivalent Rates for Federal Hires (May 1989) (29 U.S.C. 206and

41 U.S.C. 351, et seq.).
__ (3)52.222-43, Fair Labor Standards Act and Service Contract Act—Price Adjustment (Multiple Year and

Option Contracts) (Nov 2006) (29 U.S.C. 206and41 U.S.C. 351, et seq.).
__ (4)52.222-44, Fair Labor Standards Act and Service Contract Act—Price Adjustment (Feb 2002)

(29 U.S.C. 206and41 U.S.C. 351, et seq.).
__ (5)52.222-51, Exemption from Application of the Service Contract Act to Contracts for Maintenance,

Calibration, or Repair of Certain Equipment—Requirements (Nov 2007) (41 U.S.C. 351, et seq.).
__ (6)52.222-53, Exemption from Application of the Service Contract Act to Contracts for Certain Services—

Requirements (Nov 2007) (41 U.S.C. 351, et seq.).
__ (7)52.237-11, Accepting and Dispensing of $1 Coin (Aug2007) (31 U.S.C. 5112(p)(1)).

(d) Comptroller General Examination of Record. The Contractor shall comply with the provisions of this
paragraph (d) if this contract was awarded using other than sealed bid, is in excess of the simplified acquisition
threshold, and does not contain the clause at52.215-2, Audit and Records—Negotiation.

(1) The Comptroller General of the United States, or an authorized representative of the Comptroller General,
shall have access to and right to examine any of the Contractor’s directly pertinent records involving transactions
related to this contract.

(2) The Contractor shall make available at its offices at all reasonable times the records, materials, and other
evidence for examination, audit, or reproduction, until 3 years after final payment under this contract or for any
shorter period specified in FARSubpart 4.7, Contractor Records Retention, of the other clauses of this contract. If
this contract is completely or partially terminated, the records relating to the work terminated shall be made
available for 3 years after any resulting final termination settelement. Records relating to appeals under the disputes
clause or to litigation or the settlement of claims arising under or relating to this contract shall be made available
until such appeals, litigation, or claims are finally resolved.

(3) As used in this clause, records include books, documents, accounting procedures and practices, and other
data, regardless of type and regardless of form. This does not require the Contractor to create or maintain any record
that the Contractor does not maintain in the ordinary course of business or pursuant to a provision of law.
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(e)(1) Notwithstanding the requirements of the clauses in paragraphs (a), (b), (c), and (d) of this clause, the
Contractor is not required to flow down any FAR clause, other than those in paragraphs (i) through (vii) of this
paragraph in a subcontract for commercial items. Unless otherwise indicated below, the extent of the flow down
shall be as required by the clause—

(i) 52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)(2)and (3)), in all
subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to small business
concerns) exceeds for construction of any public facility), the subcontractor must include
52.219-8in lower tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (Mar 2007) (E.O. 11246).
(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era, and Other

Eligible Veterans (Sept 2006) (38 U.S.C. 4212).
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793).
(v) 52.222-39, Notification of Employee Rights Concerning Payment of Union Dues or Fees (Dec 2004)

(E.O. 13201).
(vi) 52.222-41, Service Contract Act of 1965 (Nov 2007) (41 U.S.C. 351, et seq.).
(vii) 52.222-50, Combating Trafficking in Persons (Aug 2007) (22 U.S.C. 7104(g)). Flow down required in

accordance with paragraph (f) of FAR clause52.222-50.
(viii) 52.222-51, Exemption from Application of the Service Contract Act to Contracts for Maintenance,

Calibration, or Repair of Certain Equipment-Requirements (Nov 2007) (41 U.S.C. 351, et seq.).
(ix) 52.222-53, Exemption from Application of the Service Contract Act to Contracts for Certain Services-

Requirements (Nov 2007) (41 U.S.C. 351, et seq.).
(x) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (Feb 2006) (46 U.S.C.

Appx. 1241(b)and10 U.S.C. 2631). Flow down required in accordance with paragraph (d) of FAR clause52.247-
64.

(2) While not required, the contractor may include in its subcontracts for commercial items a minimal number
of additional clauses necessary to satisfy its contractual obligations.

252.212-7001 Contract Terms and Conditions Required to Implement Statutes or Executive OrdersApplicable to Defense
Acquisitions of Commercial Items.

CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR EXECUTIVE ORDERS
APPLICABLE TO DEFENSE ACQUISITIONS OF COMMERCIAL ITEMS (MAR 2008)

(a) The Contractor agrees to comply with the following FederalAcquisition Regulation (FAR) clause which, if
checked, is included in this contract by reference to implement a provision of law applicable to acquisitions of commercial
items or components.

__X__ 52.203-3, Gratuities (APR 1984) (10 U.S.C. 2207).

(b) The Contractor agrees to comply with any clause that is checked on the following list of Defense FAR Supplement
clauses which, if checked, is included in this contract by reference to implement provisions of law or Executive orders
applicable to acquisitions of commercial items or components.

(1) ____252.205-7000, Provision of Information to Cooperative Agreement Holders (DEC 1991) (10 U.S.C.
2416).

(2) ____252.219-7003, Small Business Subcontracting Plan (DoD Contracts) (APR 2007) (15 U.S.C. 637).

(3) ____252.219-7004, Small Business Subcontracting Plan (Test Program) (APR 2007) (15 U.S.C. 637 note).

(b) (4)
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(4) __X__252.225-7001, BuyAmerican Act and Balance of Payments Program (JUN 2005) (41 U.S.C. 10a-10d,
E.O. 10582).

(5) __X__252.225-7012, Preference for Certain Domestic Commodities (MAR 2008) (10 U.S.C. 2533a).

(6) _X___252.225-7014, Preference for Domestic Specialty Metals (JUN 2005) (10 U.S.C. 2533a).

(7) ____252.225-7015, Restriction on Acquisition of Hand or Measuring Tools (JUN 2005) (10 U.S.C. 2533a).

(8) ____252.225-7016, Restriction on Acquisition of Ball and Roller Bearings (MAR 2006) (Section 8065 of
Public Law 107-117 and the same restriction in subsequent DoD appropriations acts).

(9) ____252.225-7021, Trade Agreements (MAR 2007) (19 U.S.C. 2501-2518 and 19 U.S.C. 3301 note).

(10) ____252.225-7027, Restriction on Contingent Fees for Foreign Military Sales (APR 2003) (22 U.S.C.
2779).

(11) __X__252.225-7028, Exclusionary Policies and Practices of Foreign Governments (APR 2003) (22 U.S.C.
2755).

(12)(i) __X__252.225-7036, BuyAmerican Act--Free TradeAgreements--Balance of Payments Program (MAR
2007) (41 U.S.C. 10a-10d and 19 U.S.C. 3301 note).

(ii) ___ Alternate I (OCT 2006) of252.225-7036.

(13) ____252.225-7038, Restriction on Acquisition of Air Circuit Breakers (JUN 2005) (10 U.S.C. 2534(a)(3)).

(14) ____252.226-7001, Utilization of Indian Organizations, Indian-Owned Economic Enterprises, and Native
Hawaiian Small Business Concerns (SEP 2004) (Section 8021 of Public Law 107-248 and similar sections in subsequent
DoD appropriations acts).

(15) __X__252.227-7015, Technical Data--Commercial Items (NOV 1995) (10 U.S.C. 2320).

(16) ____252.227-7037, Validation of Restrictive Markings on Technical Data (SEP 1999) (10 U.S.C. 2321).

(17) __X__252.232-7003, Electronic Submission of Payment Requests and Receiving Reports (MAR2008) (10
U.S.C. 2227).

(18) _X___252.237-7019, Training for Contractor Personnel Interacting with Detainees (SEP 2006) (Section
1092 of Public Law 108-375).

(19) __X__252.243-7002, Requests for Equitable Adjustment (MAR 1998) (10 U.S.C. 2410).

(20)(i) __X__252.247-7023, Transportation of Supplies by Sea (MAY 2002) (10 U.S.C. 2631).

(ii) ____ Alternate I (MAR 2000) of252.247-7023.

(iii) ____ Alternate II (MAR 2000) of252.247-7023.

(iv) ____ Alternate III (MAY 2002) of252.247-7023.

(21) __X__252.247-7024, Notification of Transportation of Supplies by Sea (MAR 2000) (10 U.S.C. 2631).
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(c) In addition to the clauses listed in paragraph (e) of the Contract Terms and Conditions Required to Implement
Statutes or Executive Orders--Commercial Items clause of this contract (FAR 52.212-5), the Contractor shall include the
terms of the following clauses, if applicable, in subcontracts for commercial items or commercial components, awarded at
any tier under this contract:

(1) 252.225-7014, Preference for Domestic Specialty Metals, Alternate I (APR 2003) (10 U.S.C. 2533a).
(2) 252.237-7019, Training for Contractor Personnel Interacting with Detainees (SEP 2006) (Section 1092 of

Public Law 108-375).
(3) 252.247-7023, Transportation of Supplies by Sea (MAY 2002) (10 U.S.C. 2631).
(4) 252.247-7024, Notification of Transportation of Supplies by Sea (MAR 2000) (10 U.S.C. 2631

252.212-7000 OFFEROR REPRESENTATIONS AND CERTIFICATIONS - COMMERCIAL ITEMS
52.212-9000 CHANGES - MILITARY READINESS
252.211-7006 RADIO FREQUENCY IDENTIFICATION
52.211-9010 MILITARY SHIPPING LABEL (MSL) REQUIREMENTS - MIL-STD-129P
52.211-9010 MILITARY SHIPPING LABEL (MSL) REQUIREMENTS - MIL-STD-129P, ALTERNATE I
52.211-9013 SHIPPER'S DECLARATION OF DANGEROUS GOODS
52.211-9C01 PALLETIZATION REQUIREMENTS
52.247-9012 REQUIREMENTS FOR TREATMENT OF WOOD PACKAGING MATERIAL (WPM)
52.211-17 DELIVERY OF EXCESS QUANTITIES
52.247-9C04 POINT OF CONTACT FOR TRANSPORTATION INSTRUCTIONS
252.223-7001 HAZARD WARNING LABELS
252.208-7000 INTENT TO FURNISH PRECIOUS METALS AS GOVERNMENT-FURNISHED MATERIAL
252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY

THE GOV'T OF A TERRORIST COUNTRY
52.216-9010 CONTRACT QUANTITY LIMITATIONS
252.225-7014 PREFERENCE FOR DOMESTIC SPECIALTY METALS, ALT I (DEV)
52.232-7010 LEVIES ON CONTRACT PAYMENTS
252.246-7003 NOTIFICATION OF POTENTIAL SAFETY ISSUES
52.252-2CLAUSES INCORPORATED BY REFERENCE
52.252-6AUTHORIZED DEVIATIONS IN CLAUSES
52.211-9C41 DELIVERY INSTRUCTIONS FOR New Cumberland, PA and Tracy, CA
52.246-9007 INSPECTION AND ACCEPTANCE AT DESTINATION
52.247-34 F.O.B. DESTINATION
52.247-9C02 SHIPPING INSTRUCTIONS (DOMESTIC)
52.246-9C41 PACKAGING AND MARKING REQUIREMENTS
252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT
52.233-03 PROTEST AFTER AWARD
52.233-04 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM
52.211-9022 SUPERSEDED PART-NUMBERED ITEMS
52.211-9023 SUBSTITUTION OF ITEM AFTER AWARD
52.246-9C10 WARRANTY - ACCEPTANCE OF SUPPLIES
52.246-9C32 PHYSICAL ITEM IDENTIFICATION/BARE ITEM MARKING
52.209-6PROTECTING THE GVT INTEREST WHEN SUB WITH DEBARRED KR
52.248-1VALUE ENGINEERING

IQC Limitations

The following IQC limitations apply to Add-on’s under the Provisioning CLIN:

• Order Limitations: FAR 52.216-19; MAXIMUM Order Quantity is 5,000 (MINIMUM remains at 1).
Contract Limitations: Maximum
(End)

(b) (4)
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The following have been deleted:

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK Revised 13 MARCH 2008 24
2 PERFORMANCE SPECIFICATIONS (REVISED 10

JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007 Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT LIST

(SUSTAINMENT AND FIELD LEVEL)
2

(worksheets)
18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS SOW

ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE (FSR)

SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK (1:25)
LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR
(BDAR) LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW ADDENDUM 2
26 MRAP MEAP TEST SUPPORT SOW ADDENDUM 2
27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT REPAIR

(BDAR) MEAP LIST
1
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30 DEPROCESSING KIT MEAP LIST 1
31 BATTLE DAMAGE ASSESSMENT

REPAIR(BDAR) KITS- MaxxPro Plus
1

32 DEPROCESSING PARTS- MaxxPro Plus 1
33 1 YR FORWARD DEPLOYMENT BLOCK/PLL-

MaxxPro Plus
1

34 1 YR MAINTENANCE WORKSHOP BLOCK /ASL-
MaxxPro Plus

1

35 ECP- MEAP UPGRADE SPRING KIT 1
36 DLA PHASE 2 NAVISTAR BUY LISTS 31
37 DLA PROVISIONED ITEMS ORDER PT II 31

(End of Summary of Changes)

The following items are applicable to this modification:

This bilateral modification is issued to:

1) Add the NSNs listed inAttachment 35 to contract M67854-07-D-5032 via the Provisioned Items Ordered
(PIO) CLIN.
2) Modify the Contract Limitation upward from a maximum of The revised
contract limitation is applicable to all orders placed against the NSNs listed in Modification P00032, Attachment A1
and this Modification Attachment A2.

All terms and conditions from Modification P00032 dated May 14, 2008 are incorporated herein for the NSNs listed
in Attachment A2, except as set forth below:

252.217-7027 Contract Definitization.
(b) The schedule for definitizing the resultant delivery orders from this contract action is as follows :

Submission of NTE Proposal from OEMs 11 June 2008
Issuance of Undefinitized Contract Action Modification 26 June 2008
Submission of Other Than Cost or Pricing Data 24 July 2008
Beginning of Negotiations 15 Aug 2008
Definitization of Contract via Modification 26 Dec 2008

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed
price in no event to exceed **See Attachment 35 for $ amount Per NSN.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting Officer’s
request, required to submit the following:
o Quotes and Invoices from their suppliers (showing material/purchase costs)
o Informal cost breakdowns
o Price lists/catalogs
o Sales data to customers other than the Government
o Additional other than cost and pricing data as needed

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to definitize the price for the below identified CLINS as a result of Alpha negotiations. The CLINS are as follow s:

CLIN 0004 1 YR Forw ard Deployment Block CATEGORY I
CLIN 0086 MRAPUniversity Requirements.
CLIN 0094 ECP-Gross Vehicle Weight Rating Increase.
CLIN 0095 ECP - GVWR Increase (NRE)
CLIN 0096 ECP - EFP Ready

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 05-Jun-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)
FAR 43.102 (b) Unilateral modification base on Agreement of Parties

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00036

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

30-May-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: hernanda082888
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:

CLIN 0097 ECP - EFP Ready - Non Recurring Expenses
CLIN 0098 ECP - Upgraded Springs
CLIN 0099 ECP - Upgraded Springs (NRE)

See continuation pages for summary of changes

All other terms and conditions remain unchanged and in full force and effect.

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $36,936,744.44 from $2,194,549,209.13 (EST) to
$2,157,612,464.69 (EST).

The Authority USC 41 checkbox not checked has been deleted.
The Authority USC 10 checkbox not checked has been deleted.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The pricing detail quantity has increased by
The unit price amount has decreased by .
The unit of issue has changed from Lot to Each.
The total cost of this line item has decreased by .

CLIN 0086
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0094
The pricing detail quantity has increased by
The unit price amount has decreased by .

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)
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The cost constraint NTE has been deleted.
The total cost of this line item has decreased by .

CLIN 0095
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0096
The cost constraint NTE has been deleted.

CLIN 0097
The cost constraint NTE has been deleted.

CLIN 0098
The pricing detail quantity has increased by .
The unit price amount has decreased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by

CLIN 0099
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0100
The unit price amount has increased by .
The cost constraint NTE has been deleted.
The total cost of this line item has increased by .

CLIN 0101
The cost constraint NTE has been deleted.

(End of Summary of Changes)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 1089 EFPKits (NRE) and ; 2) add CLIN 1090 Installation of EFPKits, to the contract. This
w ill allow the contractor to install ECPKits at the PVI facility in Charleston SC. These CLIN's are added as NTECLIN's and the final costs w ill
be definitized during negotiations betw een parties as soon as support data is provided for these costs. The Government DCMA QAR w ill
inspect and accept the final product at this location.

See continuation pages for summary of changes

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 30-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not , is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00034

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

29-May-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

carl bradshaw@usmc milEMA L:703-432-4825TEL:

CARL V. BRADSHAW / CONTRACT NG OFFICER

Modification Control Number: hernanda082957
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $3,614,500.00 from $2,190,934,709.13 (EST) to
$2,194,549,209.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1089 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1089 1 Lot 0

EFP Kits (NRE)
FFP
Non- Reoccurring engineering costs in accordance with the installation process
change # S/N 0089-5032 dated 16 May to install EFP Kits at the Protective Vehicle
Inc. (PVI) in support of Delivery Orders 0006 (1500 vehicles) and 0007 (743
vehicles).
FOB: Destination

NET AMT

CLIN 1090 is added as follows:

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1090 2,243 Each

Installation of EFP Kits
FFP
The Contractor shall provide all labor, materials, and personnel to install all EFP
Protection Armor Kits on 2, 243 MaxxPro vehicles at the Protective Vehicle Inc.
(PVI) facility in accordance with process change # S/N 0089-5032 dated 16 May.
The EFP Kits to be installed are in support of Delivery Orders 0006 (1500
vehicles) and 0007 (743 vehicles).

FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1089:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 1090:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)
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1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1). Add Additional Funds to CLIN 0001 CAT I MRAPVehicle for the accelerated production of these vehicles.

See continuation pages for summary of changes

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 21-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103 (a)(3), Mutual Agreement of Parties

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00033

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

16-May-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: hernanda082818
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $28,000,000.00 from $2,162,934,709.13 (EST) to
$2,190,934,709.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The pricing detail quantity has increased by
The unit price amount has changed from .
The cost constraint EST has been deleted.
The total cost of this line item has increased by

(End of Summary of Changes)

(b) (4)
(b) (4)

(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This modification is issued to authorize DLA to order parts fromthe Provisioned ItemOrders (PIO) CLINs. The authorization is applicable to
FAR Part 12 procedures for acquisition of commercial items and applies to the delivery orders issued by DLA as the items have been
determined to be commercial items in accordance w ith FAR 2.101. The clauses herein apply to SLA delivery orders; all other clauses
remain in effect for orders issued by MCSC.
2.�See the Changes Summary herein.
3.�All other terms and conditions remain unchanged.

1 CONTRACTID CODE PAGE OF PAGES

J 1 13

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 15-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103 (a)(3), Mutual Agreement of Parties
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00032

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

14-May-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZ ER / CONTRACTING OFFICER

Modification Control Number: hernanda082795
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $2,122,220.00 from $2,160,812,489.13 (EST) to
$2,162,934,709.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0103
The WSC Equipment code 000 has been added.

CLIN 0104
The WSC Equipment code 000 has been added.

CLIN 0105
The WSC Equipment code 000 has been added.

CLIN 1080
The FSC code 2350 has been added.
The PROG code A4A has been added.
The WSC Equipment code 000 has been added.
The SIC code 3713 has been added.
The NAICS code 336992 has been added.
The MDAP/MAIS Code 000 has been added.

CLIN 1081
The FSC code has changed from 2310 to 2350.

CLIN 1082
The FSC code has changed from 2310 to 2350.

CLIN 1087
The WSC Equipment code 000 has been added.
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CLIN 1088
The WSC Equipment code 000 has been added.

SUBCLIN 0081AA is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0081AA 1 Lot
DLA Provisioning Item Orders
FFP
Upon acceptance of Provisioned Item Orders, the Contractor shall provide spare
modules and provisioned parts as specified in each order in accordance with
Section H.18.
FOB: Destination

MAX
NET AMT

SUBCLIN 0081AB is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0081AB Lot
USMC Provisioning Item Orders
FFP
Upon acceptance of Provisioned Item Orders, the Contractor shall provide spare
modules and provisioned parts as specified in each order in accordance with
Section H.13.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for SUBCLIN0081AA:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for SUBCLIN0081AB:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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N/A N/A N/A Government

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been added by full text:

H18. DLA GUIDANCE AND CLAUSES

This bilateral modification is issued to add the following NSNs (see Attachment A) to this contract, and to
establish all terms and conditions necessary for the Defense Logistics Agency (DLA) to purchase items
via the Provisioned Items Ordered (PIO) CLIN.

The items being added under this modification are MRAP Air Conditioning parts which may be purchased
via the PIO CLIN on contract M67854-07-D-5032. DLA is an authorized ordering activity per modification
P00013 Sections H12 and H15 and may issue subsequent delivery orders via EBS on DD1155 forms.
Delivery orders will list the contract number (M67854-07-D-5032) and will designate call numbers as
YM## for parts, quantities, and deliveries.

All items in Attachment A have been determined to be commercial, therefore, FAR Part 12 procedures will
be incorporated herein (see Clauses/Provisions Section Later in this mod). Per FAR 12.102(c), if any
policy in another Part is inconsistent with Part 12, Part 12 shall take precedence for these items.

As stated in H15 (b) and (c) of the basic contract, Delivery Orders can either be priced or issued as
Undefinitized Orders. The NSNs added in Attachment A will initially be purchased under the terms of an
undefinitized contract action (UCA) per DFARS 217.7403. Upon definitization, additional orders may be
issued within the terms established by subsequent definitization, and terms established in this
modification as applicable.

Delivery Orders are subject to funds availability and price reasonableness of the item must be determined
prior to issuance of the delivery order (unless identified as a UCA).

The Government and Contractor may add or delete any provisioned parts under the Provisioned Items
Ordered (PIO) CLIN by bilateral modification. The Government reserves the right to unilaterally delete
items in the event any one of the following circumstances applies: (1) Item is discontinued, (2) Item
becomes obsolete, (3) The item is a duplicate part under another NSN, or (4) An alternate source of
supply becomes available. The contractor agrees to immediately notify the Government in writing when
an item is to be discontinued, becomes obsolete or is a duplicate NSN.

The Government will provide a 5 day advance notice to the contractor prior to unilaterally deleting any
NSN from the contract. The unilateral deletion of an item shall have no effect on issued delivery orders.

UNDEFINITIZED CONTRACT ACTIONS (UCA)

• A Not-To-Exceed unit price (NTE) will be established herein for each NSN per DFARS 217-7404-2.
In accordance with Section H13 (c), (e), and (f) of M67854-07-D-5032, and in accordance with FAR
52.216-24, “Limitation of Government Liability,” and DFARS 217-7404-4, “Limitations on Obligation,”
the Contracting Officer will establish the maximum limitation of Government liability at 50% of the
NTE amounts. See Attachment A for NTE unit pricing*.
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* If a part, prior to issuance of a delivery order, is determined to be discontinued, obsolete, or a
duplicate NSN, the Government is not obligated to purchase the minimum order quantity.

• Specific quantity and delivery, and any other unique terms, will be incorporated in each individual
Delivery Order as appropriate. In addition, total NTE amounts in ¶ (a) and (b) of FAR 52.216-24 and
¶ (d) of 252.217-7027 will be completed per individual order as applicable.

The contractor is not authorized to proceed until issuance of the individual delivery order.

52.216-24 Limitation of Government Liability.
(a) In performing this contract, the Contractor is not authorized to make expenditures or incur

obligations exceeding (See Attachment A for $ amount Per NSN) dollars.
(b) The maximum amount for which the Government shall be liable if this contract is terminated is (See

Attachment A for $ amount Per NSN) dollars.

252.217-7027 Contract Definitization.
(a) A firm-fixed price is contemplated. The Contractor agrees to begin promptly negotiating with the

Contracting Officer the terms of a definitive contract that will include (1) all clauses required by the Federal
Acquisition Regulation (FAR) on the date of execution of the undefinitized contract action, (2) all clauses
required by law on the date of execution of the definitive contract action, and (3) any other mutually agreeable
clauses, terms, and conditions.*** The Contractor agrees to submit a fixed-price proposal.

***NOTE: For pricing analysis, and other than cost/pricing data, the contractor may be, at the Contracting
Officer’s request, required to submit the following:

Quotes and Invoices from their suppliers (showing material/purchase costs)
Informal cost breakdowns
Price lists/catalogs
Sales data to customers other than the Government
Additional other than cost and pricing data as needed

(b) The schedule for definitizing the resultant delivery orders from this contract action is as follows :

(c) If agreement
on a definitive
contract action to
supersede this

undefinitized contract action is not reached by the target date in paragraph (b) of this clause, or within any
extension of it granted by the Contracting Officer, the Contracting Officer may, with the approval of the head of
the contracting activity, determine a reasonable price or fee in accordance with Subpart 15.4 and Part 31 of the
FAR, subject to Contractor appeal as provided in the Disputes clause. In any event, the Contractor shall
proceed with completion of the contract, subject only to the Limitation of Government Liability clause.

(1) After the Contracting Officer’s determination of price or fee, the contract shall be governed by
(i) All clauses required by the FAR on the date of execution of this undefinitized contract action

for either fixed-price or cost-reimbursement contracts, as determined by the Contracting Officer under this
paragraph (c);

Submission of Proposal from OEMs 09 May 2008

Issuance of Undefinitized Contract Action Modification 09 May 2008

Submission of Other Than Cost or Pricing Data 09 June 2008

Beginning of Negotiations 16 June 2008

Definitization of Contract via Modification 12 Nov 2008
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(ii) All clauses required by law as of the date of the Contracting Officer’s determination; and
(iii) Any other clauses, terms, and conditions mutually agreed upon.

(2) To the extent consistent with paragraph (c)(1) of this clause, all clauses, terms, and conditions
included in this undefinitized contract action shall continue in effect, except those that by their nature apply only
to an undefinitized contract action.

(d) The definitive contract resulting from this undefinitized contract action will include a negotiated firm-fixed
price in no event to exceed **See Attachment A for $ amount Per NSN.

OTHER TERMS/CONDITIONS TO BE INCORPORATED:

• Commercial Packaging and MIL-STD 129 Marking apply to all orders

• Orders will be shipped to the following location:
W25G1U
TRANSPORTATION OFFICER
DDSP NEW CUMBERLAND FACILITY
2001 NORMANDY DRIVE DOOR 113 TO 134
NEW CUMBERLAND PA 17070-5002
US
• All orders as a result of this action will be DX rated

52.204-9C06 DSCC Part 52 – SOLICITATION PROVISIONS AND CONTRACT CLAUSES
STATEMENT (JUN 2006)
Full text of all DLAD/DSCC clauses listed within this mod are contained in the DSCC Part 52 – Solicitation
Provisions and Contract Clauses, current version found at
http://www.dscc.dla.mil/library/provisions clauses/dsccmaster/ .
Also, the full text of FAR/DFARS clauses incorporated by reference may be accessed electronically at
http://www.dla.mil/j-3/j-336/icps.htm The clauses/provisions incorporated by reference have the same
force and effect as if they were in full text; however, those having no bearing on the instant acquisition
become self-deleting.

52.204-9C07 PAYMENT EFT vs CCR
52.212-04 CONTRACT TERMS AND CONDITIONS - COMMERCIAL ITEMS

52.212-05 Contract Terms and Conditions Required to Implement Statutes or Executive Orders—
Commercial Items.

As prescribed in 12.301(b)(4), insert the following clause:

CONTRACT TERMS AND CONDITIONS REQUIRED TO IMPLEMENT STATUTES OR EXECUTIVE ORDERS—
COMMERCIAL ITEMS (APR 2008)

(a) The Contractor shall comply with the following Federal Acquisition Regulation (FAR) clauses, which
are incorporated in this contract by reference, to implement provisions of law or Executive orders
applicable to acquisitions of commercial items:

(1) 52.233-3, Protest After Award (AUG 1996) (31 U.S.C. 3553).
(2) 52.233-4, Applicable Law for Breach of Contract Claim (OCT 2004) (Pub. L. 108-77, 108-78)
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(b) The Contractor shall comply with the FAR clauses in this paragraph (b) that the Contracting Officer
has indicated as being incorporated in this contract by reference to implement provisions of law or
Executive orders applicable to acquisitions of commercial items:

[Contracting Officer check as appropriate.]

__ (1) 52.203-6, Restrictions on Subcontractor Sales to the Government (Sept 2006), with
Alternate I (Oct 1995) (41 U.S.C. 253g and 10 U.S.C. 2402).

__ (2) 52.219-3, Notice of Total HUBZone Set-Aside (Jan 1999) (15 U.S.C. 657a).
__ (3) 52.219-4, Notice of Price Evaluation Preference for HUBZone Small Business Concerns

(JULY 2005) (if the offeror elects to waive the preference, it shall so indicate in its offer) (15 U.S.C. 657a).
__ (4) [Reserved]
__ (5)(i) 52.219-6, Notice of Total Small Business Set-Aside (June 2003) (15 U.S.C. 644).

__ (ii) Alternate I (Oct 1995) of 52.219-6.
__ (iii) Alternate II (Mar 2004) of 52.219-6.

__ (6)(i) 52.219-7, Notice of Partial Small Business Set-Aside (June 2003) (15 U.S.C. 644).
__ (ii) Alternate I (Oct 1995) of 52.219-7.
__ (iii) Alternate II (Mar 2004) of 52.219-7.

__ (7) 52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)(2) and (3)).
__ (8)(i) 52.219-9, Small Business Subcontracting Plan (Apr 2008) (15 U.S.C. 637(d)(4)).

__ (ii) Alternate I (Oct 2001) of 52.219-9.
__ (iii) Alternate II (Oct 2001) of 52.219-9.

__ (9) 52.219-14, Limitations on Subcontracting (Dec 1996) (15 U.S.C. 637(a)(14)).
__ (10) 52.219-16, Liquidated Damages—Subcontracting Plan (Jan 1999) (15 U.S.C.

637(d)(4)(F)(i)).
__ (11)(i) 52.219-23, Notice of Price Evaluation Adjustment for Small Disadvantaged Business

Concerns (SEPT 2005) (10 U.S.C. 2323) (if the offeror elects to waive the adjustment, it shall so indicate
in its offer).

__ (ii) Alternate I (June 2003) of 52.219-23.
__ (12) 52.219-25, Small Disadvantaged Business Participation Program—Disadvantaged Status

and Reporting (Apr 2008) (Pub. L. 103-355, section 7102, and 10 U.S.C. 2323).
__ (13) 52.219-26, Small Disadvantaged Business Participation Program—Incentive Subcontracting

(Oct 2000) (Pub. L. 103-355, section 7102, and 10 U.S.C. 2323).
__ (14) 52.219-27, Notice of Total Service-Disabled Veteran-Owned Small Business Set-Aside

(May 2004) (15 U.S.C. 657 f).
__ (15) 52.219-28, Post Award Small Business Program Rerepresentation (June 2007) (15 U.S.C.

632(a)(2)).
_X_ (16) 52.222-3, Convict Labor (June 2003) (E.O. 11755).
_X_ (17) 52.222-19, Child Labor—Cooperation with Authorities and Remedies (Feb 2008)

(E.O. 13126).
_X_ (18) 52.222-21, Prohibition of Segregated Facilities (Feb 1999).
_X_ (19) 52.222-26, Equal Opportunity (Mar 2007) (E.O. 11246).
_X_ (20) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era,

and Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212).
_X_ (21) 52.222-36, Affirmative Action for Workers with Disabilities (Jun 1998) (29 U.S.C. 793).
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_X_ (22) 52.222-37, Employment Reports on Special Disabled Veterans, Veterans of the Vietnam
Era, and Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212).

__ (23) 52.222-39, Notification of Employee Rights Concerning Payment of Union Dues or Fees
(Dec 2004) (E.O. 13201).

_X_ (24)(i) 52.222-50, Combating Trafficking in Persons (Aug 2007) (Applies to all contracts).
__ (ii) Alternate I (Aug 2007) of 52.222-50.

__ (25)(i) 52.223-9, Estimate of Percentage of Recovered Material Content for EPA-Designated
Products (Aug 2000) (42 U.S.C. 6962(c)(3)(A)(ii)).

__ (ii) Alternate I (Aug 2000) of 52.223-9 (42 U.S.C. 6962(i)(2)(C)).
__ (26) 52.223-15, Energy Efficiency in Energy-Consuming Products (DEC 2007) (42 U.S.C. 8259b).
__ (27)(i) 52.223-16, IEEE 1680 Standard for the Environmental Assessment of Personal Computer

Products (DEC 2007) (E.O. 13423).
__ (ii) Alternate I (DEC 2007) of 52.223-16.

_X_ (28) 52.225-1, Buy American Act—Supplies (June 2003) (41 U.S.C. 10a-10d).
_X_ (29)(i) 52.225-3, Buy American Act—Free Trade Agreements—Israeli Trade Act (Aug 2007)

(41 U.S.C. 10a-10d, 19 U.S.C. 3301 note, 19 U.S.C. 2112 note, Pub. L 108-77, 108-78, 108-286, 109-53
and 109-169).

__ (ii) Alternate I (Jan 2004) of 52.225-3.
__ (iii) Alternate II (Jan 2004) of 52.225-3.

__ (30) 52.225-5, Trade Agreements (NOV 2007) (19 U.S.C. 2501, et seq., 19 U.S.C. 3301 note).
_X_ (31) 52.225-13, Restrictions on Certain Foreign Purchases (Feb 2006) (E.o.s, proclamations,

and statutes administered by the Office of Foreign Assets Control of the Department of the Treasury).
__ (32) 52.226-4, Notice of Disaster or Emergency Area Set-Aside (Nov 2007) (42 U.S.C. 5150).
__ (33) 52.226-5, Restrictions on Subcontracting Outside Disaster or Emergency Area (Nov 2007)

(42 U.S.C. 5150).
_X_ (34) 52.232-29, Terms for Financing of Purchases of Commercial Items (Feb 2002)

(41 U.S.C. 255(f), 10 U.S.C. 2307(f)).
_X_ (35) 52.232-30, Installment Payments for Commercial Items (Oct 1995) (41 U.S.C. 255(f),

10 U.S.C. 2307(f)).
_X_ (36) 52.232-33, Payment by Electronic Funds Transfer—Central Contractor Registration

(Oct 2003) (31 U.S.C. 3332).
__ (37) 52.232-34, Payment by Electronic Funds Transfer—Other than Central Contractor

Registration (May 1999) (31 U.S.C. 3332).
__ (38) 52.232-36, Payment by Third Party (May 1999) (31 U.S.C. 3332).
__ (39) 52.239-1, Privacy or Security Safeguards (Aug 1996) (5 U.S.C. 552a).
__ (40)(i) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (Feb 2006)

(46 U.S.C. Appx. 1241(b) and 10 U.S.C. 2631).
__ (ii) Alternate I (Apr 2003) of 52.247-64.

(c) The Contractor shall comply with the FAR clauses in this paragraph (c), applicable to commercial
services, that the Contracting Officer has indicated as being incorporated in this contract by reference to
implement provisions of law or Executive orders applicable to acquisitions of commercial items:

[Contracting Officer check as appropriate.]
__ (1) 52.222-41, Service Contract Act of 1965 (Nov 2007) (41 U.S.C. 351, et seq.).
__ (2) 52.222-42, Statement of Equivalent Rates for Federal Hires (May 1989) (29 U.S.C. 206 and

41 U.S.C. 351, et seq.).
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__ (3) 52.222-43, Fair Labor Standards Act and Service Contract Act—Price Adjustment (Multiple
Year and Option Contracts) (Nov 2006) (29 U.S.C. 206 and 41 U.S.C. 351, et seq.).

__ (4) 52.222-44, Fair Labor Standards Act and Service Contract Act—Price Adjustment (Feb 2002)
(29 U.S.C. 206 and 41 U.S.C. 351, et seq.).

__ (5) 52.222-51, Exemption from Application of the Service Contract Act to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment—Requirements (Nov 2007) (41 U.S.C. 351, et
seq.).

__ (6) 52.222-53, Exemption from Application of the Service Contract Act to Contracts for Certain
Services—Requirements (Nov 2007) (41 U.S.C. 351, et seq.).

__ (7) 52.237-11, Accepting and Dispensing of $1 Coin (Aug 2007) (31 U.S.C. 5112(p)(1)).

(d) Comptroller General Examination of Record. The Contractor shall comply with the provisions of
this paragraph (d) if this contract was awarded using other than sealed bid, is in excess of the simplified
acquisition threshold, and does not contain the clause at 52.215-2, Audit and Records—Negotiation.

(1) The Comptroller General of the United States, or an authorized representative of the Comptroller
General, shall have access to and right to examine any of the Contractor’s directly pertinent records
involving transactions related to this contract.

(2) The Contractor shall make available at its offices at all reasonable times the records, materials,
and other evidence for examination, audit, or reproduction, until 3 years after final payment under this
contract or for any shorter period specified in FAR Subpart 4.7, Contractor Records Retention, of the
other clauses of this contract. If this contract is completely or partially terminated, the records relating to
the work terminated shall be made available for 3 years after any resulting final termination settelement.
Records relating to appeals under the disputes clause or to litigation or the settlement of claims arising
under or relating to this contract shall be made available until such appeals, litigation, or claims are finally
resolved.

(3) As used in this clause, records include books, documents, accounting procedures and practices,
and other data, regardless of type and regardless of form. This does not require the Contractor to create
or maintain any record that the Contractor does not maintain in the ordinary course of business or
pursuant to a provision of law.

(e)(1) Notwithstanding the requirements of the clauses in paragraphs (a), (b), (c), and (d) of this clause,
the Contractor is not required to flow down any FAR clause, other than those in paragraphs (i) through
(vii) of this paragraph in a subcontract for commercial items. Unless otherwise indicated below, the extent
of the flow down shall be as required by the clause—

(i) 52.219-8, Utilization of Small Business Concerns (May 2004) (15 U.S.C. 637(d)(2) and (3)), in
all subcontracts that offer further subcontracting opportunities. If the subcontract (except subcontracts to
small business concerns) exceeds for construction of any public facility), the
subcontractor must include 52.219-8 in lower tier subcontracts that offer subcontracting opportunities.

(ii) 52.222-26, Equal Opportunity (Mar 2007) (E.O. 11246).
(iii) 52.222-35, Equal Opportunity for Special Disabled Veterans, Veterans of the Vietnam Era,

and Other Eligible Veterans (Sept 2006) (38 U.S.C. 4212).
(iv) 52.222-36, Affirmative Action for Workers with Disabilities (June 1998) (29 U.S.C. 793).
(v) 52.222-39, Notification of Employee Rights Concerning Payment of Union Dues or Fees

(Dec 2004) (E.O. 13201).
(vi) 52.222-41, Service Contract Act of 1965 (Nov 2007) (41 U.S.C. 351, et seq.).
(vii) 52.222-50, Combating Trafficking in Persons (Aug 2007) (22 U.S.C. 7104(g)). Flow down

required in accordance with paragraph (f) of FAR clause 52.222-50.

(b) (4)



M67854-07-D-5032
P00032

Page 10 of 13

(viii) 52.222-51, Exemption from Application of the Service Contract Act to Contracts for
Maintenance, Calibration, or Repair of Certain Equipment-Requirements (Nov 2007) (41 U.S.C. 351, et
seq.).

(ix) 52.222-53, Exemption from Application of the Service Contract Act to Contracts for Certain
Services-Requirements (Nov 2007) (41 U.S.C. 351, et seq.).

(x) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (Feb 2006)
(46 U.S.C. Appx. 1241(b) and 10 U.S.C. 2631). Flow down required in accordance with paragraph (d) of
FAR clause 52.247-64.

(2) While not required, the contractor may include in its subcontracts for commercial items a minimal
number of additional clauses necessary to satisfy its contractual obligations.

252 212-7001 ContractTerm sand Condi ti onsRequi red to Im pl em entStatutesorExecuti veO rders
Applicabl e toD ef enseAcqui si ti onsofCom m erci alItem s.

CO N TRACT TERM S AN D CO N D ITIO N S REQ U IRED TO IM PLEM EN T STATU TES O R EXECU TIVE
O RD ERS APPLICABLE TO D EFEN SE ACQ U ISITION S O F COM M ERCIAL ITEM S (M AR 2008)

(a) TheContractoragreestocom pl y w ith t hefol low ing FederalAcquisi ti on Regul ati on (FAR)cl ause
w hich,i fchecked,i si ncl uded i n thi scontractby ref erence to i m plem enta provi si on ofl aw appl icabl e to
acqui si ti onsofcom m erci ali tem sorcom ponents.

__X__ 52. 203-3,G ratui ti es(APR 1984)(10 U. S.C.2207) .

(b) TheContractoragreestocom pl y w ith any cl ausethati schecked on t he fol low ing l istofDef ense
FAR Supplem entcl ausesw hi ch,i fchecked,i si ncl uded i n thi scontractby ref erenceto i m plem ent
provi si onsofl aw orExecuti veordersappl icabl e toacqui si ti onsofcom m erci ali tem sorcom ponents.

(1)____ 252.205-7000 ,Provi si on ofInf orm ati on toCooperativeAgreem entH ol ders( D EC 1991)
(10 U.S.C.2416) .

(2)____ 252.219-7003 ,Sm al lBusi nessSubcont racti ng Plan (D oD Contracts)( APR 2007)(15
U.S.C.637) .

(3)____ 252.219-7004 ,Sm al lBusi nessSubcont racti ng Plan (TestProgram )( APR 2007)(15 U S.C.
637 note) .

(4)__X__ 252.225-7001 ,BuyAm eri can Actand Bal anceofPaym entsProgram ( JU N 2005)(41
U.S.C.10a-10d,E.O.10582) .

(5)__X__ 252.225-7012 ,Pref erencef orCertain D om esti cCom m oditi es(M AR 2008)(10 U. S.C.
2533a) .

(6)_X___ 252.225-7014 ,Pref erencef orD om esti cSpeci alty M etal s(JU N 2005)(10 U S.C.2533a) .

(7)____ 252.225-7015 ,Restri cti on on Acqui si ti on ofH and orM easuri ngTool s(JU N 2005)(10
U.S.C.2533a) .

(8)____ 252.225-7016 ,Restri cti on on Acqui si ti on ofBal land Rol lerBeari ngs( M AR 2006)(Secti on
8065 ofPubl icLaw 107- 117 and thesam erestricti on i n subsequentDoD appropri ati onsacts) .

(9)____ 252.225-7021 ,TradeAgreem ents( M AR 2007)(19 U. S.C.2501-2518 and 19 U. S.C.3301
note) .
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(10)____ 252.225-7027 ,Restri cti on on Conti ngentFeesf orForei gn M ili tary Sal es(APR 2003)(22
U.S.C.2779) .

(11)__X__ 252.225-7028 ,Excl usi onary Pol iciesand Practi cesofForei gn G overnm ents( APR 2003)
(22 U.S.C.2755) .

(12)(i )__X__ 252.225-7036 ,BuyAm eri can Act- -FreeTradeAgreem ents- -BalanceofPaym ents
Program ( M AR 2007)(41 U. S.C.10a-10d and 19 U. S.C.3301 note) .

(ii )___Al ternate I( O CT 2006)of 252.225-7036 .

(13)____ 252.225-7038 ,Restri cti on on Acqui si ti on ofAi rCi rcui tBreakers( JU N 2005)(10 U S.C.
2534(a) (3)).

(14)____ 252.226-7001 ,U ti li zati on ofIndi an Organi zati ons,Indi an-Ow ned Econom icEnterpri ses,
and N ati veH awaiian Sm allBusi nessConcerns( SEP 2004)( Secti on 8021 ofPubl icLaw 107-248 and
si m ilarsecti onsi n subsequentD oD appropriati onsacts) .

(15)__X__ 252.227-7015 ,Techni calD ata- -Com m ercialItem s( N OV 1995)(10 U S.C.2320) .

(16)____ 252.227-7037 ,Val idati on ofRestri cti veM arki ngson Techni calD ata (SEP 1999)(10
U.S.C.2321) .

(17)__X__ 252.232-7003 ,Electroni cSubm issi on ofPaym entRequestsand Recei vi ng Reports
(M AR 2008)(10 U S.C.2227) .

(18)_X___ 252.237-7019 ,Trai ning forContractorPersonnelInteractingw i th D etai nees( SEP
2006)( Secti on 1092 ofPubl icLaw 108-375) .

(19)__X__ 252.243-7002 ,RequestsforEqui tabl eAdjust m ent(M AR 1998)(10 U. S.C.2410) .

(20)(i )__X__ 252.247-7023 ,Transportati on ofSuppl iesby Sea ( M AY 2002)(10 U S.C.2631) .

(ii )____Al ternate I( M AR 2000)of 252.247-7023 .

(iii )____Al ternate II( M AR 2000)of 252 247-7023 .

(i v)____Al ternate III( M AY 2002)of 252 247-7023 .

(21)__X__ 252.247-7024 ,N oti fi cati on ofTransportati on ofSuppl iesby Sea ( M AR 2000)(10 U. S.C.
2631) .

(c) In addi tion to thecl ausesl isted i n paragraph ( e)oft heContractTerm sand Condi ti onsRequi red to
Im pl em entStatutesorExecuti veO rders- -Com m ercialItem scl auseofthi scontract( FAR 52.212-5) ,t he
Contractorshal li ncludetheterm softhef ol low ing cl auses,i fappl icabl e,i n subcont ractsforcom m erci al
item sorcom m erci alcom ponents,awarded atany ti erunderthi scontract:

(1) 252.225-7014 ,Pref erence forD om esti cSpeci al ty M etal s,Al ternate I( APR 2003)(10 U. S.C.
2533a) .

(2) 252.237-7019 ,Trai ning forContractorPersonnelInt eracti ng w ith D etai nees( SEP 2006)
(Secti on 1092 ofPubl icLaw 108-375) .

(3) 252.247-7023 ,Transportati on ofSuppl iesby Sea ( M AY 2002)(10 U. S.C.2631) .
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(4) 252.247-7024 ,N oti fi cati on ofTransportation ofSuppl iesby Sea ( M AR 2000)(10 U. S.C.2631

252.212-7000 OFFEROR REPRESENTATIONS AND CERTIFICATIONS - COMMERCIAL ITEMS
52.212-9000 CHANGES - MILITARY READINESS
252.211-7006 RADIO FREQUENCY IDENTIFICATION
52.211-9010 MILITARY SHIPPING LABEL (MSL) REQUIREMENTS - MIL-STD-129P
52.211-9010 MILITARY SHIPPING LABEL (MSL) REQUIREMENTS - MIL-STD-129P, ALTERNATE I
52.211-9013 SHIPPER'S DECLARATION OF DANGEROUS GOODS
52.211-9C01 PALLETIZATION REQUIREMENTS
52.247-9012 REQUIREMENTS FOR TREATMENT OF WOOD PACKAGING MATERIAL (WPM)
52.211-17 DELIVERY OF EXCESS QUANTITIES
52.247-9C04 POINT OF CONTACT FOR TRANSPORTATION INSTRUCTIONS
252.223-7001 HAZARD WARNING LABELS
252.208-7000 INTENT TO FURNISH PRECIOUS METALS AS GOVERNMENT-FURNISHED

MATERIAL
252.209-7004 SUBCONTRACTING WITH FIRMS THAT ARE OWNED OR CONTROLLED BY

THE GOV'T OF A TERRORIST COUNTRY
52.216-9010 CONTRACT QUANTITY LIMITATIONS
252.225-7014 PREFERENCE FOR DOMESTIC SPECIALTY METALS, ALT I (DEV)
52.232-7010 LEVIES ON CONTRACT PAYMENTS
252.246-7003 NOTIFICATION OF POTENTIAL SAFETY ISSUES
52.252-2 CLAUSES INCORPORATED BY REFERENCE
52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES
52.211-9C41 DELIVERY INSTRUCTIONS FOR New Cumberland, PA and Tracy, CA
52.246-9007 INSPECTION AND ACCEPTANCE AT DESTINATION
52.247-34 F.O.B. DESTINATION
52.247-9C02 SHIPPING INSTRUCTIONS (DOMESTIC)
52.246-9C41 PACKAGING AND MARKING REQUIREMENTS
252.204-7003 CONTROL OF GOVERNMENT PERSONNEL WORK PRODUCT
52.233-03 PROTEST AFTER AWARD
52.233-04 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM
52.211-9022 SUPERSEDED PART-NUMBERED ITEMS
52.211-9023 SUBSTITUTION OF ITEM AFTER AWARD
52.246-9C10 WARRANTY - ACCEPTANCE OF SUPPLIES
52.246-9C32 PHYSICAL ITEM IDENTIFICATION/BARE ITEM MARKING
52.209-6 PROTECTING THE GVT INTEREST WHEN SUB WITH DEBARRED KR
52.248-1 VALUE ENGINEERING

IQC Limitations

The following IQC limitations apply to Add-on’s under the Provisioning CLIN:

• Order Limitations: FAR 52.216-19; MAXIMUM Order Quantity is 5,000 (MINIMUM remains at 1).
• Contract Limitations: Maximum (b) (4)
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been added by full text:

See Attachment A

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) definitize CLIN 1087, ECP- Ambulance Kits, and CLIN 1088, ECP- Ambulance Kits (NRE), and 2)
increase the quantity on CLIN 1087 by 288 each. Prices in Section B reflect the f inal, negotiated agreement betw een the Government and contractor.

See page 2 for a summary of changes.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 13-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103 (a)(3) Mutual Agreement of the Parties
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00031

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

07-May-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: hernanda082683



M67854-07-D-5032
P00031

Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $7,952,832.00 from $2,152,859,657.13 (EST) to
$2,160,812,489.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1087
The pricing detail quantity has increased by
The cost constraint NTE has been deleted.
The total cost of this line item has increased by .

CLIN 1088
The cost constraint NTE has been deleted.

(End of Summary of Changes)

(b) (4)

(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

CRC Instruction 01 - Geneva Convention Elig bility for Contractor Personnel Accompanying Armed Forces

The purpose of this modification is to incorporate paragraph C.1.4 MISSION ESSENTIAL APPLICABILITY FOR CIVILIAN NONCOMBATANT
PERSONNEL into the Statement of Work, dated 13 March 2008.

C.1.4. MISSION ESSENTIAL APPLICABILITY FOR CIVILIAN NONCOMBATANT PERSONNEL

The Field Service Representatives (FSRs) performing w ork under this Statement of Work are hereby designated as civilian noncombatant
personnel w ho are authorized to accompany the military forces of the United States in areas of conf lict, combat, and contingency
operations and are designated as "mission essential contractor personnel" as defined in DoD Instruction

3020.37.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 09-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00030

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

01-May-2008

CODE

COMMANDING GENERAL
MAR NE CORPS SYSTEMS COMMAND
ATTN: PMM 2041
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: hernanda082640
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK

Revised 13 MARCH 2008
24

2 PERFORMANCE SPECIFICATIONS
(REVISED 10 JULY 2007)

45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007
Revised 13 MARCH 2008

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE

(FSR) SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK
(1:25) LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR
(BDAR) LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW

ADDENDUM
2

26 MRAP MEAP TEST SUPPORT SOW
ADDENDUM

2

27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT

REPAIR (BDAR) MEAP LIST
1
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30 DEPROCESSING KIT MEAP LIST 1

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This modification is issued to add CLIN 1115, MEAPReady - Incentive Fee to the base contract, in accordance w ith Section H.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 09-May-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3)
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00029

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

28-Apr-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: ohagan082412
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $3,000,000.00 from $1,886,322,497.13 (EST) to
$1,886,322,497.13

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1115 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1115 1 Lot

MEAP Ready - Incentive Fee
FFP
In accordance with Section H, paragraph entitled "MEAP Ready - Incentive Fee",
and the established Delivery Schedule in Delivery Order 0005 of the contract
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1115:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been added by full text:

INCENTIVE FEE PROVISION

INCENTIVE FEE PPOVISION

Payment of CLIN 1115, MEAP Ready – Incentive Fee, is subject to the contractor’s ability to deliver vehicles in
accordance with the current schedule established in Delivery Order 0005 of the subject contract.

(b) (4) (b) (4)

(b) (4)
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a) The contractor shall receive an incentive fee of for each vehicle accepted by 11 April2008, up to a
maximum of eighty (80) vehicles. The contractor shall only receive the incentive fee if the vehicle has the following
Engineering Change and if the vehicle is delivered in accordance with the established delivery schedule:

- MEAP Ready, CLIN 1079

The maximum incentive fee paid to the contractor in accordance with this paragraph shall not exceed

b) The contractor shall receive an incentive fee of

. Vehicles delivered by 11 April 2008 will be included in the three hundred and seventy-five (375)
vehicles to be delivered by 30 April 2008. The contractor shall only receive the incentive fee if the vehicle has the
following Engineering Change and if the vehicle is delivered in accordance with the established delivery schedule:

- MEAP Ready, CLIN 1079

The maximum incentive fee paid to the contractor in accordance with this paragraph shall not exceed

c) The incentive fee shall be paid in full only for those vehicles that fully comply with paragraphs (a) and (b). The
Government will not pay any portion or percentage of the incentive fee for vehicles that do not comply or comply
only in part with the delivery schedule or engineering changes.

(End)

(End of Summary of Changes)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This modification is issued to add definitized MEAPSustainment CLINS to the base year: 1) CLIN 0102 1-YR Maint. Workshop Block
(MWB)/ASL - MEAP (1:25); CLIN 0103 1-YR FDB/PLL - MEAP (1:25); CLIN 0104 BDAR - MEAP (1:25); CLIN 0105 Deprocessing List - MEAP
(1:100); and 2) incorporate Attachments 27 through 30. The prices in Section B reflect the final, negotiated prices for those line items.

See pages 2 through 6 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 5

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 17-Apr-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3) Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00028

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

21-Mar-2008

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: ohagan082101
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $74,749,035.00 from $2,075,110,622.13 (EST) to
$2,149,859,657.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0102 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0102 1 Lot

1 YR MWB/ASL - MEAP (1:25)
FFP
1 LOT = 20 sets at a unit price of

In accordance with the SOW and Attachment 27. Attachment 27 lists the parts and
quanities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 0103 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0103 1 Lot

1 YR FDB/PLL - MEAP (1:25)
FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 28, Attachment 28 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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CLIN 0104 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0104 1 Lot

BDAR - MEAP (1:25)
FFP
1 LOT = 20 sets at a unit price of

In accordance with SOW and Attachment 29. Attachment 29 lists the parts and
quanities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 0105 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0105 1 Lot

Deprocessing MEAP List
FFP
1 LOT = 5 sets at a unit price of . (1:100).

In accordance with SOW and Attachment 30. Attachment 30 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0102:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 0103:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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Destination Government DCMA CHICAGO
1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 0104:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 0105:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)



M67854-07-D-5032
P00028

Page 5 of 5

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE

(FSR) SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK
(1:25) LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR
(BDAR) LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW

ADDENDUM
2

26 MRAP MEAP TEST SUPPORT SOW
ADDENDUM

2

27 1 YR MWB (ASL) MEAP PARTS LIST 1
28 1 YR FDB (PLL) MEAP PARTS LIST 1
29 BATTLE DAMAGE ASSESSMENT

REPAIR (BDAR) MEAP LIST
1

30 DEPROCESSING KIT MEAP LIST 1

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This modification is issued to 1) add CLIN 1087, ECPAmbulance Kit and 2) add CLIN 1088, ECP Ambulance Kit (NRE) to the base contract.

See pages 2 through 4 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 10-Apr-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00027

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

02-Apr-2008

CODE

MARINE CORPS SYSTEMS COMMAND
2200 LESTER STREET
QUANTICO VA 22134

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: ohagan082182
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $6,684,515.00 from $1,879,637,982.13 (EST) to
$1,886,322,497.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1087 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1087 217 Each

ECP - Ambulance Variant
FFP
In accordance with Engineering Change Proposal, and the contractor's proposal
dated 20 March 2008. The contractor's proposal is hereby incorporated by
reference.
FOB: Destination

NET AMT

CLIN 1088 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1088 1 Lot

ECP - Ambulance Variant (NRE)
FFP
In accordance with Engineering Change Proposal and the contractor's proposal
dated 20 March 2008. The contractor's proposal is hereby incorporated by
reference.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1087:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 1088:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 1079, ECP-MEAP Ready; CLIN 1080, ECP-MEAPReady (NRE); CLIN 1081, ECP-EFP
Protected; and CLIN 1082, ECP- EFPProtected (NRE); 2) increase the quantity and unit price for CLIN 0096, ECP- EFPReady; and 3)
decrease the unit price for CLIN 0097, ECP- EFPReady (NRE).

See pages 2 through 5 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 08-Apr-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00025

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

04-Apr-2008

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: siddiqi082040
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $398,939,183.00 from $1,480,698,799.13 (EST) to
$1,879,637,982.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0096
The pricing detail quantity has increased by
The unit price amount has increased by
The total cost of this line item has increased by .

CLIN 0097
The unit price amount has decreased by
The total cost of this line item has decreased by

CLIN 1079 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1079 2,743 Each

ECP - MEAP Ready
FFP
In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0015, submitted 5 March 2008. The contractor's
proposal is hereby incorporated by reference.
FOB: Destination

NET AMT

CLIN 1080 is added as follows:

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1080 1 Lot

ECP - MEAP Ready (NRE)
FFP
In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0015, submitted 5 March 2008. The contractor's
proposal is hereby incorporated by reference.
FOB: Destination

NET AMT

CLIN 1081 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1081 2,243 Each

ECP - EFP Protected
FFP
In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's
proposal is hereby incorporated by reference.
FOB: Destination

NET AMT

CLIN 1082 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1082 1 Lot

ECP - EFP Protected (NRE)
FFP
In accordance with CDRL A006, Engineering Change Proposal, and the
contractor's proposal, s/n IMG0016, re-submitted 10 March 2008. The contractor's
proposal is hereby incorporated by reference.
FOB: Destination

NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 1079:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 1080:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 1081:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 1082:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) reallocate a quantity of one thousand (1000) MRAPCategory I vehicles fromCLIN 3001 to CLIN
1001; and 2) exercise Option CLIN 1001 through CLIN 1010 for Option Year 1 at the prices stated in Section B, in accordance w ith FAR
Clause 52.217-9, "Option to Extend the Termof the Contract".

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 13-Mar-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not , is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00024

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

12-Mar-2008

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZ ER / CONTRACTING OFFICER

Modification Control Number: siddiqi081972
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $164,785,134.00 from $1,315,913,665.13 (EST) to
$1,480,698,799.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 1001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 500 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1500 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The option status has changed from Option to Option Exercised.
The cost constraint EST has been deleted.
The total cost of this line item has changed from

CLIN 1002
The option status has changed from Option to Option Exercised.

CLIN 1003
The option status has changed from Option to Option Exercised.

CLIN 1004
The option status has changed from Option to Option Exercised.

CLIN 1005
The option status has changed from Option to Option Exercised.

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
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CLIN 1006
The option status has changed from Option to Option Exercised.

CLIN 1007
The option status has changed from Option to Option Exercised.

CLIN 1008
The option status has changed from Option to Option Exercised.

CLIN 1009
The option status has changed from Option to Option Exercised.

CLIN 1010
The option status has changed from Option to Option Exercised.

CLIN 3001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 1500 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply
to production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a
combination of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base,
option 1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test
vehicles will utilize the prices at contract award as follows: Quantity: 001 to 200 -Unit Price: to In
Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 500 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 -Unit Price:

(End of Summary of Changes)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 0203, DT-C3 Test Support, and CLIN 0204, MEAPTest Support; and 2) incorporate
Attachment 25, DT-C3 Test Support SOW Addendum, and Attachment 26, MEAP Test Support SOW Addendum.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 13-Feb-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.
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2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

07-Feb-2008

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE
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CARL V. BRADSHAW / CONTRACT NG OFFICER

Modification Control Number: siddiqi081043
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $2,975,303.00 from $1,312,938,362.13 (EST) to
$1,315,913,665.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0203 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0203 1 Lot

MRAP DT-C3 Test Support
FFP
In accordance with SOW and Attachment 25.
FOB: Destination

NET AMT

CLIN 0204 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0204 1 Lot

MRAP MEAP Test Support
FFP
In accordance with SOW and Attachment 26.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0203:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for CLIN 0204:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE

(FSR) SOW ADDENDUM
3

22 1 YR MAINTENANCE WORKSHOP BLOCK
(1:25) LIST

1

23 BATTLE DAMAGE ASSESSMENT REPAIR
(BDAR) LIST

1

24 DEPROCESSING KIT LIST 1
25 MRAP DT-C3 TEST SUPPORT SOW

ADDENDUM
2

26 MRAP MEAP TEST SUPPORT SOW
ADDENDUM

2

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add the follow ing CLINs to the basic contract: CLIN 0089, Field Service Representatives
(OCONUS)- Revised; CLIN 0100, FSRs-OCONUS (MRAPU Trained); CLIN 0101, FSRs-OCONUS Hours Adjustment; 2) add paragraph H.17,
Compliance w ith Law and Regulations, to Section H, Special Contract Requirements;; and 3) incorporate DFARS Clause 252.225-7040
(DEV), "Contractor Personnel Authorized to Accompany U.S. Armed Forces Deployed Outside the United States."

See pages 2 through 10 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 26-Dec-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.
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2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

21-Dec-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi08642
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $23,784,614.00 from $1,289,153,748.13 (EST) to
$1,312,938,362.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0089 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0089 1 Lot

FSR-OCONUS (with Tools)
FFP
1 Lot = 33 Field Service Representatives (FSR) at a unit price of

In accordance with SOW. Period of performance for each FSR is twelve (12)
hours a day, seven (7) days a week, for seven (7) months.
FOB: Destination

NET AMT

CLIN 0100 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0100 1 Lot

FSRs-OCONUS (MRAP U Trained)
FFP
1 LOT = 31 Field Service Represenatives (FSR) at a unit price of

In accordance with Statement of Work. Period of performance for each FSR is
twelve (12) hours a day, seven (7) days a week, for seven (7) months.
FOB: Destination

NET AMT

is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0101 1 Lot

FSR-OCONUS Hours Adjustment
FFP
In accordance with Statement of Work. This CLIN supplements the unit price of
CLIN 0035 by for each FSR. Each FSR procured under CLIN 0035
has a period of performance of seven (7) days a week, twelve (12) hours a day, for
one (1) year.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0089:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 0100:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 0101:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
SPECIAL CONTRACT REQUIREMENTS

Section H - Special Contract Requirements

H1 NOTIONAL PRODUCTION PROFILE/DELIVERY SCHEDULE

The anticipated initial vehicle production profile/ delivery schedule during the first 12 months of the contract
(subject to change based upon programmatic factors) for the MRAP program is provided in Attachment 6 .

H2 Rapid Delivery Incentives

(b) (4) (b) (4)

(b) (4)

(b) (4)
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For Initial ID/IQ Test Vehicles:
The Government will provide the contractor an incentive of for the initial two ID/IQ Testing Vehicles
per vehicle Category if the contractor deliveres the CLIN within 30 days of Contract Award. This incentive applies
to the first two vehicles of any awarded ID/IQ CLIN per vehicle category.

H3 Basis for Subsequent Delivery Order Award(s)

As a result of MRAP source selection (as described in Section M), the Government may award one or multiple
ID/IQ contracts to successful offerors. These initial ID/IQ contracts shall include an initial funded base quantity of
vehicles (2 of each type) that shall be used for Performance Verification Testing (PVT) as described in the
Performance Specification and Section C. Upon completion of this testing, the Government may award follow-on
delivery orders (which may include awards under more than one ID/IQ contract), above the initial contract minimum
order. Delivery Orders will be issued in accordance with FAR 16.505. If the Government elects to award these
follow-on delivery orders, the following criteria shall be used as the basis for deciding how to place these orders (in
descending order of priority):

The Contractor or Contractors vehicle systems that demonstrate the best overall performance in PVT testing
(with survivability being the highest priority)
The Contractor or Contractors that demonstrate the greatest capability to produce and deliver vehicles with the
shortest ramp up time and greatest maximum production capacity, in order to meet the urgent delivery
requirements for these vehicles.

Funding availability/affordability will also be a consideration in making the business decision as to how to proceed
with an order or combination of follow-on orders. Due to the urgency of the requirement, the Government need not
wait for all test vehicles to be delivered and tested before deciding to execute additional delivery orders. Early
delivery of initial ID/IQ test vehicles is encouraged. The Government reserves the right not to test an offeror’s
vehicle if adequate US Government test data is available and validated by Marine Corps Systems Command
(MCSC).

H4 CONTRACTOR NOTICE REGARDING LATE DELIVERY

In the event that the contractor, for any reason, anticipates or encounters difficulty in complying with the contract
delivery schedule or date, or in meeting any of the other requirements of the contract, they shall immediately notify
the Administrative and Procuring Contracting Officers (ACO and PCO) in writing, providing all of the pertinent
details. This data shall be informational only in character and its receipt by the Government shall not be construed as
a waiver by the Government of (i) any delivery schedule or date, (ii) compliance with any other contract requirement
by the contractor, or (iii) any other rights or remedies belonging to the Government under law or otherwise under
this contract.

H5 INCORPORATION OF REPRESENTATIONS AND CERTIFICATIONS BY REFERENCE

All representations and certifications and other written statements made by the contractor in response to SECTION
K of the solicitation or at the request of the contracting officer, incident to the award of the contract or modification
of this contract, are hereby incorporated by reference with the same force and effect as if they were given in full text.

H6 CONTRACT CHANGES

No order, statement, or conduct of Government personnel who might visit the contractor's facility or in any other
manner communicated with contractor personnel during the performance of this contract shall constitute a change
under the "Changes" clause of this contract.

(b) (4)
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No understanding or agreement, contract modification, change order, or other matter deviating from or constituting
an alteration or change of the terms of the contract shall be effective or binding upon the Government unless
formalized by contractual documents executed by the contracting officer or his or her designated representative.

The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract
and, notwithstanding provisions contained elsewhere in the contract, the said authority remains solely with the
Contracting Officer. In the event that the contractor effects any change at the direction of any person other than the
Contracting Officer, the change will be considered to have been made without authority at the contractor's expense,
and no adjustment shall be made in the contract price or other contract terms and conditions as consideration for the
aforementioned unauthorized change. Further, should the unauthorized change be to the Government's detriment, the
contractor may be held financially responsible for its correction.

H7 GOVERNMENT PRODUCTION AND RESEARCH PROPERTY

If the offeror/contractor plans to use, in performing the work under this solicitation/contract, any items of
Government property in the Offeror’s/contractor's possession under a facilities contract or other agreement
independent of this solicitation, the offeror shall so state in their proposal and identify (by contract number,
Government agency, and contract administrator) the facilities he proposes to use. Moreover, the offeror shall request
written concurrence to use each item of such Government property from the cognizant Contracting Officer.

H8 RESPONSIBILITY IN SUBCONTRACTING

The contractor shall provide the technology processes, test procedures, data, drawings, and/or other information
required to facilitate competition to the fullest extent feasible, and assure performance by selected subcontractors.
The contractor will be fully responsible for assuring that all appropriate contractual provisions and clauses are
passed down to its subcontractors, and that those provisions are enforced.

H9 SUBCONTRACTING PLAN

Effective upon award of the contract, the contractor’s Subcontracting Plan is hereby approved and made a part of
this contract.

H10 GOVERNMENT FURNISHED PROPERTY (GFP)

The Government may furnish to the contractor for use in connection with this contract the property, equipment, and
material set forth in Attachment 4.

FURNISHING SOURCE: Various

*The contractor shall initially be provided information on these items, to be followed by actual hardware at a point
in the program that both parties mutually agree their use and need is required.

Only the property, equipment, and material listed in the quantity shown will be furnished by the Government. All
other property, equipment, and material required in the performance of this contract shall be furnished by the
contractor.

H11 NON-GOVERNMENT SOURCE SELECTION ADVISORS
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Offerors are advised the employees of commercial firms under contract to the government will serve as advisors in
performing evaluations of proposals. These advisors will be authorized access to only those portions of the proposal
data and discussions that are necessary to enable them to provide specific advice on specialized matters or on
particular technical issues. Such commercial firms are expressly prohibited from competing on the subject effort
and from proposal rating, ranking, or award recommendations. Outside advisors are required to furnish non-
disclosure agreements and financial disclosure particular to this effort. The following firms may be involved:
EG&G and MKI Systems, Inc.

H12 52.211-14 NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be a DX rated order certified for national defense use under
the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow
all of the requirements of this regulation.

The Contractor may view the requirements of this program at the following website:

http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm
<http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm >

H13 PROVISIONED ITEM ORDERS Upon acceptance of Provisioned Item Orders, the Contractor shall
provide spare modules, and provisioned parts as specified in each order.

(a) General. The Contractor agrees that it will furnish the supplies or services ordered by the Government in
accordance with the procedures specified herein. Orders will be placed by the Contracting Officer,
Provisioning Activity (including Defense Logistics Agency), or Administrative Contracting Officer as unilateral or
bilateral modifications to this contract on SF 30, Amendment of Solicitation/Modification of
Contract. Any amounts shown in Section B at time of award of the initial contract for each provisioned line item are
estimated amounts only and are subject to upward or downward adjustment by the issuing activity. If no amounts
are shown, funding will be obligated before or at time of order issuance. It is understood and agreed that the
Government has no obligation under this contract to issue any orders hereunder.

(b) Priced Orders. For each proposed order, the Contractor agrees that it will submit such cost or pricing data as the
Contracting Officer may require. Promptly thereafter, the Contractor and the Contracting Officer shall negotiate the
price and delivery schedule for the proposed order. Upon execution and receipt of the priced order, the Contractor
shall promptly commence the work specified in the order.

(c) Undefinitized Orders. Whenever the Contracting Officer determines that urgent demands or requirements
prevent the issuance of a priced order, he/she may issue an unpriced order. Such order may be unilateral or bilateral
and shall establish a limitation of Government liability, a maximum ceiling amount, and a schedule for
definitization, as described in subparagraph (e)(2) below. Upon request the Contractor shall submit a maximum
ceiling amount proposal before the undefinitized order is issued. The maximum ceiling amount is the maximum
price at which the order may be definitized. The Contractor shall begin performing the undefinitized order upon
receipt, except as provided in paragraph (d) below. The clause
entitled "CONTRACT DEFINITIZATION" (DFARS 252.217-7027) shall be included in any undefinitized order.

(d) Rejection of Unilateral Orders. The Contractor may reject any unilateral order if the Contractor determines that
it cannot feasibly perform the order, or if the Contractor does not concur with the maximum
ceiling amount. However, each unilateral order shall be deemed to have been accepted by the Contractor unless
within fifteen days of issuance of the order, the Contractor notifies the Contracting Officer in writing of its rejection
of the order.

(e) Definitization of Undefinitized Orders. (1) The Contractor agrees that following the issuance of an
undefinitized order, it will promptly begin negotiating with the Contracting Officer the price and terms of a
definitive order that will include: (A) all clauses required by regulation on the date of the order; (B) all clauses
required by law on the date of execution of the definitive order; and, (C) any other mutually agreeable clauses, terms
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and conditions. No later than sixty (60) days after the undefinitized order is issued, the Contractor agrees to submit
a cost proposal with sufficient data to support the accuracy and derivation of its price; and, when required by FAR,
cost or pricing data. If additional cost information is available prior to the conclusion of negotiations, the Contractor
shall provide that information to the Contracting Officer. The price agreed upon shall be set forth in a bilateral
modification to the order. In no event shall the price exceed the maximum ceiling amount specified in the
undefinitized order.

(2) Each undefinitized order shall contain a schedule for definitization which shall include a target date for
definitization and dates for submission of a qualifying proposal, beginning of negotiations
and, if appropriate, submission of make-or-buy and subcontracting plans and cost or pricing data. Submission of a
qualifying proposal in accordance with the definitization schedule is a material element of the order. The schedule
shall provide for definitization of the order by the earlier of:

(i) a specified target date that is not more than 180 days after the issuance of the undefinitized order.
However, that target date may be extended by the Contracting Officer for up to 180 days after the
Contractor submits a qualifying proposal as defined in DFARS 217.7401; or

(ii) the date on which the amount of funds expended by the Contractor under the undefinitized order exceed
fifty percent (50%) of the order's maximum ceiling amount, except as provided in subparagraph (f)(3) below.

(3) If agreement on a definitive order is not reached within the time provided pursuant to subparagraph (e)(2)
above, the Contracting Officer may, with the approval of the Head of the Contracting Activity, determine a
reasonable price in accordance with Subpart 15.4 and Part 31 of the FAR, and
issue a unilateral order subject to Contractor appeal as provided in the "DISPUTES" clause (FAR 52.233-1). In any
event, the Contractor shall proceed with completion of the order, subject to the "LIMITATION OF
GOVERNMENT LIABILITY" clause (FAR 52.216-24).

(f) Limitation of Government Liability.

(1) Each undefinitized order shall set forth the limitation of Government liability, which shall be the maximum
amount that the Government will be obligated to pay the Contractor for performance of the order until the order is
definitized. The Contractor is not authorized to make expenditures or incur obligations exceeding the limitation of
Government liability set forth in the order. If such expenditures are made, or if such obligations are incurred, they
will be at the Contractor's sole risk and expense. Further, the limitation of Government liability shall be the
maximum Government liability if the order is terminated. The "LIMITATION OF GOVERNMENT LIABILITY"
clause shall be included in any undefinitized order.

(2) Except for undefinitized orders for Foreign Military Sales; purchases of less than special access
programs; and Congressionally-mandated long-lead procurements; and except as otherwise provided in
subparagraph (f)(3) below, the limitation of Government liability shall not exceed fifty percent (50%) of the ceiling
amount of an undefinitized order. In the case of orders within these excepted categories, however, the procedures
set forth herein shall be followed to the maximum extent practical.

(3) If the Contractor submits a qualifying proposal (as defined in DFARS 217.7401) to definitize an order
before the Government has obligated fifty percent (50%) of the ceiling amount, the Contracting Officer may
increase the limitation of Government liability to up to seventy-five percent (75%) of the maximum ceiling amount
or up to seventy-five percent (75%) of the price proposed by the Contractor, whichever is less.

(4) If at any time the Contractor believes that its expenditure under an undefinitized order will exceed the
limitation of Government liability, the Contractor shall so notify the Contracting Officer, in writing, and propose an
appropriate increase in the limitation of Government liability of such order. Within thirty (30) days of such notice,
the Contracting Officer will either (i) notify the Contractor in writing of such
appropriate increase, or (ii) instruct the Contractor how and to what extent the work shall be continued; provided,
however, that in no event shall the Contractor be obligated to proceed with work on an undefinitized order beyond
the point where its costs incurred plus a reasonable profit thereon exceed the limitation of Government liability, and

(b) (4)
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provided also that in no event shall the Government be obligated to pay the Contractor any amount in excess of the
limitation of Government liability specified in any such order prior to establishment of firm prices.

(g) Initial Spares. The limitations set forth in paragraph (c) and subparagraphs (e)(2), (f)(2) and (f)(3) do not apply
to undefinitized orders for the purchase of initial spares.

(h) Terminal Date for Placement of Orders. The Contractor shall not be obligated to accept any orders placed
hereunder beyond 180 days after delivery of the last end item.

(i) Segregation of Costs. The Contractor shall segregate the costs of performance of each undefinitized order from
the cost of any other work performed by the Contractor.

H14 AUTHORIZED ORDERING OFFICES The following offices have ordering authority for Provisioned
Items:

Defense Supply Center, Columbus OH (DSCC)
PO BOX 3990
Columbus, OH 43218-3990

Defense Supply Center, Philadelphia, PA (DSCP)
700 Robbins Ave
Philadelphia, PA 19111-5092

Defense Supply Center, Richmond, VA (DSCR)
8000 Jefferson Davis Highway
Richmond, VA 23297-5000

Payment Office for All Orders:

DEFENSE FINANCE AND ACCOUNTING SERVICE BVDP
CODE: SL4701
P.O. BOX 369031
COLUMBUS, OH 43236-9031

H15 PROCUREMENT OF CONTRACTOR FURNISHED MATERIEL (CFM) FROM DEFENSE
LOGISTICS AGENCY (DLA)

The contractor is authorized IAW FAR clause 52.251-1 to use DLA as a Source of Supply (SOS) via use of CFM
Department of Defense Activity Address Code (DODAAC). Authorization enables contractor to use DLA as first
source of supply for tires and other DLA managed items in support of the contract. Any acquisition from DLA will
be a direct transaction between the contractor and DLA.The contracting officer (CO) will request the CFM
DODAAC to coincide with contract. DLA will assist USMC CO and contractor in coordination of required TAC
information to insure proper invoicing and payment. Use of DLA as a SOS will not relieve the contractor of
performance under the terms of this contract.

H16 TECHNICAL DATA/LOGISTICS INFORMATION

Logistics information will enable government sources of supply to procure the most current materiel configuration
over the life cycle of the vehicles. Contractor will provide initial and ongoing updates of MRAP bill of materiel
parts data, as requested by government. Government will have access to contractor parts data, drawings and changes
to information. Minimum data will include, but not be limited to; Manufacturer and/or Vendor CAGE Code, part
number, (to include assemblies and their downparts), item name, NSN (if one's been assigned), etc. In addition to
technical information contractor will collect and provide parts usage data, when requested, throughout the period of
support.
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H17 AI 25.3 COMPLIANCE WITH LAWS AND REGULATIONS.

The Contractor shall comply with, and shall ensure that its personnel and its subcontractors and subcontractor
personnel at all tiers obey all existing and future U.S. and Host Nation laws, Federal or DoD regulations, and Central
Command orders and directives applicable to personnel in Iraq and Afghanistan, including but not limited to
USCENTCOM, Multi-National Force and Multi-National Corps fragmentary orders, instructions and directives.

Contractor employees performing in the USCENTCOM Area of Operations are under the jurisdiction of the
Uniform Code of Military Justice (UCMJ). Under the UCMJ, U.S. commanders may discipline contractor
employees for criminal offenses. Contractors shall advise the Contracting Officer if they suspect an employee has
committed an offense. Contractors shall not permit an employee suspected of a serious offense or violating the
Rules for the Use of Force to depart Iraq or Afghanistan without approval from the senior U.S. commander in the
country.

(End)

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add the follow ing CLINs to the basic contract: CLIN 0094, ECP-GVWR Increase; CLIN 0095, ECP-
GVWR Increase- Non-recurring Costs; CLIN 0096, ECP-EFPReady; CLIN 0097, ECP-EFPReady- Non-Recurring Costs; CLIN 0098,
ECP-Upgraded Springs, and; CLIN 0099, ECP-Upgraded Springs - Non-Recurring Costs; 2) increase the unit price for CLIN 0001, MRAP
Category I Vehicles; 3) reallocate a quantity of one thousand, f ive hundred (1,500) MRAPCAT I vehicles from CLIN 4001 to CLIN 0001; 4)
increase the quantities of CLIN 0004, 1 YR Forw ard Deployment Block; CLIN 0090, 1 YR Maintenance Workshop Block (1:25); and CLIN
0091, Basic Issue Items (Unique).

See pages 2 through 5 for a summary of changes. All other terms and conditions remain unchanged and in full force and effect.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $152,482,351.00 from $1,136,671,397.13 (EST) to
$1,289,153,748.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The CLIN extended description has changed from “In Accordance with SOW and PS. Quantity: 001 to

200 - Unit Price: Quantity: 201 to 2500 - Unit Price: .00Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to “In
Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 4000 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The maximum quantity has increased by 1,500.00 from 2,500.00 to 4,000.00.
The IDIQ maximum order quantity has increased by 1,500.00 from 2,500.00 to 4,000.00.

CLIN 0004
The CLIN extended description has changed from “1 LOT = 81 Sets at a unit price of .In

accordance with SOW and Attachment 14. Attachment 14 lists the parts and quantities that comprise one (1) set.” to
“1 LOT = 141 Sets at a unit price of .In accordance with SOW and Attachment 14. Attachment 14 lists
the parts and quantities that comprise one (1) set.”

The unit price amount has increased by
The total cost of this line item has increased by

CLIN 0090
The CLIN extended description has changed from “1 LOT = 40 Sets at a unit price of In

accordance with SOW and Attachment 22. Attachment 22 lists the parts and quantities that comprise one (1) set.” to
“1 LOT = 100 Sets at a unit price of . In accordance with SOW and Attachment 22. Attachment 22
lists the parts and quantities that comprise one (1) set.”

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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CLIN 0091
The pricing detail quantity has increased by .
The total cost of this line item has increased by .

CLIN 4001
The IDIQ minimum order quantity has decreased by
The IDIQ maximum order quantity has decreased by

CLIN 0094 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0094 1,500 Each

ECP-Gross Vehicle Weight Rating Increase
FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Origin

NET AMT

CLIN 0095 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0095 1 Lot

ECP - GVWR Increase (NRE)
FFP
Non-Recurring Expenses for Gross Vehicle Weight Rating (GVWR) Increase.

In accordance with CDRL A006, Engineering Change Proposals.
FOB: Origin

NET AMT

CLIN 0096 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0096 1,500 Each

ECP - EFP Ready
FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Origin

NET AMT

CLIN 0097 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0097 1 Lot

ECP - EFP Ready - Non Recurring Expenses
FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Origin

NET AMT

CLIN 0098 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0098 1,500 Each

ECP - Upgraded Springs
FFP
In accordance with CDRL A006, Engineering Change Proposals.
FOB: Destination

NET AMT

CLIN 0099 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0099 1 Lot

ECP - Upgraded Springs (NRE)
FFP
Non Recurring Expenses (NRE) for Upgraded Springs.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0094:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0095:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0096:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0097:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0098:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0099:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)
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Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) increase the unit price and quantity of CLIN 0004, 1 YR Forw ard Deployment Block (FDB); 2)
decrease the unit price of CLIN 0005, 1 YR Maintenance Workshop Block; 3) increase the quantity of CLIN 0084, Special Tools and Test
Equipment (Sustainment); 4) add the follow ing CLINs to the basic contract: CLIN 0090, 1 YR Maintenance Workshop Block (1:25) and CLIN
0091, Basic Issue Items (Unique); and 5) incorporate Attachment 22, 1 YR MWB (1:25) Parts List, into the basic contract.

See pages 2 through 5 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 18-Dec-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00020

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

11-Dec-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025
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lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi08737



M67854-07-D-5032
P00020

Page 2 of 4

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $62,256,828.31 from $1,074,414,568.82 (EST) to
$1,136,671,397.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The CLIN extended description has changed from “In accordance with SOW and Attachment 14” to “1

LOT = 81 Sets at a unit price of . In accordance with SOW and Attachment 14. Attachment 14 lists the
parts and quantities that comprise one (1) set.”

The pricing detail quantity has decreased by
The unit price amount has increased by from
The unit of issue has changed from Each to Lot.
The cost constraint has changed from EST to NTE.
The total cost of this line item has increased by

CLIN 0005
The CLIN extended description has changed from “In accordance with SOW and Attachment 15” to “1

LOT = 4 Sets at a unit price of . In accordance with SOW and Attachment 15. Attachment 15 lists
the parts and quantities that comprise one (1) set.”

The pricing detail quantity has decreased by
The unit price amount has increased by
The unit of issue has changed from Each to Lot.
The cost constraint has changed from EST to NTE.
The total cost of this line item has decreased by

CLIN 0084
The pricing detail quantity has increased by
The total cost of this line item has increased by .

CLIN 0090 is added as follows:

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
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P00020

Page 3 of 4

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0090 1 Lot

1 YR Maintenance Workshop Block (1:25)
FFP
1 LOT = 40 Sets at a unit price of

In accordance with SOW and Attachment 22. Attachment 22 lists the parts and
quantities that comprise one (1) set.
FOB: Destination

NET AMT

CLIN 0091 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0091 1,000 Each

Basic Issue Items (Unique)
FFP
In accordance with SOW and Attachment 18.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0090:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0091:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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Page 4 of 4

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST – REVISED

10 DEC 2007
2

15 1 YR MWB (ASL) PARTS LIST –
REVISED 10 DEC 2007

3

16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS (COMMON AND
UNIQUE) LIST

2

19 MRAP UNIVERSITY REQUIREMENTS
SOW ADDENDUM

2

20 NET AND I&KPT SOW ADDENDUM 2
21 MRAP FIELD SERVICE REPRESENTATIVE

(FSR) SOW ADDENDUM
2

22 1 YR MAINTENANCE WORKSHOP
BLOCK (1:25) LIST

1

(End of Summary of Changes)
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1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 0087, NET Course and and Material Development, 2) add CLIN 0088, I&KPT Course and
Material Development, 3) revise the extended description for CLIN 0083 and CLIN 0084, and 4) incorporate Attachment 19, NET Training
Statement of Work Addendum, into the basic contract.

See pages 2 through 4 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 27-Nov-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FA 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00019

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

13-Nov-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi08428
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Page 2 of 4

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0083
The CLIN extended description has changed from “Field level. In accordance with SOW and Attachment

16.” to “Field level in accordance with SOW and Attachment 17.”

CLIN 0084
The CLIN extended description has changed from “Sustainment level. In accordance with SOW and

Attachment 16.” to “Sustainment level in accordance with SOW and Attachment 17.”

CLIN 0087 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0087
NET Course and Material Development
FFP
In accordance with SOW and Attachment 20.
FOB: Destination

MAX
NET AMT

CLIN 0088 is added as follows:

(b) (4) (b) (4)

(b) (4)
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Page 3 of 4

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0088
I&KPT Course and Material Development
FFP
In accordance with SOW and Attachment 20.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0087:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 0088:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2

(b) (4) (b) (4)

(b) (4)
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14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2

20 NET AND I&KPT SOW ADDENDUM 2

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 0086, MRAPUniversity Requirements, and 2) incorporate Attachment 19, MRAPUniversity
Statement of Work Addendum, into the basic contract.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 02-Nov-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00018

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

01-Nov-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

carl.bradshaw@usmc milEMA L:703-432-4825TEL:

CARL V. BRADSHAW/ CONTRACT NG OFFICER

Modification Control Number: siddiqi08382
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Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $2,119,111.00 from $1,072,295,457.82 (EST) to
$1,074,414,568.82 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0086 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0086 1 Lot
MRAP University Requirements
FFP
In accordance with SOW and Attachment 19.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0086:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4

(b) (4) (b) (4)

(b) (4)
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5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST

EQUIPMENT LIST (SUSTAINMENT AND
FIELD LEVEL)

2
(worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 0083, Special Tools and Test Equipment (Sustainment Level), 2) add CLIN 0084, Special
Tools and Test Equipment (Field Level), and 3) incorporate Attachment 16, Special Tools and Test Equipment list.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 31-Oct-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00017

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

24-Oct-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi08230
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Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $188,663.93 from $1,044,678,448.80 (EST) to
$1,044,867,112.73 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0082 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0082 23 Set

Special Tools and Test Equipment
FFP
Field level. In accordance with SOW and Attachment 16.
FOB: Destination

NET AMT

CLIN 0083 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0083 8 Set

Special Tools and Test Equipment
FFP
Sustainment level. In accordance with SOW and Attachment 16.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0082:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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The following Acceptance/Inspection Schedule was added for CLIN 0083:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 SPECIAL TOOLS AND TEST

EQUIPMENT LIST (SUSTAINMENT AND
FIELD LEVEL)

2
(worksheets)

(End of Summary of Changes)
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ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) reallocate a quantity of one thousand (1,000) MRAPCategory I vehicles from CLIN 1001 to CLIN
0001, 2), increase the quantity of CLIN 0004 by seven (7) units fromseventy-tw o (72) each to seventy-nine (79) each, 3) increase the
quantity of CLIN 0005 by one (1) unit from three (3) each to four (4) each, 4) add CLIN 0082, MRAPTest Seats, and 5) incorporate
Attachment 16, MRAPTest Seats Statement of Work Addendum, into the basic contract.

See pages 2 through 4 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 4

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 29-Oct-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00016

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

19-Oct-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi0899
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $27,428,345.09 from $1,044,678,448.80 (EST) to
$1,072,106,793.89 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 1500 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option
1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 2500 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The maximum quantity has increased by
The IDIQ maximum order quantity has increased by

CLIN 0004
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 0005
The pricing detail quantity has increased by
The total cost of this line item has increased by

CLIN 1001
The CLIN extended description has changed from In Accordance with SOW and PS. Quantity: 001 to 200

- Unit Price: Quantity: 201 to 1500 - Unit Price: Pricing will be on a cumulative basis
regardless of vehicle type, CAT I or CAT II or a combination of both is ordered. The above unit prices only apply to
production vehicles. Once 200 units are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination
of both), tier 2 pricing will prevail for the life of the contract. Unit Prices are based on the year (base, option

(b) (4) (b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)(b) (4)
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1,2,3,4) that the order is placed. This aggregrate total excludes any and all vehicles used for testing. Test vehicles
will utilize the prices at contract award as follows: Quantity: 001 to 200 - Unit Price: to In Accordance
with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 500 - Unit Price:

Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of
both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price: .

The maximum quantity has decreased by
The IDIQ maximum order quantity has decreased by

CLIN 0082 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0082 8 Each

MRAP Test Seats
FFP
In accordance with Attachment 16, MRAP Test Seat SOW Addendum.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0082:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) add CLIN 0085, Basic Issue Items, and 2) incorporate Attachment 18, Basic Issue Items.

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 29-Oct-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00015

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

24-Oct-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi08273
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0085 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0085 UNDEFINED
Basic Issue Items
FFP
In accordance with Attachment 18, Basic Issue Items.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0085:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2

(b) (4) (b) (4)

(b) (4)
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10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 RESERVED
17 RESERVED
18 BASIC ISSUE ITEMS 1

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to correct the line item description for CLIN 0035. The line item description has changed from"Operator
Training Category I - CONUS" to "Field Service Representative - OCONUS."

See page 2 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 20-Sep-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00014

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

19-Sep-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

carl.bradshaw@usmc milEMA L:703-432-4825TEL:

CARL V. BRADSHAW/ CONTRACT NG OFFICER

Modification Control Number: siddiqi073370
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0035
The CLIN description has changed from Operator Training Category I - CONUS to Field Service

Representative - OCONUS.

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) delete stepladder pricing on CLIN 0004 (1 Year Forw ard Deployment Block) and CLIN 0005 (1 Year
Maintenance Work Block); 2) revise quantities and add unit pricing for CLIN 0004 and 0005; 3) increase CLIN 0201, DT-C2 Test Support, for
additional armor coupons; 4) add CLIN 0202, Initial Operational Test and Evaluation (IOT&E); 5) incorporate the IOT&ESOW Addendum, FDB
Parts List, and MWB Parts List as Attachments 13, 14, and 15; and 6) change the Surveillance Criticality Designator (SCD) code from "B" to
"A".

See pages 2 through 3 for a summary of changes.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES
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16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 13-Sep-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.
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2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

13-Sep-2007

CODE
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M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi073252
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $105,409,160.15 from $939,269,288.65 (EST) to
$1,044,678,448.80 (EST).

The Criticality code has changed from B to A.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The CLIN extended description has changed from In accordance with SOW. to In accordance with

SOW and Attachment 14.
The pricing detail quantity has increased by
The unit price amount has changed from
The total cost of this line item has increased by

The steppladder pricing structure has been deleted.

CLIN 0005
The CLIN extended description has changed from In accordance with SOW. to In accordance with

SOW and Attachment 15.
The pricing detail quantity has increased by
The unit price amount has changed from
The total cost of this line item has increased by

The steppladder pricing structure has been deleted.

CLIN 0201
The unit price amount has increased by .
The total cost of this line item has increased by .

CLIN 0202 is added as follows:

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0202 1 Each

MRAP IOT&E Test Support
FFP
In accordance with Attachment 13.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0202:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:

SECTION J - TABLE OF CONTENTS
ATTACHMENT DOCUMENT PAGES

1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) incorporate CLIN 0081, Provisioned Item Orders, into the contract; 2) incorporate paragraphs H.12
through H.16 into the contract; 3) revise paragraph G.3 to update WAWF information; 4) replace Attachment 3, Contract Data Requirements
List (CDRL), and 5) add DFARS clauses 252.225-7004 and 252.225-7006 to the contract.

See pages 2 through 12 for a summary of changes.

The total contract value remains unchanged as a result of this modification.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 12

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 07-Sep-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00012

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

06-Sep-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi073009
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0081 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0081 UNDEFINED Each
Provisioned Item Orders
FFP
Upon acceptance of Provisioned Item Orders, the Contractor shall provide spare
modules and provisioned parts as specified in each order in accordance with
Section H.13.
FOB: Destination
PURCHASE REQUEST NUMBER: M6785407R5000

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0081:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

SECTION G - CONTRACT ADMINISTRATION DATA

The following have been modified:
CONTRACT ADMINISTRATION DATA

G1 POINT OF CONTACT

a) Contract Administration Office:

Contract administration functions (see FAR 42.302, DFAR 242.302.)

DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG. 203
ARLINGTON HEIGHTS, IL 60005-2451

(b) (4) (b) (4)

(b) (4)
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Contract administration functions withheld, additional contract administration functions assigned, or special
instructions (see FAR 42.202): NONE

b) Paying Office:

The Paying office which will make payments is designated as follows:

DFAS - COLUMBUS CENTER
WEST ENTITLEMENT OPERATIONS PO BOX 182238
COLUMBUS OH 43218-2381

c) Purchasing Office:

The Contracting Officer for this procurement is:

Lynn Frazier
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico, VA 22134

d) Project Officers

CAT I AND CAT II

Mr. Steven Riestra
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico VA 22134

G2 ACCOUNTING CLASSIFICATION REFERENCE NUMBER (ACRN)

The Accounting Classification Reference Number (ACRN) is the double letter prefix to the long line accounting
classification citation number contained in the accounting data sheet attached to the contract, or listed below. It is
used as a method for tracking expenditures against individual contract line items. In instances where multiple long
line accounting classification numbers are applicable to single line items, each will be prefixed by a separate ACRN.
Each line item, subline item, task and subtask listed in the schedule or Statement of Work shall have an accounting
classification reference number assigned at the time of award or upon issuance of the task or delivery order.

G3 REQUESTS FOR PAYMENT/WAWF INSTRUCTIONS TO CONTRACTORS

ELECTRONIC INVOICING PROCEDURES (MARCORSYSCOM Feb 2006)

In compliance with DFARS 252.232-7003, "Electronic Submission of Payment Request (March 2007)", the United
States Marine Corps (USMC) utilizes WAWF-RA to electronically process vendor request for payment. The
contractor is required to utilize this system when processing invoices and receiving reports under this contract.

The contractor shall (i) ensure an Electronic Business Point of contract (POC) is designated in Central Contractor
Registration athttp://www.ccr.govand (ii) register to use WAWF-RA at thehttps://wawf.eb mil/within ten
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(10)days after award of the contract or modification incorporating WAWF-RA into the contract. Step by step
procedures to register are available at thehttps://wawf.eb mil/.

Questions regarding invoices can be directed to the Project Officer listed in the G.1 Government Points of Contact
section herein. When submitting invoices, please utilize the "Send Additional Emails" option to notify the following
MRAP team members that a new WAWF invoice has been submitted.

michelle.cresswell@usmc.mil

leslie.ferguson@usmc mil

janice.tutt.ctr@usmc.mil

RienstrS@tacom.army.mil

Jeff.chandler@egginc.com

csnyder@egginc.com

The contractor is directed to use the "2 -in-1" format when processing invoices and receiving reports. For all
requirements, the contractor shall use the Marine Corps Systems Command DODAAC and extension (i.e.,
M67854PG15)as the DODAAC for all shipping addresses.

To expedite payment, when submitting invoices for payment the contractor is advised to check the applicable box to
notify the Government point of contact electronically of an invoice submission.

DFAS-Columbus
P.O. Box 369022
Attn:Kansas-M67443
Columbus, Ohio 43236-9022

E-Mail: CCO-KC-VPIS@DFAS.MIL
PHONE: 1-800-756-4571 #2 then #4
WAWF: https://wawf.eb mil
VPIS: https://WWW.dfas.mil/money/vendor

Data entry information in WAWF:
Payment Office DoDAAC: HQ0339
Issue By DoDAAC: M67854
Admin Office DoDAAC: S1403A
Service Acceptor DoDAAC: M67854/ EXT PG15
Contract Number: M67854-07-D-5032

Before closing out of an invoice session in WAWF-RA, but after submitting your document or documents, the
contractor will be prompted to send additional email notifications. The contractor shall click on "Send
Additional Email Notifications" block on the page that appears. Add the primary point of contact's email address
(provided above) in the first email address block and add the alternate point of contact's email address in the
following block. This additional notification to the government is important to ensure the appropriate point of
contact is aware that the invoice documents have been submitted into the WAWF-RA system.

NOTE: The POCs identified above are for WAWF issues only. Any other contracting questions/problems should
be addressed to the POC identified in Section A of the contract.

Additionally:
In the description area for the DD250, the contractor must provide the following information:
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List each vehicle separately with the following information for each:

-Vehicle Type (e.g., CAT I, II, III, II-Ambulance)

-Vehicle Serial Number/Government Registration Number

-Vehicle Asset ID (e.g., USMC, Army, Navy, etc.)

-Vehicle VIN Number

SECTION H - SPECIAL CONTRACT REQUIREMENTS

The following have been modified:
SPECIAL CONTRACT REQUIREMENTS

Section H - Special Contract Requirements

H1 NOTIONAL PRODUCTION PROFILE/DELIVERY SCHEDULE

The anticipated initial vehicle production profile/ delivery schedule during the first 12 months of the contract
(subject to change based upon programmatic factors) for the MRAP program is provided in Attachment 6 .

H2 Rapid Delivery Incentives

For Initial ID/IQ Test Vehicles:
The Government will provide the contractor an incentive of for the initial two ID/IQ Testing Vehicles
per vehicle Category if the contractor deliveres the CLIN within 30 days of Contract Award. This incentive applies
to the first two vehicles of any awarded ID/IQ CLIN per vehicle category.

H3 Basis for Subsequent Delivery Order Award(s)

As a result of MRAP source selection (as described in Section M), the Government may award one or multiple
ID/IQ contracts to successful offerors. These initial ID/IQ contracts shall include an initial funded base quantity of
vehicles (2 of each type) that shall be used for Performance Verification Testing (PVT) as described in the
Performance Specification and Section C. Upon completion of this testing, the Government may award follow-on
delivery orders (which may include awards under more than one ID/IQ contract), above the initial contract minimum
order. Delivery Orders will be issued in accordance with FAR 16.505. If the Government elects to award these
follow-on delivery orders, the following criteria shall be used as the basis for deciding how to place these orders (in
descending order of priority):

The Contractor or Contractors vehicle systems that demonstrate the best overall performance in PVT testing
(with survivability being the highest priority)
The Contractor or Contractors that demonstrate the greatest capability to produce and deliver vehicles with the
shortest ramp up time and greatest maximum production capacity, in order to meet the urgent delivery
requirements for these vehicles.

(b) (4)
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Funding availability/affordability will also be a consideration in making the business decision as to how to proceed
with an order or combination of follow-on orders. Due to the urgency of the requirement, the Government need not
wait for all test vehicles to be delivered and tested before deciding to execute additional delivery orders. Early
delivery of initial ID/IQ test vehicles is encouraged. The Government reserves the right not to test an offeror’s
vehicle if adequate US Government test data is available and validated by Marine Corps Systems Command
(MCSC).

H4 CONTRACTOR NOTICE REGARDING LATE DELIVERY

In the event that the contractor, for any reason, anticipates or encounters difficulty in complying with the contract
delivery schedule or date, or in meeting any of the other requirements of the contract, they shall immediately notify
the Administrative and Procuring Contracting Officers (ACO and PCO) in writing, providing all of the pertinent
details. This data shall be informational only in character and its receipt by the Government shall not be construed as
a waiver by the Government of (i) any delivery schedule or date, (ii) compliance with any other contract requirement
by the contractor, or (iii) any other rights or remedies belonging to the Government under law or otherwise under
this contract.

H5 INCORPORATION OF REPRESENTATIONS AND CERTIFICATIONS BY REFERENCE

All representations and certifications and other written statements made by the contractor in response to SECTION
K of the solicitation or at the request of the contracting officer, incident to the award of the contract or modification
of this contract, are hereby incorporated by reference with the same force and effect as if they were given in full text.

H6 CONTRACT CHANGES

No order, statement, or conduct of Government personnel who might visit the contractor's facility or in any other
manner communicated with contractor personnel during the performance of this contract shall constitute a change
under the "Changes" clause of this contract.

No understanding or agreement, contract modification, change order, or other matter deviating from or constituting
an alteration or change of the terms of the contract shall be effective or binding upon the Government unless
formalized by contractual documents executed by the contracting officer or his or her designated representative.

The Contracting Officer is the only person authorized to approve changes in any of the requirements of this contract
and, notwithstanding provisions contained elsewhere in the contract, the said authority remains solely with the
Contracting Officer. In the event that the contractor effects any change at the direction of any person other than the
Contracting Officer, the change will be considered to have been made without authority at the contractor's expense,
and no adjustment shall be made in the contract price or other contract terms and conditions as consideration for the
aforementioned unauthorized change. Further, should the unauthorized change be to the Government's detriment, the
contractor may be held financially responsible for its correction.

H7 GOVERNMENT PRODUCTION AND RESEARCH PROPERTY

If the offeror/contractor plans to use, in performing the work under this solicitation/contract, any items of
Government property in the Offeror’s/contractor's possession under a facilities contract or other agreement
independent of this solicitation, the offeror shall so state in their proposal and identify (by contract number,
Government agency, and contract administrator) the facilities he proposes to use. Moreover, the offeror shall request
written concurrence to use each item of such Government property from the cognizant Contracting Officer.
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H8 RESPONSIBILITY IN SUBCONTRACTING

The contractor shall provide the technology processes, test procedures, data, drawings, and/or other information
required to facilitate competition to the fullest extent feasible, and assure performance by selected subcontractors.
The contractor will be fully responsible for assuring that all appropriate contractual provisions and clauses are
passed down to its subcontractors, and that those provisions are enforced.

H9 SUBCONTRACTING PLAN

Effective upon award of the contract, the contractor’s Subcontracting Plan is hereby approved and made a part of
this contract.

H10 GOVERNMENT FURNISHED PROPERTY (GFP)

The Government may furnish to the contractor for use in connection with this contract the property, equipment, and
material set forth in Attachment 4.

FURNISHING SOURCE: Various

*The contractor shall initially be provided information on these items, to be followed by actual hardware at a point
in the program that both parties mutually agree their use and need is required.

Only the property, equipment, and material listed in the quantity shown will be furnished by the Government. All
other property, equipment, and material required in the performance of this contract shall be furnished by the
contractor.

H11 NON-GOVERNMENT SOURCE SELECTION ADVISORS

Offerors are advised the employees of commercial firms under contract to the government will serve as advisors in
performing evaluations of proposals. These advisors will be authorized access to only those portions of the
proposal data and discussions that are necessary to enable them to provide specific advice on specialized matters or
on particular technical issues. Such commercial firms are expressly prohibited from competing on the subject
effort and from proposal rating, ranking, or award recommendations. Outside advisors are required to furnish
non-disclosure agreements and financial disclosure particular to this effort. The following firms may be involved:
EG&G and MKI Systems, Inc.

H12 52.211-14 NOTICE OF PRIORITY RATING FOR NATIONAL DEFENSE USE (SEP 1990)

Any contract awarded as a result of this solicitation will be a DX rated order certified for national defense use under
the Defense Priorities and Allocations System (DPAS) (15 CFR 700), and the Contractor will be required to follow
all of the requirements of this regulation.

The Contractor may view the requirements of this program at the following website:

http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm
<http://www.bis.doc.gov/defenseindustrialbaseprograms/OSIES/DPAS/Default.htm >

H13 PROVISIONED ITEM ORDERS Upon acceptance of Provisioned Item Orders, the Contractor shall
provide spare modules, and provisioned parts as specified in each order.
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(a) General. The Contractor agrees that it will furnish the supplies or services ordered by the Government in
accordance with the procedures specified herein. Orders will be placed by the Contracting Officer,
Provisioning Activity (including Defense Logistics Agency), or Administrative Contracting Officer as unilateral or
bilateral modifications to this contract on SF 30, Amendment of Solicitation/Modification of
Contract. Any amounts shown in Section B at time of award of the initial contract for each provisioned line item
are estimated amounts only and are subject to upward or downward adjustment by the issuing activity. If no
amounts are shown, funding will be obligated before or at time of order issuance. It is understood and agreed that
the Government has no obligation under this contract to issue any orders hereunder.

(b) Priced Orders. For each proposed order, the Contractor agrees that it will submit such cost or pricing data as
the Contracting Officer may require. Promptly thereafter, the Contractor and the Contracting Officer shall
negotiate the price and delivery schedule for the proposed order. Upon execution and receipt of the priced order,
the Contractor shall promptly commence the work specified in the order.

(c) Undefinitized Orders. Whenever the Contracting Officer determines that urgent demands or requirements
prevent the issuance of a priced order, he/she may issue an unpriced order. Such order may be unilateral or
bilateral and shall establish a limitation of Government liability, a maximum ceiling amount, and a schedule for
definitization, as described in subparagraph (e)(2) below. Upon request the Contractor shall submit a maximum
ceiling amount proposal before the undefinitized order is issued. The maximum ceiling amount is the maximum
price at which the order may be definitized. The Contractor shall begin performing the undefinitized order upon
receipt, except as provided in paragraph (d) below. The clause
entitled "CONTRACT DEFINITIZATION" (DFARS 252.217-7027) shall be included in any undefinitized order.

(d) Rejection of Unilateral Orders. The Contractor may reject any unilateral order if the Contractor determines
that it cannot feasibly perform the order, or if the Contractor does not concur with the maximum
ceiling amount. However, each unilateral order shall be deemed to have been accepted by the Contractor unless
within fifteen days of issuance of the order, the Contractor notifies the Contracting Officer in writing of its rejection
of the order.

(e) Definitization of Undefinitized Orders. (1) The Contractor agrees that following the issuance of an
undefinitized order, it will promptly begin negotiating with the Contracting Officer the price and terms of a
definitive order that will include: (A) all clauses required by regulation on the date of the order; (B) all clauses
required by law on the date of execution of the definitive order; and, (C) any other mutually agreeable clauses, terms
and conditions. No later than sixty (60) days after the undefinitized order is issued, the Contractor agrees to submit
a cost proposal with sufficient data to support the accuracy and derivation of its price; and, when required by FAR,
cost or pricing data. If additional cost information is available prior to the conclusion of negotiations, the
Contractor shall provide that information to the Contracting Officer. The price agreed upon shall be set forth in a
bilateral modification to the order. In no event shall the price exceed the maximum ceiling amount specified in the
undefinitized order.

(2) Each undefinitized order shall contain a schedule for definitization which shall include a target date
for definitization and dates for submission of a qualifying proposal, beginning of negotiations
and, if appropriate, submission of make-or-buy and subcontracting plans and cost or pricing data. Submission of a
qualifying proposal in accordance with the definitization schedule is a material element of the order. The schedule
shall provide for definitization of the order by the earlier of:

(i) a specified target date that is not more than 180 days after the issuance of the undefinitized order.
However, that target date may be extended by the Contracting Officer for up to 180 days after the
Contractor submits a qualifying proposal as defined in DFARS 217.7401; or

(ii) the date on which the amount of funds expended by the Contractor under the undefinitized order
exceed fifty percent (50%) of the order's maximum ceiling amount, except as provided in subparagraph (f)(3) below.
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(3) If agreement on a definitive order is not reached within the time provided pursuant to subparagraph (e)(2)
above, the Contracting Officer may, with the approval of the Head of the Contracting Activity, determine a
reasonable price in accordance with Subpart 15.4 and Part 31 of the FAR, and
issue a unilateral order subject to Contractor appeal as provided in the "DISPUTES" clause (FAR 52.233-1). In
any event, the Contractor shall proceed with completion of the order, subject to the "LIMITATION OF
GOVERNMENT LIABILITY" clause (FAR 52.216-24).

(f) Limitation of Government Liability.

(1) Each undefinitized order shall set forth the limitation of Government liability, which shall be the maximum
amount that the Government will be obligated to pay the Contractor for performance of the order until the order is
definitized. The Contractor is not authorized to make expenditures or incur obligations exceeding the limitation of
Government liability set forth in the order. If such expenditures are made, or if such obligations are incurred, they
will be at the Contractor's sole risk and expense. Further, the limitation of Government liability shall be the
maximum Government liability if the order is terminated. The "LIMITATION OF GOVERNMENT LIABILITY"
clause shall be included in any undefinitized order.

(2) Except for undefinitized orders for Foreign Military Sales; purchases of less than special access
programs; and Congressionally-mandated long-lead procurements; and except as otherwise provided in
subparagraph (f)(3) below, the limitation of Government liability shall not exceed fifty percent (50%) of the ceiling
amount of an undefinitized order. In the case of orders within these excepted categories, however, the procedures
set forth herein shall be followed to the maximum extent practical.

(3) If the Contractor submits a qualifying proposal (as defined in DFARS 217.7401) to definitize an order
before the Government has obligated fifty percent (50%) of the ceiling amount, the Contracting Officer may
increase the limitation of Government liability to up to seventy-five percent (75%) of the maximum ceiling amount
or up to seventy-five percent (75%) of the price proposed by the Contractor, whichever is less.

(4) If at any time the Contractor believes that its expenditure under an undefinitized order will exceed the
limitation of Government liability, the Contractor shall so notify the Contracting Officer, in writing, and propose an
appropriate increase in the limitation of Government liability of such order. Within thirty (30) days of such notice,
the Contracting Officer will either (i) notify the Contractor in writing of such
appropriate increase, or (ii) instruct the Contractor how and to what extent the work shall be continued; provided,
however, that in no event shall the Contractor be obligated to proceed with work on an undefinitized order beyond
the point where its costs incurred plus a reasonable profit thereon exceed the limitation of Government liability, and
provided also that in no event shall the Government be obligated to pay the Contractor any amount in excess of the
limitation of Government liability specified in any such order prior to establishment of firm prices.

(g) Initial Spares. The limitations set forth in paragraph (c) and subparagraphs (e)(2), (f)(2) and (f)(3) do not
apply to undefinitized orders for the purchase of initial spares.

(h) Terminal Date for Placement of Orders. The Contractor shall not be obligated to accept any orders placed
hereunder beyond 180 days after delivery of the last end item.

(i) Segregation of Costs. The Contractor shall segregate the costs of performance of each undefinitized order
from the cost of any other work performed by the Contractor.

H14 AUTHORIZED ORDERING OFFICES The following offices have ordering authority for Provisioned
Items:

Defense Supply Center, Columbus OH (DSCC)
PO BOX 3990
Columbus, OH 43218-3990

Defense Supply Center, Philadelphia, PA (DSCP)

(b) (4)
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700 Robbins Ave
Philadelphia, PA 19111-5092

Defense Supply Center, Richmond, VA (DSCR)
8000 Jefferson Davis Highway
Richmond, VA 23297-5000

Payment Office for All Orders:

DEFENSE FINANCE AND ACCOUNTING SERVICE BVDP
CODE: SL4701
P.O. BOX 369031
COLUMBUS, OH 43236-9031

H15 PROCUREMENT OF CONTRACTOR FURNISHED MATERIEL (CFM) FROM DEFENSE
LOGISTICS AGENCY (DLA)

The contractor is authorized IAW FAR clause 52.251-1 to use DLA as a Source of Supply (SOS) via use of CFM
Department of Defense Activity Address Code (DODAAC). Authorization enables contractor to use DLA as first
source of supply for tires and other DLA managed items in support of the contract. Any acquisition from DLA will
be a direct transaction between the contractor and DLA.The contracting officer (CO) will request the CFM
DODAAC to coincide with contract. DLA will assist USMC CO and contractor in coordination of required TAC
information to insure proper invoicing and payment. Use of DLA as a SOS will not relieve the contractor of
performance under the terms of this contract.

H16 TECHNICAL DATA/LOGISTICS INFORMATION

Logistics information will enable government sources of supply to procure the most current materiel configuration
over the life cycle of the vehicles. Contractor will provide initial and ongoing updates of MRAP bill of materiel
parts data, as requested by government. Government will have access to contractor parts data, drawings and changes
to information. Minimum data will include, but not be limited to; Manufacturer and/or Vendor CAGE Code, part
number, (to include assemblies and their downparts), item name, NSN (if one's been assigned), etc. In addition to
technical information contractor will collect and provide parts usage data, when requested, throughout the period of
support.

SECTION I - CONTRACT CLAUSES

The following have been added by reference:

252.225-7004 Report of Contract Performance Outside the United States
and Canada--Submission after Award

MAY 2007

252.225-7006 Quarterly Reporting of Actual Contract Performance Outside
the United States

MAY 2007

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The Table of Contents has changed from:
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P00012

Page 11 of 12

Exhibit/Attachment Table of Contents

DOCUMENT TYPE DESCRIPTION PAGES DATE
Attachment 1 STATEMENT OF

WORK
Attachment 10 CATEGORY II PRICE

EVALUATION
Attachment 11 Amendment 1

Attachment
Attachment 2 PERFORMANCE

SPECIFICATIONS
Attachment 3 CONTRACT DATA

REQUIREMENTS LIST
Attachment 4 MISSION EQUIPMENT

PACKAGES
Attachment 5 TECHNICAL

INFORMATION
CHECKLIST

Attachment 6 NOTIONAL DELIVERY
SCHEDULE

Attachment 7 FSR DEPLOYMENT
CHECKLIST

Attachment 8 DD254
Attachment 9 CATEGORY I PRICE

EVALUATION

to:

Exhibit/Attachment Table of Contents

DOCUMENT TYPE DESCRIPTION PAGES DATE
Attachment 3 Contract Data

Requirements List
33 23-JUL-2007

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS
LIST– REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2



M67854-07-D-5032
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Page 12 of 12

10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to increase the price of CLIN 0201, DT-C2 Test Support, for additional armor coupons.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 31-Aug-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00011

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

30-Aug-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi073092
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Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $18,428.65 from $939,250,860.00 (EST) to
$939,269,288.65 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0201
The unit price amount has increased by
The total cost of this line item has increased by

(End of Summary of Changes)

(b) (4)
(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to:

1. Add CLIN 0300 for Accelerated Category I MRAPs, and
2. Change the acceptance location for CLIN 0062 from"Destination" to "Origin."

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 20-Jul-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00010

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

19-Jul-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3575/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: siddiqi072566
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $413,869,860.00 from $525,381,000.00 (EST) to
$939,250,860.00 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0300 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0300 755 Each

Accelerated CATEGORY I MRAP
FFP
In Accordance with SOW and PS.
Quantity: 1-755 - Unit Price
Unit price will be applicable only to MRAP CAT I vehicles ordered on this CLIN.
Stepladder pricing for MRAP CAT I and CAT II vehicles on all CLINs other than
CLIN 0300 remain unchanged as a result of this modification. Orders issued
against other CLINs will be subject to the pricing and quantity provisions
established for those CLINs.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for CLIN 0062 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

The following Acceptance/Inspection Schedule was added for CLIN 0300:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)

(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

1. The purpose of this modification is to add CLIN 0201 for DT-C2 Test Support.

2. Attachment 12 is hereby incorporated into the contract. This attachment is solely applicable to CLIN 0201.

3. All other terms and conditions remain unchanged as a result of this modification.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 09-Jul-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3) Mutual agreement of the parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00008

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

09-Jul-2007

CODE

MAR NE CORPS SYSTEM COMMAND
CTQ 2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

wanda hanshaw@usmc.milEMA L:703-432-5009TEL:

WANDA M. HANSHAW / CONTRACT SPECIALIST

Modification Control Number: siddiqi072377
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Page 2 of 3

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $4,209,070.00 from $521,171,930.00 (EST) to
$525,381,000.00 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0201 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0201 1 Each

MRAP DT-C2 Test Support
FFP
In accordance with Attachment 12.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0201:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS 45
3 CONTRACT DATA REQUIREMENTS LIST 33
4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5

(b) (4) (b) (4)

(b) (4)



M67854-07-D-5032
P00008

Page 3 of 3

9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

1. The purpose of this modification is to increase the unit price of CLIN 0018: Testing Category I due to additional test support (coupons).

2. All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 15-Jun-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103 (a) Bilateral Agreement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00007

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

15-Jun-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3654/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: dw hite072200
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Page 2 of 2

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $49,731.00 from $521,122,199.00 (EST) to
$521,171,930.00 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0018
The unit price amount has increased by .
The total cost of this line item has increased by

(End of Summary of Changes)

(b) (4)
(b) (4)

(b) (4)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

1. This modif ication provides several clarifications and clerical corrections to Attachment 1, the Statement of Work (SOW), and to
Attachment 3, the Contract Data Requirements List (CDRL).

2. Attachment 1 and Attachment 3 are hereby replaced in their entirety.

3. All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 2

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 12-Jun-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00006

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

12-Jun-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3654/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

See Continuation Page.

1 CONTRACTID CODE PAGE OF PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 04-Jun-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor X is not, is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00005

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

04-Jun-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3654/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: dw hite072060
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM
The DPAS code has changed from DO-A4 to DX-A4.

SECTION I - CONTRACT CLAUSES

The following have been added by reference:

252.225-7001 Buy American Act And Balance Of Payments Program JUN 2005

(End of Summary of Changes)



DCMA CHICAGO
1523 WEST CENTRAL ROAD, BLDG 203
ARL NGTON HEIGHTS L 60005-2451

M6785407R5000

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

See Continuation Page.

1 CONTRACTID CODE PAGE OF PAGES

J 1 10

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 14-May-2007

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103 (a) Bilateral Agreement
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

P00004

2 AMENDMENT/MODIFICATION NO 5 PROJECT NO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

11-May-2007

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: B

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCHIE MASSICOTTE
4201 W NFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

lynn.frazier@usmc.milEMA L:703-432-3654/5017TEL:

LYNN FRAZIER / CONTRACT NG OFFICER

Modification Control Number: dw hite071663
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE

1. The purpose of this modification is to add CLIN 0200 to cover Federal Retail Excise Tax (FRET) on vehicles
that will be delivered and remain within CONUS for 6 months or longer.

An example to calculate FRET is described below:

SAMPLE DATA
CAT I (CONUS Vehicle)
Shipping
FRET %
Tire Credit

Example: (CAT I) - (Shipping) = * (FRET %) = (Tire Credit)
= (FRET)

*** Tire Credit is to be subtracted, as the last step before calculating the FRET (above order of calculation is
important: ((Vehicle – Shipping) * FRET %) – (Tire Credit) = FRET

2. Option year CLINs have been renumbered. The purpose of renumbering Option Yr. CLINs is to ensure
consistency in numbering for base year and option year CLINs. This change will allow for ample room for the
addition of new base year CLINs, if needed.

CAT I Option
Yr. CLIN

Rev.
CLIN CLIN Name

1 0101 1001 CAT I MRAP

2 0102 2001 CAT I MRAP

3 0103 3001 CAT I MRAP

4 0104 4001 CAT I MRAP

CAT II Option
Yr. CLIN

Rev.
CLIN CLIN Name

1 0201 1002 CAT II MRAP

2 0202 2002 CAT II MRAP

3 0203 3002 CAT II MRAP

4 0204 4002 CAT II MRAP

Option Yr. CLIN
Rev.
CLIN CLIN Name

1 0301 1003
90 Day Consumable
Category I

1 0401 1004
1 YR Forward Deployment
Block Category I

1 0501 1005
1 YR Maint Workshop
Block Category I

1 0601 1006
90 Day Consumable
Category II

1 0701 1007
1 YR Forward Deployment
Block Category II

(b) (4)

(b) (4) (b) (4) (b) (4) (b) (4) (b) (4)
(b) (4)
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1 0801 1008
1 YR Maint Workshop
Block Category II

1 0901 Deleted Field Service Rep (FSR)

1 0901AA 1009
Field Service Rep (FSR)
CONUS

1 0901AB 1010
Field Service Rep (FSR)
OCONUS

3. CLIN/SLIN stepladder pricing info was updated to correct Stepladder Name to reflect the above changes to
CLINs/SLINs.

4. Revised Slins 0901AA & 0901AB renumbered 1009 & 1010 respectively changed from non-option to option
status. As a result of SLINs 0901AA and 0901AB being set as base option SLINs instead of the intended option
year SLINs, the contract value has decreased by Therefore, the total estimated contract base year
value is

5. Stepladder Pricing was deleted for CAT I (CLINs 1001, 2001, 3001, 4001) and CAT II (CLINs 1002, 2002,
3002, 4002) vehicles. The new pricing is based on a cumulative basis regardless of vehicle type, CAT I or CAT II
or a combination of both is ordered. The new pricing structure only applies to production vehicles. Once 200 units
are placed at tier 1 pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail
for the life of the contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This
aggregrate total excludes any and all vehicles used for testing. All test vehicles, CAT I and CAT II are to continue
to utilize the original pricing structure at contract award. Reference example below for all future production
delivery orders (example provided from IMG as part of revised price proposal):

SAMPLE DATA:

Delivery Order Examples:

1) Delivery Order in Year 1of 50 CAT I and 50 CAT II:

YR 1 1-200
Per Unit Price QTY

CAT I 50
CAT II 50

Total Order 100

2) Delivery Order in Year 2of 50 CAT I and 50 CAT II:

YR 2 1-200
Per Unit Price QTY

CAT I 50
CAT II 50

Total Order 100

Since 200 cumulative orders have been placed with IMG, the next tier (2nd) of pricing takes into effect

(b) (4)
(b) (4)

(b) (4)

(b) (4)
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3) Delivery Order in Year 2of 50 CAT I and 50 CAT II:

YR 2 1-200
Per Unit Price QTY

CAT I 50
CAT II 50

Total Order 100

6. All other terms and conditions remain unchanged and in full force and effect

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was decreased by $164,785,134.00 from $685,907,333.00 (EST) to
$521,122,199.00 (EST).

The Authority USC 41 checkbox not checked has been added.
The Authority USC 10 checkbox not checked has been added.

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1500 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0002
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price Quantity: 201 to 2600 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price: .

The steppladder pricing structure has been deleted.

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
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CLIN 0101
This CLIN has been renumbered to CLIN 1001.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1500 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0102
This CLIN has been renumbered to CLIN 2001.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1500 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 - Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0103
This CLIN has been renumbered to CLIN 3001.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 1500 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 -Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0104
This CLIN has been renumbered to CLIN 4001.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 -Unit Price: Quantity: 201 to 1500 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 -Unit Price:

The steppladder pricing structure has been deleted.

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)
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CLIN 0201
This CLIN has been renumbered to CLIN 1002.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 2600 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1 pricing
(whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the contract.
Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total excludes any
and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows: Quantity: 001 to
200 - Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0202
This CLIN has been renumbered to CLIN 2002.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 2600 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 -Unit Price:

The steppladder pricing structure has been deleted.

CLIN 0203
This CLIN has been renumbered to CLIN 3002.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 - Unit Price: Quantity: 201 to 2600 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 -Unit Price: .

The steppladder pricing structure has been deleted.

CLIN 0204
This CLIN has been renumbered to CLIN 4002.
The CLIN extended description has changed from In Accordance with SOW and PS. to In

Accordance with SOW and PS. Quantity: 001 to 200 -Unit Price: Quantity: 201 to 2600 - Unit Price:
Pricing will be on a cumulative basis regardless of vehicle type, CAT I or CAT II or a combination of

both is ordered. The above unit prices only apply to production vehicles. Once 200 units are placed at tier 1
pricing (whether all CAT I, all CAT II and/or a combination of both), tier 2 pricing will prevail for the life of the
contract. Unit Prices are based on the year (base, option 1,2,3,4) that the order is placed. This aggregrate total
excludes any and all vehicles used for testing. Test vehicles will utilize the prices at contract award as follows:
Quantity: 001 to 200 -Unit Price

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
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The steppladder pricing structure has been deleted.

CLIN 0301
This CLIN has been renumbered to CLIN 1003.
The stepladder pricing structure has changed from:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0301CATEGORY II -
90 DAY CONSUMABLE

0301 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1003 CATEGORY II -
90 DAY CONSUMABLE

1003 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

CLIN 0401
This CLIN has been renumbered to CLIN 1004.
The stepladder pricing structure has changed from:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0401 CATEGORY II -
1 YR FORWARD
DEPLOYMENT BLOCK

0401 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1004 CATEGORY II -
1 YR FORWARD
DEPLOYMENT BLOCK

1004 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

CLIN 0501
This CLIN has been renumbered to CLIN 1005.
The stepladder pricing structure has changed from:

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0501 CATEGORY II -
1 YR MAINT WORKSHOP
BLOCK

0501 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1005 CATEGORY II -
1 YR MAINT. WORKSHOP
BLOCK

1005 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

CLIN 0601
This CLIN has been renumbered to CLIN 1006.
The stepladder pricing structure has changed from:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0601 CATEGORY II -
90 DAY CONSUMABLE

0601 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1006 CATEGORY II -
90 DAY CONSUMABLE

1006 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

CLIN 0701
This CLIN has been renumbered to CLIN 1007.
The stepladder pricing structure has changed from:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0701 CATEGORY II -
1 YR FORWARD
DEPLOYMENT BLOCK

0701 1.00 200.00

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1007 CATEGORY II -
1 YR FORWARD
DEPLOYMENT BLOCK

1007 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

CLIN 0801
This CLIN has been renumbered to CLIN 1008.
The stepladder pricing structure has changed from:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0801 CATEGORY II -
1 YR MAINT WORKSHOP
BLOCK

0801 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

To:

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 1008 CATEGORY II -
1 YR MAINT. WORKSHOP
BLOCK

1008 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

CLIN 0901
The CLIN description has changed from Field Service Representative (FSR) to DELETED.
The CLIN extended description In accordance with SOW. has been deleted.

SUBCLIN 0901AA
This SUBCLIN has been renumbered to CLIN 1009.
The option status has changed from No Status to Option.

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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SUBCLIN 0901AB
This SUBCLIN has been renumbered to CLIN 1010.
The option status has changed from No Status to Option.

CLIN 0200 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0200 Each
Federal Retail Excise Tax (FRET)
FFP

of price of vehicles. SubCLINs will be assigned in individual delivery
orders. This CLIN is only applicable to vehicles with a final destination within
CONUS for a period exceeding 6 months.
FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0200:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

(End of Summary of Changes)

(b) (4) (b) (4)

(b) (4)

(b) (4)
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION G - CONTRACT ADMINISTRATION DATA

The following have been modified:
CONTRACT ADMINISTRATION DATA

ADMINISTRATION DATA
Section G - Contract Administration Data

G1 POINT OF CONTACT

a) Contract Administration Office

Contract administration functions (see FAR 42.302, DFAR 242.302.)

DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG. 203
ARLINGTON HEIGHTS, IL 60005-2451

Contract administration functions withheld, additional contract administration functions assigned, or special
instructions (see FAR 42.202): NONE

b) Paying Office

The Paying office which will make payments is designated as follows:

DFAS - COLUMBUS CENTER
WEST ENTITLEMENT OPERATIONS PO BOX 182238
COLUMBUS OH 43218-2381

c) Purchasing Office:

The Contracting Officer for this procurement is:

Lynn Frazier
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico, VA 22134

d) Project Officers

CAT I
Ms. Kim Yarboro
Commander
Marine Corps Systems Command
Code CT025
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2200 Lester Street
Quantico VA 22134

CAT II
Mr. Thomas Carmody
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico VA 22134

G2 ACCOUNTING CLASSIFICATION REFERENCE NUMBER (ACRN)

The Accounting Classification Reference Number (ACRN) is the double letter prefix to the long line accounting
classification citation number contained in the accounting data sheet attached to the contract, or listed below. It is
used as a method for tracking expenditures against individual contract line items. In instances where multiple long
line accounting classification numbers are applicable to single line items, each will be prefixed by a separate ACRN.
Each line item, subline item, task and subtask listed in the schedule or Statement of Work shall have an accounting
classification reference number assigned at the time of award or upon issuance of the task or delivery order.

G3 SUBMISSION OF INVOICES

WAWF-RA INSTRUCTIONS

In compliance with DFARS 252.232-7003, "Electronic Submission of Payment Requests (March 2003)", the United
States Marine Corps (USMC) utilizes WAWF-RA to electronically process vendor requests for payment. The
contractor shall be required to utilize this system when processing invoices and receiving reports under this contract,
unless the provision at DFARS 252.232-7003(c) apply. The contractor shall (i) register to use WAWF-RA at
<https://rmb.ogden.disa.mil>, and (ii) ensure an Electronic Business Point of Contact is designated in the Central
Contractor Registration at<http://www.ccr.gov>, within ten (10) days after award of this contract. Questions
regarding invoices can be directed to the Project Officer listed in the G.1 Government Points of Contact section
herein. When submitting invoices, please utilize the "Send Additional Emails" option to notify the following
MRAP team members that a new WAWF invoice has been submitted.

Data entry information for WAWF:
Payment Office DoDAAC: HQ0339
Issue By DoDAAC: M67854
Admin Office DoDAAC: S1403A
Service Acceptor DoDAAC: M67854; Extn: PG15
Contract Number: M67854-07-D-5032

G4 POST-AWARD CONFERENCE

In compliance with DFARS 252.242-7000, a Post-Award Conference shall be conducted within 30 days after
contract award with representation by the contractor, cognizant Contract Administration Office, and the U.S. Marine
Corps. The Administrative Contracting Officer (ACO) will act as chairperson. The Post Award Conference shall
be conducted at the facility of the offeror selected for award as provided by FAR 42.5. In no event shall the
Post-Award Conference constitute grounds for excusable delay by the contractor in performance of any provision in
the contract.
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

The following items are applicable to this modification:
CONTINUATION PAGE

A. The purpose of this modification is to re-structure/re-number the CLINs as follows:

FROM TO
SubCLIN CLIN DESCRIPTION
0009AA 0034 Field Service Representative - CONUS

0009AB 0035 Field Service Representative - OCONUS

0014AA 0036 Operator Training Category I - CONUS

0014AB 0037 Operator Training Category I - OCONUS

0015AA 0038 Operator Training Category II - CONUS

0015AB 0039 Operator Training Category II - OCONUS

0016AA 0040 Maintenance Classes Category I - CONUS

0016AB 0041 Maintenance Classes Category I - OCONUS

0017AA 0042 Maintenance Classes Category II - CONUS

0017AB 0043 Maintenance Classes Category II - OCONUS

0024AA 0044 Technical Support - Labor Category I

0024AB 0045 Technical Support - Labor Category II

0024AC 0046 Technical Support - Labor Category III

0029AA 0047 Gov.t Format Tech Manuals - Category I

0029AB 0048 Gov.t Format Tech Manuals - Category II

0023AA 0049 CDRL A001 CONFERENCE/MEETING AGENDA

0023AB 0050 CDRL A002 CONFERENCE/MEETING MINUTES

0023AC 0051 CDRL A003 IN-PROCESS REVIEW

0023AD 0052 CDRL A004 MANUFACTURING PLAN UPDATES

0023AE 0053 CDRL A005 FINAL INSPECTION RECORD

0023AF 0054 CDRL A006 ENGINEERING CHANGE PROPOSAL (ECP)

0023AG 0055 CDRL A007 REQUEST FOR DEVIATION

0023AH 0056 CDRL A008 CONFIGURATION STATUS ACCOUNTING

0023AJ 0057 CDRL A009 CONFIGURATION PLAN/AUDIT

0023AK 0058 CDRL A010 SAFETY ASSESSMENT REPORT/UPDATE

0023AL 0059 CDRL A011 HEALTH HAZARD ANALYSIS REPORT

0023AM 0060 CDRL A012 HAZARD LOG

0023AN 0061 CDRL A013 ENVIRONMENTAL ASSESSMENT

0023AP 0062 CDRL A014 COMMERCIAL TECHNICAL MANUAL

0023AQ 0063 CDRL A015 VALIDATION CERTIFICATION

0023AR 0064 CDRL A016 COPYRIGHT RELEASE

0023AS 0065
CDRL A017 LOGISTICS MANAGEMENT INFORMATION (LMI)

DATA PRODUCT. LONG LEAD TIME ITEMS LIST

0023AT 0066
CDRL A018 LOGISTICS MANAGEMENT INFORMATION (LMI)

DATA PRODUCT. TOOLS AND TEST EQUIPMENT LIST

0023AU 0067
CDRL A019 LOGISTICS MANAGEMENT INFORMATION (LMI)

DATA PRODUCT. COMMON AND BULK ITEMS LIST

0023AV 0068
CDRL A020 TECHNICAL REPORT - STUDY/SERVICES.

TRAINING MATERIAL/COURSES/OUTLINE

0023AW 0069 CDRL A021 TEST SUPPORT

0023AX 0070 CDRL A022 INDENTURED BILLS OF MATERIAL (IBOM)

0023AY 0071 CDRL A023 INTEGRATED MASTER SCHEDULE (IMS)
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0023AZ 0072
CDRL A024 LOGISTICS MANAGEMENT INFORMATION (LMI)

DATA PRODUCT, ENGINEERING DATA FOR PROVISIONING

0023BA 0073 CDRL A025 GOVERNMENT TM/ITEM VERIFICATION

0023BB 0074 CDRL A026 UID EMBEDDED ITEMS DATA REPORT

0023BC 0075 CDRL A027 NOTICE OF REVISION

0023BD 0076 CDRL A028 CONFIGURATION CHANGE DOCUMENT

0023BE 0077 CDRL A029 EFFECTIVITY CERTIFICATION

0023BF 0078 CDRL A030 RELIABILITY PREDICTION

0023BG 0079 CDRL A031 FAILURE SUMMARY AND ANALYSIS REPORT

0023BH 0080 CDRL A032 LEVEL OF REPAIR ANALYSIS

B. The conversion of SubCLINs to CLINs will allow the above items to be funded by multiple lines of accounting.

C. The obligated amount of this contract remains unchanged.

D. All other terms and conditions remain unchanged and in full force and effect.

SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0009

This CLIN has been cancelled.

SUBCLIN 0009AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0009AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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CLIN 0014

This CLIN has been cancelled.

SUBCLIN 0014AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0014AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The total cost of this line item has decreased by

CLIN 0015

This CLIN has been cancelled.

SUBCLIN 0015AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0015AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

CLIN 0016

This CLIN has been cancelled.

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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SUBCLIN 0016AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0016AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

CLIN 0017

This CLIN has been cancelled.

SUBCLIN 0017AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

.

SUBCLIN 0017AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The total cost of this line item has decreased by

CLIN 0023

This CLIN has been cancelled.

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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SUBCLIN 0023AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 0023AC

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

(EST).

SUBCLIN 0023AD

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 0023AE

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AF

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by .
The total cost of this line item has decreased by

(EST).

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)



M67854-07-D-5032
P00002

Page 7 of 51

SUBCLIN 0023AG

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AH

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

.

SUBCLIN 0023AJ

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AK

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AL

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AM

This SUBCLIN has been cancelled.

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AN

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 0023AP

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AQ

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AR

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 0023AS

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AT

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
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This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AU

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AV

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AW

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AX

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023AY

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

.

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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SUBCLIN 0023AZ

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BB

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by .
The total cost of this line item has decreased by

SUBCLIN 0023BC

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BD

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BE

This SUBCLIN has been cancelled.

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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The pricing detail quantity has decreased by
The unit price amount has decreased by 0.
The total cost of this line item has decreased by

SUBCLIN 0023BF

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BG

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0023BH

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

.

CLIN 0024

This CLIN has been cancelled.

SUBCLIN 0024AA

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by
The total cost of this line item has decreased by

.

SUBCLIN 0024AB

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)
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This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by
The unit price amount has decreased by
The total cost of this line item has decreased by

SUBCLIN 0024AC

This SUBCLIN has been cancelled.
The pricing detail quantity has decreased by .
The unit price amount has decreased by .
The total cost of this line item has decreased by

CLIN 0029

This CLIN has been cancelled.

SUBCLIN 0029AA

This SUBCLIN has been cancelled.

SUBCLIN 0029AB

This SUBCLIN has been cancelled.

CLIN 0034 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0034 410 Each
Field Service Representative - CONUS
FFP
Field Service Representative (FSR)
In accordance with SOW.
Previously SubCLIN 0009AA

FOB: Destination

MAX
NET AMT

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4)
(b) (4)

(b) (4) (b) (4)

(b) (4)
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CLIN 0035 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0035 410 Each
Operator Training Category I - CONUS
FFP
Field Service Representative (FSR)
In accordance with SOW.
Previously SubCLIN 0009AB.

FOB: Destination

MAX
NET AMT

CLIN 0036 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0036 20 Each
Operator Training Category I - CONUS
FFP
In accordance with SOW.
Previously SubCLIN 0014AA.

FOB: Destination

MAX
NET AMT

CLIN 0037 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0037 20 Each
Operator Training Category I - OCONUS
FFP
In accordance with SOW.
Previously SubCLIN 0014AB.

FOB: Destination

MAX
NET AMT

CLIN 0038 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0038 20 Each
Operator Training Category II - CONUS
FFP
In accordance with SOW.
Previously SubCLIN 0015AA.

FOB: Destination

MAX
NET AMT

CLIN 0039 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0039 30 Each
Operator Training Category II - OCONUS
FFP
In accordance with SOW.
Previously SubCLIN 0015AB.

FOB: Destination

MAX
NET AMT

CLIN 0040 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0040 10 Each
Maintenance Classes Category I - CONUS
FFP
In accordance with SOW.
Previously SubCLIN 0016AA.

FOB: Destination

MAX
NET AMT

CLIN 0041 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0041 20 Each
Maintenance Classes Category I - OCONUS
FFP
In accordance with SOW.
Previously SubCLIN 0016AB.

FOB: Destination

MAX
NET AMT

CLIN 0042 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0042 10 Each
Maintenance Classes Category II - CONUS
FFP
In accordance with SOW.
Previously SubCLIN 0017AA.

FOB: Destination

MAX
NET AMT

CLIN 0043 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0043 20 Each
Maintenance Classes Category II - OCONUS
FFP
In accordance with SOW.
Previously SubCLIN 0017AB.

FOB: Destination

MAX
NET AMT

CLIN 0044 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0044 20,000 Hours
Technical Support - Labor Category I
FFP
As applicable in accordance with SOW. 10,000 hours Category I and 10,000
hours Category II.
Previously SubCLIN 0024AA.

FOB: Destination

MAX
NET AMT

CLIN 0045 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0045 20,000 Hours
Technical Support - Labor Category II
FFP
As applicable in accordance with SOW. 10,000 hours Category I and 10,000
hours Category II.
Previously SubCLIN 0024AB.

FOB: Destination

MAX
NET AMT

CLIN 0046 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0046 20,000 Hours
Technical Support - Labor Category III
FFP
As applicable in accordance with SOW. 10,000 hours Category I and 10,000
hours Category II.
Previously SubCLIN 0024AC.

FOB: Destination

MAX
NET AMT

CLIN 0047 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0047 Lot
Gov.t Format Tech Manuals - Category I
FFP
Government Format Technical Manuals - Category I
In accordance with SOW.
Previously SubCLIN 0029AA.

FOB: Destination

MAX
NET AMT

STEPLADDER PRICING

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0047 Government
Format Technical Manuals -
Category I

0047 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,500.00

CLIN 0048 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0048 Lot
Gov.t Format Tech Manuals - Category II
FFP
Government Format Technical Manuals - Category II
In accordance with SOW.
Previously SubCLIN 0029AB

FOB: Destination

MAX
NET AMT

(b) (4) (b) (4)

(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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STEPLADDER PRICING

STEPLADDER NAME ITEM NO FROM QUANTITY TO QUANTITY UNIT PRICE
CLIN 0048 Government
Format Technical Manuals -
Category II

0048 1.00 200.00

201.00 400.00
401.00 1,000.00
1,001.00 1,600.00
1,601.00 2,600.00

CLIN 0049 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0049 2 Lot
CDRL A001 CONFERENCE/MEETING AGENDA
FFP
CONFERENCE/MEETING AGENDA
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AA.

FOB: Destination

MAX
NET AMT

CLIN 0050 is added as follows:

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0050 2 Lot
CDRL A002 CONFERENCE/MEETING MINUTES
FFP
CONFERENCE/MEETING MINUTES
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AB.

FOB: Destination

MAX
NET AMT

CLIN 0051 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0051 2 Lot
CDRL A003 IN-PROCESS REVIEW
FFP
IN-PROCESS REVIEW
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AC.

FOB: Destination

MAX
NET AMT

CLIN 0052 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0052 2 Lot
CDRL A004 MANUFACTURING PLAN UPDATES
FFP
MANUFACTURING PLAN UPDATES
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AD.

FOB: Destination

MAX
NET AMT

CLIN 0053 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0053 2 Lot
CDRL A005 FINAL INSPECTION RECORD
FFP
FINAL INSPECTION RECORD
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AE.

FOB: Destination

MAX
NET AMT

CLIN 0054 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0054 2 Lot
CDRL A006 ENGINEERING CHANGE PROPOSAL
FFP
A006 ENGINEERING CHANGE PROPOSAL (ECP)
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AF.

FOB: Destination

MAX
NET AMT

CLIN 0055 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0055 2 Lot
CDRL A007 REQUEST FOR DEVIATION
FFP
REQUEST FOR DEVIATION
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AG.

FOB: Destination

MAX
NET AMT

CLIN 0056 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0056 2 Lot
CDRL A008 CONFIGURATION STATUS ACCTG
FFP
CONFIGURATION STATUS ACCOUNTING
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AH.

FOB: Destination

MAX
NET AMT

CLIN 0057 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0057 2 Lot
CDRL A009 CONFIGURATION PLAN/AUDIT
FFP
CONFIGURATION PLAN/AUDIT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AJ.

FOB: Destination

MAX
NET AMT

CLIN 0058 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0058 2 Lot
CDRL A010 SAFETY ASSESSMENT REPORT/UPD
FFP
SAFETY ASSESSMENT REPORT/UPDATE
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AK.

FOB: Destination

MAX
NET AMT

CLIN 0059 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0059 2 Lot
CDRL A011 HEALTH HAZARD ANALYSIS REPORT
FFP
HEALTH HAZARD ANALYSIS REPORT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AL.

FOB: Destination

MAX
NET AMT

CLIN 0060 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0060 2 Lot
CDRL A012 HAZARD LOG
FFP
HAZARD LOG
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AM.

FOB: Destination

MAX
NET AMT

CLIN 0061 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0061 2 Lot
CDRL A013 ENVIRONMENTAL ASSESSMENT
FFP
ENVIRONMENTAL ASSESSMENT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AN.

FOB: Destination

MAX
NET AMT

CLIN 0062 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)



M67854-07-D-5032
P00002

Page 27 of 51

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0062 2 Lot
CDRL A014 COMMERCIAL TECHNICAL MANUAL
FFP
COMMERCIAL TECHNICAL MANUAL
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AP.

FOB: Destination

MAX
NET AMT

CLIN 0063 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0063 2 Lot
CDRL A015 VALIDATION CERTIFICATION
FFP
VALIDATION CERTIFICATION
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AQ.

FOB: Destination

MAX
NET AMT

CLIN 0064 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0064 2 Lot
CDRL A016 COPYRIGHT RELEASE
FFP
COPYRIGHT RELEASE
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AR.

FOB: Destination

MAX
NET AMT

CLIN 0065 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0065 2 Lot
CDRL A017 LOGISTICS MANAGEMENT INFO
FFP
LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT.
LONG LEAD TIME ITEMS LIST. In accordance with Attachment 3 - Contract
Data Requirements List.
Previously 0023AS.

FOB: Destination

MAX
NET AMT

CLIN 0066 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0066 2 Lot
CDRL A018 LOGISTICS MANAGEMENT INFO
FFP
LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT.
TOOLS AND TEST EQUIPMENT LIST. In accordance with Attachment 3 -
Contract Data Requirements List.
Previously 0023AT.

FOB: Destination

MAX
NET AMT

CLIN 0067 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0067 2 Lot
CDRL A019 LOGISTICS MANAGEMENT INFO
FFP
LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT.
COMMON AND BULK ITEMS LIST. In accordance with Attachment 3 -
Contract Data Requirements List.
Previously 0023AU.

FOB: Destination

MAX
NET AMT

CLIN 0068 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0068 2 Lot
CDRL A020 TECHNICAL REPORT - STUDY/SVCS
FFP
TECHNICAL REPORT - STUDY/SERVICES
TRAINING MATERIAL/COURSES/OUTLINE. In accordance with
Attachment 3 - Contract Data Requirements List.
Previously 0023AV.

FOB: Destination

MAX
NET AMT

CLIN 0069 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0069 2 Lot
CDRL A021 TEST SUPPORT
FFP
TEST SUPPORT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AW.

FOB: Destination

MAX
NET AMT

CLIN 0070 is added as follows:

(b) (4)(b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0070 2 Lot
CDRL A022 IBOM
FFP
INDENTURED BILLS OF MATERIAL (IBOM)
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AX.

FOB: Destination

MAX
NET AMT

CLIN 0071 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0071 2 Lot
CDRL A023 INTEGRATED MASTER SCHED (IMS)
FFP
INTEGRATED MASTER SCHEDULE (IMS)
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023AY.

FOB: Destination

MAX
NET AMT

CLIN 0072 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0072 2 Lot
CDRL A024 LOGISTICS MANAGEMENT INFO
FFP
LOGISTICS MANAGEMENT INFORMATION (LMI) DATA PRODUCT,
ENGINEERING DATA FOR PROVISIONING. In accordance with Attachment
3 - Contract Data Requirements List.
Previously 0023AZ.

FOB: Destination

MAX
NET AMT

CLIN 0073 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0073 2 Lot
CDRL A025 GOVT TM/ITEM VERIFICATION
FFP
GOVERNMENT TM/ITEM VERIFICATION
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BA.

FOB: Destination

MAX
NET AMT

CLIN 0074 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0074 2 Lot
CDRL A026 UID EMBEDDED ITEMS DATA REPORT
FFP
UID EMBEDDED ITEMS DATA REPORT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BB.

FOB: Destination

MAX
NET AMT

CLIN 0075 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0075 2 Lot
CDRL A027 NOTICE OF REVISION
FFP
NOTICE OF REVISION
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BC.

FOB: Destination

MAX
NET AMT

CLIN 0076 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4)(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0076 2 Lot
CDRL A028 CONFIGURATION CHANGE DOCUMENT
FFP
CONFIGURATION CHANGE DOCUMENT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BD.

FOB: Destination

MAX
NET AMT

CLIN 0077 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0077 2 Lot
CDRL A029 EFFECTIVITY CERTIFICATION
FFP
EFFECTIVITY CERTIFICATION
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BE.

FOB: Destination

MAX
NET AMT

CLIN 0078 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0078 2 Lot
CDRL A030 RELIABILITY PREDICTION
FFP
RELIABILITY PREDICTION AND DOCUMENTATION OF SUPPORTING
DATA. In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BF.

FOB: Destination

MAX
NET AMT

CLIN 0079 is added as follows:

ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0079 2 Lot
CDRL A031 FAILURE SUMMARY & ANALYSIS RPT
FFP
FAILURE SUMMARY AND ANALYSIS REPORT
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BG.

FOB: Destination

MAX
NET AMT

CLIN 0080 is added as follows:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES MAX
QUANTITY

UNIT UNIT PRICE MAX AMOUNT

0080 2 Lot
CDRL A032 LEVEL OF REPAIR ANALYSIS
FFP
LEVEL OF REPAIR ANALYSIS
In accordance with Attachment 3 - Contract Data Requirements List.
Previously 0023BH.

FOB: Destination

MAX
NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for SUBCLIN 0009AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0009AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0010 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0011 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:

(b) (4) (b) (4)

(b) (4)
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0012 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0013 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0014AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0014AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0015AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0015AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
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N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0016AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0016AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0017AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0017AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0018 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0019 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The Acceptance/Inspection Schedule for CLIN 0022 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AC has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AD has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AE has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The Acceptance/Inspection Schedule for SUBCLIN 0023AF has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AG has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AH has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AJ has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AK has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AL has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The Acceptance/Inspection Schedule for SUBCLIN 0023AM has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AN has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AP has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AQ has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AR has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AS has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AT has been changed from:
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AU has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AV has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AW has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AX has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AY has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023AZ has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
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N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BC has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BD has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BE has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BF has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BG has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0023BH has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0024AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0024AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0024AC has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0025 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government
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To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0026 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0027 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0028 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0029AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0029AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0030 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0031 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0032 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for CLIN 0033 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0034:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0035:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0036:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0037:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0038:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 0039:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0040:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0041:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0042:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0043:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0044:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0045:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0046:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0047:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0048:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0049:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 0050:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0051:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0052:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0053:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0054:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0055:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0056:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0057:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0058:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0059:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0060:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 0061:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0062:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0063:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0064:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0065:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0066:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0067:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0068:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0069:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0070:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0071:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The following Acceptance/Inspection Schedule was added for CLIN 0072:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0073:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0074:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0075:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0076:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0077:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0078:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0079:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The following Acceptance/Inspection Schedule was added for CLIN 0080:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

The Acceptance/Inspection Schedule for SUBCLIN 0901AA has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government
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The Acceptance/Inspection Schedule for SUBCLIN 0901AB has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A N/A N/A Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
N/A Government N/A Government

(End of Summary of Changes)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purpose of this modification is to: 1) definitize CLIN 0004 1 YR Forw ard Deployment Block; CLIN 0005 1 YR Maintenance Workshop
Block; CLIN 0085 Basic Issue Items; CLIN 0090 1YR Maintenance Workshop Block; and CLIN 0091 Basic Issue Items (Unique); 2) add CLIN
0092, Battle Damage Assessment and Repair, and CLIN 0093, Deprocessing Kits, to the basic contract; 3) change the inspection and
acceptance locations for all sustainment items; 4) revise the WAWF invoicing instructions in Section G; and 5) incorporate Attachment 23,
BDAR List, and Attachment 24, Deprocessing Kit List. The prices in Section B ref lect the final, negotiated prices for those line items.

See pages 2 through 9 for a summary of pages.

All other terms and conditions remain unchanged and in full force and effect.

1 CONTRACTID CODE PAGE OF PAGES

J 1 9

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 15-Apr-2008

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X M67854-07-D-5032

10B. DATED (SEE ITEM 13)
X

9A. AMENDMENT OF SOLICITATION NO.

25-Jan-2007

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt ofOffer is extended, is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt of this amendment on each copy ofthe offer submitted;

or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENTTO BE
RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPTOF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriat ion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 43.103(a)(3), Mutual Agreement of the Parties.
D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

PZ0001

2 AMENDMENT/MODIFICATION NO 5 PROJECTNO (Ifapplicable)

6 ISSUED BY

3 EFFECTIVE DATE

25-Mar-2008

CODE

MARCORSYSCOM
2200 LESTER STREET
QUANTICO VA 22134-6050

M67854 7 ADMINISTERED BY (Ifother than item6)

4 REQUISITION/PURCHASE REQ NO

CODE S1403A

SCD: A

INTERNATIONAL M LITARY & GOVERNMENT LLC
ARCH E MASSICOTTE
4201 WINFIELD RD
WARRENV LLE L 60555-4025

FACILITY CODE338X5CODE

dirk.robinson@usmc milEMA L:540-242-7361TEL:

D RK A. ROB NSON / CONTRACT NG OFFICER

Modification Control Number: siddiqi081005
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

The total cost of this contract was increased by $188,788,125.00 from $1,886,322,497.13 (EST) to
$2,075,110,622.13 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0004
The cost constraint NTE has been deleted.

CLIN 0005
The cost constraint NTE has been deleted.

CLIN 0085
The pricing detail quantity has changed from .
The unit price amount has changed from
The unit of issue Each has been added.
The total cost of this line item has increased by .

CLIN 0090
The CLIN extended description has changed from 1 LOT = 100 Sets at a unit price of . In

accordance with SOW and Attachment 22. Attachment 22 lists the parts and quantities that comprise one (1) set. to
1 LOT = 100 Sets at a unit price of In accordance with SOW and Attachment 22. Attachment 22
lists the parts and quantities that comprise one (1) set..

The unit price amount has increased by .
The cost constraint NTE has been deleted.
The total cost of this line item has increased by .

CLIN 0091
The unit price amount has decreased by .
The cost constraint NTE has been deleted.
The total cost of this line item has decreased by

CLIN 0092 is added as follows:

(b) (4)
(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0092 100 Each

BDAR Kits
FFP
Battle Damage Assessment Repair (BDAR) Kits.

In accordance with Statement of Work and Attachment 23.
FOB: Destination

NET AMT

CLIN 0093 is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0093 25 Each

Deprocessing Kits
FFP
In accordance with Statement of Work and Attachment 24.
FOB: Destination

NET AMT

SECTION E - INSPECTION AND ACCEPTANCE

The Acceptance/Inspection Schedule for CLIN 0004 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The Acceptance/Inspection Schedule for CLIN 0005 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

To:

(b) (4) (b) (4)

(b) (4)

(b) (4) (b) (4)

(b) (4)
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INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The Acceptance/Inspection Schedule for CLIN 0083 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The Acceptance/Inspection Schedule for CLIN 0084 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The Acceptance/Inspection Schedule for CLIN 0085 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government Destination Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The Acceptance/Inspection Schedule for CLIN 0090 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
Government
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BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

The Acceptance/Inspection Schedule for CLIN 0091 has been changed from:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Origin Government Origin Government

To:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 0092:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

The following Acceptance/Inspection Schedule was added for CLIN 0093:
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY
Destination Government DCMA CHICAGO

1523 WEST CENTRAL ROAD,
BLDG 203
ARLINGTON HEIGHTS IL 60005-
2451

Government

SECTION G - CONTRACT ADMINISTRATION DATA

The following have been modified:
CONTRACT ADMINISTRATION DATA

G1 POINT OF CONTACT

a) Contract Administration Office:

Contract administration functions (see FAR 42.302, DFAR 242.302.)

DCMA CHICAGO
1523 WEST CENTRAL ROAD
BLDG. 203
ARLINGTON HEIGHTS, IL 60005-2451
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Contract administration functions withheld, additional contract administration functions assigned, or special
instructions (see FAR 42.202): NONE

b) Paying Office:

The Paying office which will make payments is designated as follows:

DFAS - COLUMBUS CENTER
WEST ENTITLEMENT OPERATIONS PO BOX 182238
COLUMBUS OH 43218-2381

c) Purchasing Office:

The Contracting Officer for this procurement is:

Lynn Frazier
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico, VA 22134

d) Project Officers

CAT I AND CAT II

Mr. Steven Riestra
Commander
Marine Corps Systems Command
Code CT025
2200 Lester Street
Quantico VA 22134

G2 ACCOUNTING CLASSIFICATION REFERENCE NUMBER (ACRN)

The Accounting Classification Reference Number (ACRN) is the double letter prefix to the long line accounting
classification citation number contained in the accounting data sheet attached to the contract, or listed below. It is
used as a method for tracking expenditures against individual contract line items. In instances where multiple long
line accounting classification numbers are applicable to single line items, each will be prefixed by a separate ACRN.
Each line item, subline item, task and subtask listed in the schedule or Statement of Work shall have an accounting
classification reference number assigned at the time of award or upon issuance of the task or delivery order.

G3 SUBMISSION OF INVOICES

WAWF-RA INSTRUCTIONS
In compliance with DFARS 252.232-7003, “Electronic Submission of Payment Requests (March 2003)”, the United
States Marine Corps (USMC) utilizes WAWF-RA to electronically process vendor requests for payment. The
contractor shall be required to utilize this system when processing invoices and receiving reports under this contract,
unless the provisions at DFARS 252.232-7003(c) apply. The contractor shall (i) register to use WAWF-RA at
https://rmb.ogden.disa mil, and (ii) ensure an Electronic Business Point of Contact is designated in the Central
Contractor Registration athttp://www.ccr.gov, within ten (10) days after award of this contract. Questions regarding
invoices can be directed to the Project Officer listed in the G.1 Government Points of Contact section herein. When
submitting invoices, please utilize the “Send Additional Emails” option to notify the following MRAP team
members that a new WAWF invoice has been submitted.
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steven rienstra@us.army.mil
Eleanor.wallace@usmc mil
Janice.tutt.ctr@usmc.mil

In addition to the requirements of the Prompt Payment Clause of this contract, the contractor shall cite on each
WAWF invoice the contract line item number (CLIN); the contract sub-line item number (SubCLIN), if applicable;
the accounting classification reference number (ACRN) as identified on the financial accounting data sheets, and the
payment terms.

The contractor is directed to use the “COMBO” format when processing invoices and receiving reports. For all
requirements, the contractor shall use the Marine Corps Systems Command DODAAC and extension PG (i.e.
M67854PG15) as the DODAAC for all shipping addresses.

To expedite the payment process, when submitting COMBO invoices the contractor is advised to check the
applicable box to notify the government POCs electronically of COMBO invoice submission. The following
provides instructions:

Before closing out of an invoice session in WAWF-RA, but after submitting your document or documents, the
contractor will be prompted to send additional email notifications. The contract shall click on “Send Additional
Email Notifications: block on the page that appears. Add the primary point of contact’s email address (provided
above) in the first email address block and add the alternate point of contact’s email address in the following block.
This additional notification to the government is important to ensure the appropriate point of contact is aware that
the invoice documents have been submitted into the WAWF-RA system.

NOTE: The POCs identified above are for WAWF issues only. Any other contracting questions/problems should
be addressed to the POC identified in Section A of the contract.

Data entry information for WAWF:
Payment Office DoDAAC: HQ0337 or M67443, as specified by Delivery Order
Issue By DoDAAC: M67854
Admin Office DoDAAC: S1403A
Service Acceptor DODAAC: (as specified in Section E as origin or destination)

Acceptance at Origin: N65236
Acceptance at Destination: M67854; Ext: PG15

Contract Number: M67854-07-D-5032

Clause 252.211-7003 is incorporated in section D3 of this contract. WAWF is the accepted submission method for
reporting data contained within the clause. To facilitate timely government reporting ensure the following data fields
are populated within the UID tab:

• Enterprise ID

• Agency Code

• UID Type

• Original Part No.

• Lot/Batch

• Current Part Number

• Current Part Number Cost

• Current Part Effective Date
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• Original Manufactures Code

• Original Manufactures Identification

• UID Number

• Serial Number

Additionally, in the description area for the DD250, the contractor must list each vehicle separately with the
following information:

• Vehicle Type (e.g., CAT I, II, III, II-Ambulance)

• Vehicle Serial Number/Government Registration Number

• Vehicle Asset ID (e.g., USMC, Army, Navy, etc.)

• Vehicle VIN number

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS

The following have been modified:
SECTION J - TABLE OF CONTENTS

ATTACHMENT DOCUMENT PAGES
1 STATEMENT OF WORK 24
2 PERFORMANCE SPECIFICATIONS

(REVISED 10 JULY 2007)
45

3 CONTRACT DATA REQUIREMENTS LIST–
REVISED 23 JULY 2007

33

4 MISSION EQUIPMENT PACKAGES 4
5 TECHNICAL INFORMATION CHECKLIST N/A
6 NOTIONAL DELIVERY SCHEDULE 1
7 FSR DEPLOYMENT CHECKLIST 2
8 DD254 5
9 CATEGORY I PRICE EVALUATION 2
10 CATEGORY II PRICE EVALUATION 2
11 AMENDMENT 1 ATTACHMENT 6
12 DT-C2 SOW ADDENDUM (CLIN 0201) 2
13 IOT&E SOW ADDENDUM (CLIN 0202) 2
14 1 YR FDB (PLL) PARTS LIST 2
15 1 YR MWB (ASL) PARTS LIST 3
16 MRAP TEST SEATS SOW ADDENDUM 1
17 SPECIAL TOOLS AND TEST EQUIPMENT

LIST (SUSTAINMENT AND FIELD LEVEL)
2 (worksheets)

18 BASIC ISSUE ITEMS 1
19 MRAP UNIVERSITY REQUIREMENTS

SOW ADDENDUM
2



M67854-07-D-5032
PZ0001

Page 9 of 9

20 NET AND I&KPT SOW ADDENDUM 2
21 RESERVED
22 1 YR MAINTENANCE WORKSHOP BLOCK

(1:25) LIST
1

23 BATTLE DAMAGE ASSESSMENT
REPAIR (BDAR) LIST

1

24 DEPROCESSING KIT LIST 1

(End of Summary of Changes)




